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Dear Messrs. Smith and Nord:

COST ESTIMATES FOR HANFORD FACILITY TREATMENT, STORAGE, AND/OR DISPOSAL (TSD)
UNITS

<n
Federal facilities, such as the Hanford facility, are not required to comply
with WAC 173-303-620 as is stated in the regulations. However, the
DOE Richland Field Office (RL) has agreed to provide projections of
anticipated costs for closure of final status TSD units (i.e., those units for
which final status permit chapters have been incorporated into the Hanford
Facility Permit) on an annual basis in a separate report. The RL has the

V	 understanding that submittal of this report will take place on or before the
30th of October commencing in 1992. This understanding has resulted from^.	
conversations with Mr. T. M. Michelena of the State of Washington Department
of Ecology (Ecology) during the Hanford Facility permitting meetings.

In addition to cost estimates for closure of final status TSD units, the
annual report will contain cost estimates for interim status TSD units that
have closure plans in the process of final approval by Ecology. Estimates
will be based on closure activities as outlined in the most current version of
the Part B permit application or interim status TSD unit closure plan. The
format of the estimates will be the same as that used for the cost estimates
for construction and environmental projects at the Hanford Facility. The
Nonradioactive Dangerous Waste Landfill (NRDWL) comparative estimates were
transmitted to, and the format briefly discussed with, Mr. Paul Stasch of
Ecology at the October 16, 1991, NRDWL Unit Managers' Meeting.
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If you have questions regarding this cost estimate approach, please contact
Ms. A. L. Rodriguez of RL on (509) 376-6340, or Ms. S. M. Price of the
Westinghouse Hanford Company on (509) 376-1653.

Sincerely,

,o o-X,^ 4. 7-o-P—+,/r,,,
R. D. Izatt, Program Manager
Office of Environmental Assurance,

Permits, and Policy
EAP:ALR
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cc: ,D. L.. Duncan,,.EPA'
EC-`t 'Lerch, -WHC-

T. M. Michelena, Ecology

R. E. Lerch, Manager
Environmental Division
Westinghouse Hanford Company
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CLEAN CLOSURE COST ESTIMATES

FOR THE

616 NONRADIOACTIVE DANGROUS WASTE STORAGE FACILITY

October 15, 1991
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Prepared by RCRA Closure Section
Westinghouse Hanford Company



DRAFT	 , obe 15, ••

INTRODUCTION OF THE CLEAN CLOSURE COST ESTIMATES

FOR THE

616 NONRADIOACTIVE DANGEROUS WASTE STORAGE FACILITY

1. This estimate was developed using the 616 Nonradioactive Dangerous Waste
Storage Facility, Chapter 11, Dangerous Waste Permit Application,
DOE/RL-89-03 Revision 2, October 1991.

2. This cost estimate utilized DOE-RL Order 5700.3 Cost Estimating,
Analysis, and Cost Standardization, March 3, 1985 and Cost Assessment

	

x°	 Team Environmental Restoration Cost Estimate Procedure Draft, April

	

rr	
1990, for format and consistency. Unit cost data utilized expert
opinion, Means (reg. trademark) Unit Rate and Site-Wide Historical Cost

	

N.	 Data.

3. This estimate consists of two parts:

Part 1. - Is the cover page and the summary of all activities
performed to achieve closure. This summary is referred to as the

	

NO	 "KEHR02" or simply the "02" report.

Part 2. - Is a detailed cost breakdown for each individual

	

S^!	 activity and is referred to as the "KEHR08" or simply the "08"
report.

4. The estimate consists of seven subtotal columns:

..* Column 1. - ESTIMATE SUBTOTAL. The cost for completion of an
activity in current dollars.

Column 2. - OTHER INDIRECTS. Any additional indirect charges that

may apply.

Column 3. - SUBTOTAL. The subtotal of columns 1 and 2. It is the
total cost of the activity/project in current dollars.

Column 4. - ESCALATION. Escalation is applied according to the
duration of activities that continue into future years.

Column 5. - SUBTOTAL. Subtotal of columns 1 through 4.

Column 6. - CONTINGENCY. Contingency is assigned according to the
type and confidence level of the activity.

Column 7. - TOTAL DOLLARS. Totals of columns 1 through 6. Total
activity/project cost in future dollars.



PROJECTS ESTIMATING 	 •+ KAISER ENGINEERS INTERACTIVE ESTIMATING '*	 PAGE	 OF
WESTINGHOUSE HANFORD COMPANY	 616 NRDWSF	 DATE 10/22/91 10:51

JOB NO. E-085 . 91 -RWO

	

	 STUDY ESTIMATE	 BY	 RW OHRT
KEHR02 - WORK BREAKDOWN STRUCTURE SUMMARY

ESTIMATE
SUB OTHER SUB ESCALATION SUB CONTINGENCY TOTAL

WBS DESCRIPTION TOTAL INDIRECTS TOTAL % TOTAL TOTAL % TOTAL DOLLARS

111100 CLOSURE	 PLAN	 PREPARATION 300000 0 300000 '**** 304950 604950 25 151238 756188

111200 CLOSURE	 CERTIFICATION 50000 0 50000 "**** 50825 100825 25 25206 126031

SUBTOTAL 111	 NHL	 ENGINEERING 350000 0 350000 '*'** 355775 705775 25 176444 882219

121100 CORE	 &	 WIPE	 SAMPLING	 (WMU) 278700 0 278700 **'"' 283299 561999 25 140500 702498

121200 SOIL	 SAMPLING	 (LOADING,DRAINS) 92000 0 92000 ***** 93518 185518 25 46380 231898

121300 SOIL	 SAMPLE	 DATA 94000 0 94000 ***'* 95551 189551 25 47388 236939

121400 VERIFICATION	 SAMPLING:	 BUILDING 84000 0 84000 ***** 85386 169386 25 42347 211733
121500 VERIFICATION	 SAMPLING:	 SOIL 28000 0 28000 **"* 28462 56462 25 14116 70578

SUBTOTAL 121	 SAMPLING	 /	 TESTING 576700 0 576700 ***** 586216 1162916 25 290729 1453644

SUBTOTAL 1	 ASSESSMENT 926700 0 926700 ***** 941991 1868691 25 467173 2335863

211100 DECOMISSIONING	 WORK	 PLAN 38000 0 38000 ***** 38627 76627 25 19157 95784

SUBTOTAL 211	 REMEDIAL	 DESIGN 38000 0 38000 ****' 38627 76627 25 19157 95784

212100 REMOVAL	 &	 DISPOSAL	 OF	 WASTE 13031 0 13031 ***** 13246 26277 20 5255 31532

212200 DECON	 BUILDING 49033 0 49033 ***** 49842 98875 20 19775 118650

212300 DECON	 ASSOCIATED	 BUILDING 3322 0 3322 **'** 3377 6699 20 1340 8039

212400 EXCAVATE	 &	 DISPOSAL	 ( SOIL) 17822 0 17822 ***** 18116 35938 20 7188 43126
212500 DECON	 &	 DISPOSAL	 EQUIPMENT 2020 0 2020 ***'* 2053 4073 20 815 4888

212600 SITE	 RESTORATION 9392 0 9392 '**** 9547 18939 20 3788 22727

SUBTOTAL 212	 REMEDIAL	 CONSTRUCTION 94620 0 94620 *"** 96181 190801 20 38160 228961

213100 CONSTRUCTION	 ENGR/INSP 11500 0 11500 ***** 11690 23190 25 5797 28987

SUBTOTAL 2	 CLEANUP 144120 0 144120 °}*'* 146498 290618 22 63114 353732

310000 PROJECT	 MANAGEMENT 5000 0 5000 **+** 5083 10083 25 2521 12603

PROJECT TOTAL 0 1,093,571 532,808
1,075,820 1,075,820 *+*** 2,169,391 25 2,702,199

6 6 f	 L	 9L 17	 Z	 i Zt ,' r	 `^, ^?



PROJECTS	 ESTIMATING **	 KAISER ENGINEERS	 INTERACTIVE ESTIMATING •* PAGE	 0001

WESTINGHOUSE	 HANFORD	 COMPANY 616 NRDWSF DATE	 10/22/91 10:52

JOB	 NO.	 E-085-91-RWO STUDY	 ESTIMATE BY	 RW OHRT

KEHROS -	 ESTIMATE	 DETAIL	 BY	 WBS /	 COST	 CODE

ACCOUNT COST EQUIP - SUB- EQUIP- OH&P TOTAL

NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR USAGE MATERIAL CONTRACT MENT	 / B & 1 DOLLARS

111100	 CLOSURE	 PLAN	 PREPARATION

111100.00	 TECHNICAL	 SERVICES

111100.0000000	 •'************•*•******•*•** 460 0	 0 0 0 0 0 0, 0 0

CLOSURE	 PLAN
xxrrrrxrrxxxrxrrrrr.rrxx rx rrr

111100.0000005	 THE	 PREPARATION	 OF	 THE 460 1	 L/S	 0 0 0 0 300000 0 0 300000

CLOSURE	 PLAN	 FOR	 THE	 616

FACILITY	 INCLUDES:

111100.0000010	 1.5	 FULL	 TIME	 EQUIVALENTS 460 0	 0 0 0 0 0 0 0 0

FOR	 14	 MONTHS.

THIS	 COST	 ALSO	 INCLUDES	 THE

111100.0000015	 PREPARATION	 OF 460 0	 0 0 0 0 0 0 0 0

WASTE	 INVENTORY

SAMPLING	 ANALYSIS	 PLAN
111100.0000020	 HEALTH	 &	 SAFETY	 PLAN 460 0	 0 0 0 0 0 0 0 0

QUALITY	 ASSURANCE	 PROJECT

PLAN
.............. . .-- ........ . ......

SUBTOTAL	 TECHNICAL	 SERVICES

..................................................

0 0 300,000 0

0 0 0 300,000

TOTAL	 COST	 CODE	 46000 0

....................................................

0 300,000

.........................

0

......

WBS	 111100 0 0 0 300,000

(ESCALATION	 ***" X	 -	 CONTINGENCY 25.00%)

TOTAL	 WBS	 111100	 CLOSURE	 PLAN	 PREPARATION 0

....................................................

0 300,000

............. .........

0

... ......

0 0 0 300,000

Ysy'-`^y ss	 ,^	 r•,^
M^

i ,t .4	 ^:	 ^?.-.(, ?ice
[tiryp
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PROJECTS	 ESTIMATING '"	 KAISER	 ENGINEERS	 INTERACTIVE ESTIMATING	 *x PAGE 0002

WESTINGHOUSE	 HANFORD	 COMPANY 616	 NRDWSF DATE 10 1 22/91 10:52

JOB	 N0.	 E-085-91-RWO STUDY	 ESTIMATE BY RW OHRT

KEHRO8 -	 ESTIMATE	 DETAIL	 BY	 WBS /	 COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OM8P TOTAL

NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT MENT / B i 1	 DOLLARS

111200	 CLOSURE	 CERTIFICATION

111200.00	 TECHNICAL	 SERVICES

111200.0000000	 ****#t*'*'****iitt "*ii#**'# 460 0	 0 0	 0 0 0 0 0	 0

CLOSURE	 CERTIFICATION
iti####t##tittit###tit#t####

111200.0000005	 PREPARATION	 BY	 A 460 1	 L/S	 0 0	 0 0 50000 0 0	 50000

PROFESSIONAL	 ENGINEER
.................................................... ...............................

SUBTOTAL	 TECHNICAL	 SERVICES 0 0 50,000 0
0 0 0 50,000

TOTAL	 COST	 CODE	 46000
-'

0
..................................................

0 50,000
...............................

0

WBS	 111200 0 0 0 50,000

(ESCALATION	 *** x "X	 -	 CONTINGENCY 25.00%)

TOTAL	 WBS	 111200	 CLOSURE	 CERTIFICATION 0
....................................................

0 50,000

...............................
0

0 0 0 50,000
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PROJECTS	 ESTIMATING **	 KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING	 ** PAGE 0003
WESTINGHOUSE	 HANFORD	 COMPANY 616 NRDWSF DATE 10/22/91 10:52
JOB	 NO.	 E-085-91-RWO STUDY ESTIMATE BY RW OHRT

KEHRO8 -	 ESTIMATE	 DETAIL BY WBS	 / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- ONO TOTAL
NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS LABOR USAGE	 MATERIAL CONTRACT MENT /	 B 8 I	 DOLLARS

121100	 CORE	 8	 WIPE	 SAMPLING	 (WMU)

121100.00	 TECHNICAL	 SERVICES

121100.0000000	 *'**'*'**********"+*'***"* 460 0 0 0 0 0 0 0 0	 0
CORE	 AND	 WIPE	 SAMPLING
xxxxxxxxxxx xxxxxxxxxxxxxxxxx

121100.0000005	 COLLECT	 CORE	 SAMPLES 460 43	 EA 0 0 0 0 73100 0 0	 73100
121100.0000010	 COLLECT	 WIPE	 SAMPLES 460 72	 EA 0 0 0 0 21600 0 0	 21600
121100.0000015	 SAMPLE	 ANALYTICAL	 COSTS 460 115	 EA 0 0 0 0 184000 0 0	 184000

SUBTOTAL	 TECHNICAL	 SERVICES 0

....................................................

0 278,700

...............................

0
0 0 0 278,700

TOTAL	 COST	 CODE	 46000 0

....................................................

0 278,700

............. ..................

0
WBS	 121100 0 0 0 278,700

(ESCALATION	 *****X	 -	 CONTINGENCY 25.00%)

...................................................................................

TOTAL WBS 121100 CORE 8 WIPE SAMPLING (WMU)	 0	 0	 278,700	 0
0	 0	 0	 278,700

^L% u	 .. w a)	 Ci
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PROJECTS	 ESTIMATING **	 KAISER	 ENGINEERS	 INTERACTIVE ESTIMATING	 ** PAGE 0004
WESTINGHOUSE	 HANFORD	 COMPANY 616	 NROWSF DATE 10/22/91 10:52
JOB	 NO.	 E-085-91-RWO STUDY	 ESTIMATE BY RW OHRT

KEHRO8	 -	 ESTIMATE	 DETAIL	 BY	 WBS /	 COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT MENT /	 B & I DOLLARS

121200	 SOIL	 SAMPLING	 (LOADING,DRAINS)

121200.00	 TECHNICAL	 SERVICES

121200.0000000	 *r*rr*'rr****xrrr*'*rr**'rrx 460	 0	 0 0 0 0 0 0 0 0
SOIL	 SAMPLING
♦ ra xrrxxxxxrxrrrrxrrx ♦ ***xxx

121200.0000005	 COLLECT	 SOIL	 SAMPLES 460	 46	 EA	 0 0 0 0 18400 0 0 18400
121200.0000010	 ANALYTICAL	 COSTS 460	 46 EA	 0 0 0 0 73600 0 0 73600

SUBTOTAL	 TECHNICAL	 SERVICES
....................................................

0 0 92,000
...............................

0
0 0 0 92,000

TOTAL	 COST	 CODE	 46000
....................................................

0 0 92,000

...............................
0

WBS	 121200 0 0 0 92,000

(ESCALATION	 *'*'*X	 -	 CONTINGENCY 25.00%)

...................................................................................
TOTAL WBS 121200 SOIL SAMPLING (LOADING,DRAINS) 	 0	 0	 92,000	 0

0	 '0	 0	 92,000

e
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PROJECTS	 ESTIMATING " KAISER ENGINEERS	 INTERACTIVE ESTIMATING	 ** PAGE 0005
WESTINGHOUSE	 HANFORD	 COMPANY 616 NROWSF DATE 10/22/91 10:52
JOB	 NO.	 E-085-91-RWO STUDY	 ESTIMATE BY RW OHRT

KEHRO8 -	 ESTIMATE	 DETAIL	 BY	 WBS /	 COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT MENT / B & 1	 DOLLARS

121300	 SOIL	 SAMPLE	 DATA

121300.00	 TECHNICAL	 SERVICES

121300.0000000	 '*"***'*'*•*'************** 460 0	 0 0	 0	 0 0 0 0	 0
SOIL	 SAMPLE	 DATA

121300.0000001	 6	 MAN	 MONTHS	 W	 $14,200 460 1	 L/S	 0 0	 0	 0 94000 0 0	 94000
PLUS	 10%	 FOR	 TECH	 PUBS

...............................
SUBTOTAL	 TECHNICAL	 SERVICES 0

....................................................
0 94,000 0

TOTAL	 COST CODE 46000
WBS 121300

(ESCALATION ****'X

0	 0	 0	 94,000

----------------- '-------------- ........ .........................................
0	 0	 94,000	 O

0	 0	 0	 94,000

CONTINGENCY 25.00%)

...................................................................................
TOTAL WBS 121300 SOIL SAMPLE DATA
	

0	 0	 94,000	 0
0	 0	 0	 94,000



PROJECTS	 ESTIMATING *'	 KAISER ENGINEERS	 INTERACTIVE ESTIMATING ** PAGE 0006
WESTINGHOUSE	 HANFORD	 COMPANY 616	 NRDWSF DATE 10/22/91 10:52
JOB	 NO.	 E-085-91-RWO STUDY	 ESTIMATE BY RW OHRT

KEHR08	 - ESTIMATE	 DETAIL	 BY	 WBS / COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL

NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT MENT /	 B & I	 DOLLARS

121400	 VERIFICATION	 SAMPLING:	 BUILDING

121400.00	 TECHNICAL	 SERVICES

121400.0000000 **********'*" "'*********** 460 0	 0 0 0 0 0 0 0	 0
VERIFICATION:	 BUILDING
ttttxtxxxxttxttttttttttttttt

121400.0000001	 30%	 ($141,900	 +	 $136,800) 460 1	 L/S	 0 0 0 0 84000 0 0	 84000

SUBTOTAL	 TECHNICAL	 SERVICES
-- "

0
------ .. ........................................

0 84,000
..........................•--_.

0
0 0 0 84,000

TOTAL	 COST	 CODE	 46000
--'--------

0

-- .......................................
0 84,000

...............................
0

WBS	 121400 0 0 0 84,000

(ESCALATION	 ***'*%	 -	 CONTINGENCY 25.00%)

-----------------------------------------------------------------------------------
TOTAL WBS 121400 VERIFICATION SAMPLING: BUILDING 	 0	 0	 84,000	 0

0	 0	 0	 84,000
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PROJECTS	 ESTIMATING ""	 KAISER	 ENGINEERS INTERACTIVE ESTIMATING	 "" PAGE 0007

WESTINGHOUSE	 HANFORD	 COMPANY 616 NRDWSF DATE 10/22/91 10:52

JOB	 NO.	 E-085-91-RWO STUDY ESTIMATE BY RW OHRT
KEHRO8 -	 ESTIMATE	 DETAIL BY	 WSS / COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- ONO TOTAL

NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS LABOR USAGE	 MATERIAL CONTRACT MENT /	 B & I DOLLARS
see=case=.e.e	 .eo=-oae=oe=evea=sex.=.e=cave veee oo-o=.ce.c	 eaeeo_ ==	 ==vaceee =ee.ee.	 ee.ca =.c vcccco.e ae==vacs eaeeeee= voevo==oe

121500	 VERIFICATION	 SAMPLING:	 SOIL

121500.00	 TECHNICAL	 SERVICES

121500.0000000	 **rxr:rrrx+ +rrrrrrrxrx+xrr+r 460 0 0 0 0 0 0 0 0 0

VERIFICATION:	 SOIL
rrrxr+rxxxrxxrrxxxr+xxx r+r++

121500.0000001	 30%	 ( $ 92,000) 460 1	 L/S 0 0
................'---.........._..----._........_._..

0 0 28000
.............._..__............

0 0 28000

SUBTOTAL	 TECHNICAL	 SERVICES 0 0 28,000 0
0 0 0 28,000

TOTAL	 COST	 CODE	 46000 0

..............'-'-'--.._.........---'----._.......__

0 28,000

_..............__...._.........

0

WBS	 121500 0 0 0 28,000

(ESCALATION	 *****%	 -	 CONTINGENCY 25.00%)

......................................... ... . ._........._._.........._._.___.......
TOTAL WBS 121500 VERIFICATION SAMPLING: SOIL	 0	 0	 28,000	 0

0	 0	 0	 28,000

V	 i'^



G fW^ '5 	/ !	 4J S

PROJECTS	 ESTIMATING *•	 KAISER ENGINEERS INTERACTIVE	 ESTIMATING ** PAGE 0008

WESTINGHOUSE	 HANFORD	 COMPANY 616 NRDWSF DATE 10/22/91 10:52

JOB	 NO.	 E-085-91 • RWO STUDY ESTIMATE BY RW OHRT
KEHR08	 - ESTIMATE	 DETAIL	 BY WBS / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL

NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT MENT /	 B & I	 DOLLARS

211100	 DECOMISSIONING	 WORK	 PLAN

211100-.00	 TECHNICAL	 SERVICES

211100.0000000	 ft # +at RfffRf*#*f *ft fttiiitti 460 0 0 0 0 0 0 0 0	 0

DECOMISSIONING	 WORK	 PLAN
fft+tfi#i#xfx*f*f iff iaR++ttt

211100.0000005	 APPROX.	 3	 1/2	 MAN-MONTHS 460 560	 MHS 560 28000 0 0 0 0 0	 28000
0	 550/HR.
(DOCUMENT	 PREPARATION)

211100.0000010	 TECHNICAL	 PUBLICATION 460 1	 L/S 1 0 0 0 10000 0 0	 10000
SUPPORT

.................................................... ...............................

SUBTOTAL	 TECHNICAL	 SERVICES 561 0 10,000 0
28,000 0 0 38,000

TOTAL	 COST CODE	 46000 561
• ...................................................

0 10,000
...............................

0
WBS	 211100 28,000 0 0 38,000

(ESCALATION	 ** • **X	 CONTINGENCY 25.00%)

TOTAL	 WBS	 211100	 DECOMISSIONING	 WORK	 PLAN 561

....................................................

0 10,000

...............................

0
28,000 0 0 38,000

A'

t
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PROJECTS	 ESTIMATING •+	 KAISER	 ENGINEERS INTERACTIVE ESTIMATING x * PAGE 0009
WESTINGHOUSE	 HANFORD	 COMPANY 616 NRDWSF DATE	 10/22/91 10:52

JOB	 NO.	 E-085 . 91-RWO STUDY ESTIMATE BY	 RW OHRT
KEHRO8 -	 ESTIMATE	 DETAIL	 BY	 WBS /	 COST CODE

ACCOUNT COST EQUIP SUB- EQUIP-	 ON&P TOTAL

NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT MENT	 /	 B & I DOLLARS

212100	 REMOVAL	 &	 DISPOSAL	 OF	 WASTE

212100.02.	 SITEWORK

212100.0200000	 xxxx+x+++xa+x+x+xxxxxxxxx+x+ 460 0 0 0 0 0 0 0 0 0

REMOVAL	 AND	 DISPOSAL
xxxxxxxxxxxx+++++xxx+x+xxxxx

212100.0200001	 ALL	 COSTS	 PER	 G.SENGER	 OF 460 0 0 0 0 0 0 0 0 0
WHC	 0&D,	 ESTIMATE	 DATED
8/20/91

212100.0200005	 HAZARDOUS	 WORKER	 TRAINING 460 1	 L/S 0 0 0 0 4324 0 0 4324
212100.0200010	 SITE	 PREP	 WORK 460 1	 L/S 0 0 0 0 5452 0 0 5452
212100.0200015	 G&	 A/	 CSP	 a	 33.3% 460 1	 L/S 0 0 0 0 3255 0 0 3255

OF ALL	 COSTS
........ .......................

SUBTOTAL	 SITEWORK
...................................................

0 0 13,031 0
0 0 0 13,031

TOTAL	 COST	 CODE	 46002

_...--•

0
....................................'--__..._

0 13,031

............__............____.

0
WBS	 212100	 _ 0 0 0 13,031

(ESCALATION	 x++*•%	 CONTINGENCY 20.00%.)

TOTAL	 WBS	 212100	 REMOVAL	 &	 DISPOSAL	 OF	 WASTE 0

....................................................

0 13,031

...............................

0
0 0 0 13,031

f;
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PROJECTS	 ESTIMATING **	 KAISER ENGINEERS INTERACTIVE ESTIMATING '* PAGE 0010
WESTINGHOUSE	 HANFORD	 COMPANY 616 NRDWSF DATE 10/22/91 10:52
JOB	 NO.	 E-085 . 91-RWO STUDY ESTIMATE BY RW OHRT

KEHRO8 - ESTIMATE	 DETAIL BY WBS / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS LABOR USAGE	 MATERIAL CONTRACT MENT /	 B & I	 DOLLARS

212200	 DECON	 BUILDING

212200.02	 -	 SITEWORK

212200.0200000	 *+ ttx+tttt++x+++++++x++++++. 460 0 0 0 0 0 0 0 0	 0
BUILDING	 DECON
tt+tttx+ttttttxt+ttxttttt+++

212200.0200001	 ALL	 COSTS	 PER	 G.SENGER	 OF 460 0 0 0 0 0 0 0 0	 0
WHC	 D&D,	 ESTIMATE	 DATED
8/20/91

212200.0200005	 DECON	 INTERIOR,	 WALK	 AND 460 1	 L/S 0 0 0 0 36784 0 0	 36784
DOORS

212200.0200010	 G&	 A/	 CSP	 & 33.3% 460 1	 L/S 0 0 0 0 12249 0 0	 12249
OF	 ALL	 COSTS .................................................... ................ ...............

SUBTOTAL	 SITEWORK 0 0 49,033 0

TOTAL	 COST CODE 46002
WBS 212200

(ESCALATION

0	 0	 0	 49,033

......................................................................___..........
0	 0	 49,033	 0

0	 0	 0	 49,033

CONTINGENCY 20.00%)

TOTAL WBS 212200 DECON BUILDING

................................................... 	 -.
0	 0	 49,033	 0

0	 0	 0	 49,033
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PROJECTS	 ESTIMATING "	 KAISER	 ENGINEERS	 INTERACTIVE ESTIMATING	 '* PAGE 0011

WESTINGHOUSE	 HANFORD	 COMPANY 616	 NRDWSF DATE 10/22/9.1 10:52

JOB	 NO.	 E-085-91-RWO STUDY	 ESTIMATE BY RW OHRT
KEHR08 -	 ESTIMATE	 DETAIL	 BY	 WBS / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OHBP TOTAL

NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT MENT /	 B 6 I DOLLARS

212300	 DECON	 ASSOCIATED	 BUILDING

212300.02	 SITEWORK

212300.0200000 *'****'*'* "''xxxxxssssss ss+ 460 0	 0 0 0 0 0 0 0 0

EQUIPMENT	 DECON
sxxxxxxxxxx ss xs sxxxxxxxsxxxx

212300.0200001	 ALL	 COSTS	 PER	 G.SENGER	 OF 460 0	 0 0 0 0 0 0 0 0

WHC	 DBD,	 ESTIMATE	 DATED
8/20/91

212300.0200005	 DECON	 ASSOCIATED	 BUILDING 460 1	 L/S	 0 0 0 0 2492 0 0 2492

EQUIPMENT
212300.0200010	 G	 8	 A/	 CSP	 a	 33.3% 460 1	 L/S	 0 0 0 0 830 0 0 830

OF	 ALL	 COSTS
...... ..........................

SUBTOTAL	 SITEWORK

..................................................

0 0 3,322 0
0 0 0 3,322

TOTAL	 '	 COST	 CODE	 46002

.............................

0

.......

0

........................

3,322

I ...............
0

.......

WBS	 212300 0 0 0 3,322

(ESCALATION	 " " 'X -	 CONTINGENCY 20.00%)

TOTAL	 WBS	 212300	 DECON	 ASSOCIATED	 BUILDING

....................................................

0 0 3,322

.......................

0

........

0 0 0 3,322

7!	 v^ ti '^t it
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PROJECTS	 ESTIMATING **	 KAISER ENGINEERS INTERACTIVE ESTIMATING `* PAGE 0012
WESTINGHOUSE	 HANFORD	 COMPANY 616 NRDWSF DATE 10/22/91 10:52
JOB	 NO.	 E-085-91-RWO STUDY ESTIMATE BY RW OHRT

KEHR08	 - ESTIMATE	 DETAIL	 BY WBS / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR USAGE	 MATERIAL CONTRACT MENT / B	 & 1	 DOLLARS

212400	 EXCAVATE	 &	 DISPOSAL	 (SOIL)

212400.02	 SITEWORK

212400.0200000	 **`********`***•************ 460 0 0 0 0 0 0 0 0	 0.
EXCAVATION	 &	 DISPOSAL	 SOIL

212400.0200001	 ALL	 COSTS	 PER	 G.SENGER	 OF 460 0 0 0 0 0 0 0 0	 0
WHC	 D&D,	 ESTIMATE	 DATED
8/20/91

212400.0200005	 EXCAVATE	 AND	 DISPOSE	 OF 460 1	 L/S 0 0 0 0 13370 0 0	 13370
CONTAMINATED	 SOIL

212400.0200010	 G&	 A/	 CSP	 B 33.3% 460 1	 L/S 0 0 0 0 4452 0 0	 4452
OF	 ALL	 COSTS

SUBTOTAL	 SITEWORK 0

...............................................
0 17,822

. ................... _ ...............
0

0 0 0 17,822

TOTAL	 COST	 CODE 46002 0
................................................

0
..........
17,822

.................. ......
0

WBS	 212400 _ 0 0 0 17,822

(ESCALATION	 *****%	 -	 CONTINGENCY	 20.00%)

.............................................................'" ..._.__...__.._....

TOTAL WBS 212400 EXCAVATE & DISPOSAL (SOIL) 	 0	 0	 17,822	 0
0	 0	 0	 _	 17,822

^ .1.11
iic	 ly .:;

^

^i3	 4L <^	 I GX



9 2 1	 2	 1 6 7 1	 3 1	 2

PROJECTS	 ESTIMATING '*	 KAISER ENGINEERS INTERACTIVE ESTIMATING " PAGE 0013
WESTINGHOUSE	 HANFORD	 COMPANY 616 NRDWSF DATE 10/22/91 10:52
JOB	 NO.	 E-085-91-RWO STUDY ESTIMATE BY RW OHRT

KEHR08	 - ESTIMATE DETAIL BY WBS / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR USAGE	 MATERIAL CONTRACT MENT /	 8	 & 1 DOLLARS

212500	 DECON	 &	 DISPOSAL	 EQUIPMENT

212500.02	 SITEWORK

212500.0200000 ***************** ""****'** 460 0 0 0 0 0 0 0 0 0
EQUIP	 DECON	 &	 DISPOSAL
xxxxxxxxxxxxxxxxxxxxxxxxxxxx

212500.0200001	 ALL	 COSTS	 PER	 G.SENGER	 OF 460 0 0 0 0 0 0 0 0 0
WHC	 D&D,	 ESTIMATE	 DATED
8/20/91

212500.0200005	 DECON	 EQUIPMENT	 AND	 DIS- 460 1	 L/S 0 0 0 0 1515 0 0 1515
POSE	 OF	 CONTAM.	 MAT'L	 AND
RINSATE	 /	 STEAM	 CLEAN

212500.0200010	 G&	 A/	 CSP	 D	 33.3% 460 1	 L/S 0 0 0 0 505 0 0 505
OF	 ALL	 COSTS

SUBTOTAL	 SITEWORK 0

....................................................

0 2,020

...............................

0
0 0 0 2,020

TOTAL	 COST	 CODE	 46002 0

....................................................

0 2,020

...............................

0
WBS	 212500 0 0

_
0 -	 2,020

(ESCALATION	 *'***%	 -	 CONTINGENCY	 20.00%)

...................................................................................
TOTAL WBS 212500 DECON & DISPOSAL EQUIPMENT 	 0	 0	 2,020	 0

0	 0	 0	 2,020



? 2 1	 2	 1 6 7 1	 3! 3

PROJECTS	 ESTIMATING ••	 KAISER ENGINEERS INTERACTIVE ESTIMATING •• PAGE 0014
WESTINGHOUSE	 HANFORD	 COMPANY 616 NRDNSF DATE 10/22/91 10:52
JOB	 N0.	 E-085 . 91 -RWO STUDY ESTIMATE BY RW OHRT

KEHR08	 - ESTIMATE	 DETAIL BY WBS / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR USAGE	 MATERIAL CONTRACT MENT /	 B & I	 DOLLARS
oe:e:ea.eesae	 v:e:=eea.ee=c.eec:::eeeeaeee: eeee	 :see :::e::	 eases =ee	 ee.ae..v e.===oc	 c.eccecv eaeeeo.e aooewex:	 ________

212600	 SITE	 RESTORATION

212600.02	 SITEWORK

212600.0200000	 •waaattttttaataxwxtwwxxwwwtw 460 0 0 0 0 0 0 0 0	 0
SITE	 RESTORATION
xwxawxxataataatxatxaattaatwx

212600.0200001	 ALL	 COSTS	 PER	 G.SENGER	 OF 460 0 0 0 0 0 0 0 0	 0
WHC D&D,	 ESTIMATE	 DATED
8/20/91

212600.0200005	 SITE	 PREP,	 CONCRETE	 PATCH 460 1	 L/S 0 0 0 0 7046 0 0	 7046
WORK,	 PAINT	 INTERIOR,
PLACE	 CLEAN	 FILL	 IN	 E%CAV

212600.0200010	 G& A/	 CSP	 0 33.3% 460 1	 L/S 0 0 0 0 2346 0 0	 2346
OF	 ALL	 COSTS

...............................

SUBTOTAL	 SITEWORK 0

....................................................

0 9,392 0
0 0 0 9,392

TOTAL	 COST	 CODE	 46002 0
....................................................

0 9,392
............. .'....._..........

0
WBS	 212600 0 0 0 9;392

(ESCALATION	 •••••%	 -	 CONTINGENCY 20.00%)

...................................................................................

TOTAL WSS 212600 SITE RESTORATION 	 0	 0	 _	 9,392	 0
0	 0	 0	 9,392

<t 

y^l



PROJECTS ESTIMATING	 ** KAISER ENGINEERS INTERACTIVE ESTIMATING **	 PAGE 0015
WESTINGHOUSE HANFORD COMPANY 	 616 NRDWSF	 DATE 10/22/91 10:52
JOB NO. E-085-91-RWO

	

	 STUDY ESTIMATE	 BY	 RW OHRT
KEHROS • ESTIMATE DETAIL BY WBS / COST CODE

ACCOUNT	 COST	 EQUIP	 SUB-	 EQUIP-	 OHBP	 TOTAL
NUMBER	 DESCRIPTION	 CODE	 QUANTITY MANNOURS	 LABOR	 USAGE MATERIAL CONTRACT	 MENT	 / B d I DOLLARS

213100	 CONSTRUCTION ENGR/INSP

213100.00	 TECHNICAL SERVICES

213100.0000000 ****'**'*****+***********+++ 460	 1 L/S	 0	 0	 0	 0	 11500	 0	 0	 11500
CONSTRUCTION ENGR/INSP

...................................................................................
SUBTOTAL TECHNICAL SERVICES	 0	 0	 11,500	 0

0	 0	 0	 11,500

...................................................................................
TOTAL	 COST CODE 46000	 0	 0	 11,500	 0

WBS 213100	 0	 0	 0	 11,500

(ESCALATION *****X - CONTINGENCY 25.00%)

...................................................................................
TOTAL WBS 213100 CONSTRUCTION ENGR/INSP 	 0	 0	 11,500	 0

0	 0	 0	 11,500



SUBTOTAL TECHNICAL SERVICES

TOTAL	 COST CODE 46000
WBS 310000

(ESCALATION **+*'X

0 0 5,000

9 2 1 	 1 6 7! 3 1 5

PROJECTS ESTIMATING	 '" KAISER ENGINEERS INTERACTIVE ESTIMATING "* 	 PAGE 0016
WESTINGHOUSE HANFORD COMPANY 	 616 NRDWSF	 DATE 10/22/91 10:52JOB NO. E-085-91-RWO	 STUDY ESTIMATE BY	 RW OHRT

KEHR08 - ESTIMATE DETAIL BY WBS / COST CODE

ACCOUNT	 COST	 EQUIP	 SUB-	 EQUIP-	 OHBP	 TOTALNUMBER	 DESCRIPTION	 CODE	 QUANTITY MANHOURS	 LABOR	 USAGE MATERIAL CONTRACT	 MENT	 / 8 & I	 DOLLARS

310000	 PROJECT MANAGEMENT

310000.00	 TECHNICAL SERVICES

310000.0000000 •***+++***+*"*****+tf rtfff tt 460	 1 L/S	 0	 0	 0	 0	 5000	 0	 0	 5000PROJECT MANAGEMENT
*if ittkttif **4tf+}kt*tifttk*

. .	 .	 .	 .	 .. .	 .	 .	 .	 .	 .	 .	 .	 .	 .	 ..
0	 0	 5,000	 0

	

0	 0	 0	 5,000

...................................................................................
0	 0	 5,000	 0

	

0
	

0
	

0
	

5,000

CONTINGENCY 25.00%)

................... ......_....._....__._.......- ..._....._.....__.....__...
TOTAL WBS 310000 PROJECT MANAGEMENT 	 0	

0	

5, 000	
0

0

jt l .̀'	 C, yY	
[^Y	

^ Ali

Li	 Ar	
C.
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t
October 15, 1991

INTRODUCTION OF THE CLEAN CLOSURE COST ESTIMATES

FOR THE

HANFORD WASTE VITRIFICATION PLANT

1. This estimate was developed using the Hanford Waste Vitrification Plant,
Chapter 11, Dangerous Waste Permit Application, DOE/RL-89-02 Revision 1,
November 1990.

2. This cost estimate utilized DOE-RL Order 5700.3 Cost Estimating,
Analysis, and Cost Standardization, March 3, 1985 and Cost Assessment
Team Environmental Restoration Cost Estimate Procedure Draft, April
1990, for format and consistency. Unit cost data utilized expert
opinion, Means (reg. trademark) Unit Rate and Site-Wide Historical Cost

ca	 Data.

3. This estimate consists of two parts:

h	 Part 1. - Is the cover page and the summary of all activities
,n	 performed to achieve closure. This summary is referred to as the

"KEHR02" or simply the "02" report.

Part 2. - Is a detailed cost breakdown for each individual
activity and is referred to as the "KEHROB" or simply the "08"
report.

.N	 4.	 The estimate consists of seven subtotal columns:

o^	 Column 1. - ESTIMATE SUBTOTAL. The cost for completion of an
activity in current dollars.

Column 2. - OTHER INDIRECTS. Any additional indirect charges that
may apply.

Column 3. - SUBTOTAL. The subtotal of columns 1 and 2. It is the
total cost of the activity/project in current dollars.

Column 4. - ESCALATION. Escalation is applied according to the
duration of activities that continue into future years.

Column 5. - SUBTOTAL. Subtotal of columns 1 through 4.

Column 6. - CONTINGENCY. Contingency is assigned according to the
type and confidence level of the activity.

Column 7. - TOTAL DOLLARS. Totals of columns 1 through 6. Total
activity/project cost in future dollars.



IBS	 DESCRIPTION

11100 PART A & CLOSURE PLAN PREPARATION

1 1200 SOIL DATA INTERPRETATION
11300 CLOSURE CERTIFICATION

SUBTOTAL 11 ENGINEERING

11000 SOIL BACKGROUND DETERMINATION
'1300 SAMPLING: SOIL
'.1400 VERIFICATION SAMPLING

SUBTOTAL 12 SAMPLING

0	 5067200 ***** 48611676 53678876 35 18787607 72466483

0	 2870000 +**** 27533058 30403058 35 10641070 41044128
0	 28700000 ***** ******** 304030580 35 ******** 410441283

0	 31570000 ** *;r ;xf i;xti 334433638 35 *++***** 451485411

0	 73343439 *** ix xxif r;;; 776956389 35 ***++*1r xrr#xxf it

0	 40295404 ***** ******"* 426865331 35 ******** 576268196
0	 46015415 ***** ******** 487459695 35 ******** 658070588
0	 14858404 *** r ; ***+**#* 157401020 35 55090357 212491377
0	 1123910 ****• 10782122 11906032 35 4167111 16073143
0	 3640014 ***** 34920111 38560125 35 13496044 52056168
0	 19045037 ***** ******** 201751696 35 70613093 272364789
0	 5600000 ***** 53723040 59323040 35 20763064 80086104
0	 15036304 *** *r xrr;;xr; 159285580 35 55749953 215035533
0	 1996810 ***** 19156193 21153002 35 7403551 28556553

0	 220954737 +}f ** * xr;#xr# w#wri#;xw 82 1wx#xwt# xri;;lwr#

0	 220954737 «*t;t ri;wrttf ;wrt;}fr; 82 ii«f Yi;; #«4f#i;Rf

0	 252524737 **««x ir;f rttf xi;««rtxx 94 fwrf;}xr } w iritt:;

0	 11250000 ****; xii#;xii 119175750 35 41711513 160887263

•^^A^ S^a1^ GSii^T
s1	 t^

^^ ^^

^a	 ,^ f	 -.. itJ	
.T.; a J

SUBTOTAL 1 ASSESSMENT
	

5067200

f1100 D	 & 0	 WORK PLANS 2870000
.1500 DESIGN/ENGINEERING 28700000

UBTOTAL	 211	 REMEDIAL	 DESIGN 31570000

'2101 VITRIFICATION	 BUILDING 73343439
.2102 CANISTER	 STORAGE	 &	 LOADOUT	 FACILITY 40295404
2103 SANDFILTER	 BUILDING	 &	 MEDIA 46015415
2104 FAN	 HOUSE	 BUILDING	 AND	 STACK 14858404
2105 SWITCHGEAR	 /	 GENERATOR	 BUILDING 1123910
2106 FEED	 STORAGE	 &	 WASTE	 HOLDING	 TK	 BOG 3640014
2107 SUPPORT	 BUILDINGS 19045037
2108 EXCAVATE/DISPOSE	 CONTAMINATED	 SOIL 5600000
2109 D	 & D	 EQUIPMENT 15036304
2111 SITE	 REMEDIATION	 &	 RESTORATION 1996810

UBTOTAL 2121 PHASE 1 & It ABOVE/BELOWGROUND220954737

UBTOTAL 212 REMEDIAL CONSTRUCTION	 220954737

SUBTOTAL 2 CLEANUP	 252524737

1000 PROJECT MANAGEMENT 	 11250000

DST ESTIMATING & SCHEDULING
ESTINGHOUSE HANFORD COMPANY
JB NO. E-097-91-RWO

9 2 d	 '2	 1 b	 7	 ! -3	 9. 0

**	 KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING ** PAGE OF
HWVP	 -	 CLEAN CLOSURE DATE 10122/91 11:02

STUDY ESTIMATE BY RW OHRT
KEHR02	 -	 WORK BREAKDOWN	 STRUCTURE SUMMARY

ESTIMATE
SUB OTHER SUB ESCALATION SUB CONTINGENCY TOTAL

TOTAL INDIRECTS TOTAL % TOTAL TOTAL X TOTAL DOLLARS

350000 0 350000 ***** 3357690 3707690 35 1297692 5005382
17200 0 17200 ***** 165006 182206 35 63772 245979

2500000 0 2500000 ***** 23983500 26483500 35 9269225 35752725

2867200 0 2867200 ***** 27506196 30373396 35 10630689 41004085

1000000 0 1000000 ***** 9593400 10593400 35 3707690 14301090
1000000 0 1000000 ***** 9593400 10593400 35 3707690 14301090
200000 0 200000 ***** 1918680 2118680 35 741538 2860218

2200000 0 2200000 ***** 21105480 23305480 35 8156918 31462398



9 2 1	 2	 t;	 6	 7	 1	 8	 2	 1
.OST	 ESTIMATING	 8	 SCHEDULING **	 KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING	 ** PAGE	 OF
WESTINGHOUSE	 HANFORD	 COMPANY HWVP	 -	 CLEAN	 CLOSURE DATE	 10/22/91	 11:02
08	 NO.	 E-097-91-RWO STUDY ESTIMATE BY	 RW OHRT

KEHR02 - WORK BREAKDOWN	 STRUCTURE	 SUMMARY

ESTIMATE
SUB OTHER	 SUB	 ESCALATION SUB CONTINGENCY	 TOTAL

VBS	 DESCRIPTION TOTAL INDIRECTS	 TOTAL	 %	 TOTAL TOTAL %	 TOTAL	 DOLLARS
.z=z=	 =zzzzzzzzz=zz=z_____z____z____=zzz ________

SUBTOTAL	 3	 PROJECT	 MANAGEMENT 11250000 0	 11250000	 *****	 *******+ 119175750 35	 41711513	 160887263

IOJECT	 TOTAL 0	 *********** 996,782,561
268,841,937 268,841,937	 ****' ****:*zz»z **	 3,844,732,733



'DST	 ESTIMATING	 &	 SCHEDULING **	 KAISER ENGINEERS	 INTERACTIVE ESTIMATING ** PAGE 0001
IESTINGHOUSE	 HANFORD	 COMPANY HWVP	 -	 CLEAN	 CLOSURE DATE 10122/91 11:03
OB	 NO.	 E-097-91-RHO STUDY ESTIMATE a RN OHRT

KEHRO8 -	 ESTIMATE DETAIL	 BY WBS /	 COST CODE

CCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
UMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR USAGE MATERIAL CONTRACT MENT /	 B	 & I	 DOLLARS

11100	 PART A	 &	 CLOSURE	 PLAN	 PREPARATION

11100.00	 TECHNICAL	 SERVICES

11100.0000001	 **************************** 000 1	 L/S	 0 0 0 0 350000 0 0	 350000
PART	 A &	 CLOSURE	 PLAN	 PREP.

;##Yi;Ri;t # #i;RRiR;;;t#Yi;k#
11100.0000002	 INCLUDES	 UNCONTAMINATED	 EQ. 000 0	 0 0 0 0 0 0 0	 0

DISPOSITION	 PLAN;	 ABOVEGRND
& BELOWGROUND	 EQ.,DECONTAM/

11100.0000003	 REMOVAL	 PLAN	 (PHASE	 I&	 II) 000 0	 0 0 0 0 0 0 0	 0
SOIL	 SAMPLING	 PLAN,	 CONSTR.
AND	 EQ.OECON	 PLAN;	 WASTE

11100.0000004	 INVENTORY;	 SAMPLING	 &	 ANALY- 000 0	 0 0 0 0 0 0 0	 0
SIS PLAN;	 CLOSURE	 OF	 CONT-
AINERS,TANKS	 &	 INCINERATOR.

SUBTOTAL	 TECHNICAL	 SERVICES
...................................................

0 0 350,000

..............__..._...._...__..
0

0 0 0 350,000

TOTAL	 COST CODE 00000
....................................................

0 0.

....
350,000

...........................
0

WBS	 111100 0 0 0 350,000

(ESCALATION	 *****X	 -	 CONTINGENCY 35.00%)

...................................................................................
TOTAL WBS 111100 PART A & CLOSURE PLAN PREPARATION 	 0	 0	 350,000	 0	 -

0	 0	 0	 350,000



9 x	 1	 2 7	 1 8 2 3

:DST	 ESTIMATING	 &	 SCHEDULING **	 KAISER ENGINEERS INTERACTIVE	 ESTIMATING * x PAGE 0002
1ESTINGHOUSE	 HANFORD	 COMPANY HWVP	 - CLEAN	 CLOSURE DATE 10122/91 11:03
OB	 NO.	 E-097-91-RWO STUDY ESTIMATE BY RW OHRT

KEHROS	 - ESTIMATE DETAIL	 BY	 WBS	 / COST CODE

II	

'CCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
UMBER	 DESCRIPTION CODE	 QUANTITY MANHOURS LABOR USAGE MATERIAL CONTRACT NEWT / 8 & 1	 DOLLARS

'11200	 SOIL	 DATA	 INTERPRETATION

11200.00	 TECHNICAL	 SERVICES

11200.0000001	 xxxrrwxwx+xwwwxxxxr*www+rxrw 000 0 0	 0 0 0 0 0 0	 0
SOIL	 DATA	 INTERPRETATION

rrtwxr rtxtxxrrr*rwwxrrrrrtxr

11200.0000002	 SOIL	 SAMPLE	 DATA	 INTERPRE- 000 0 0	 0 0 0 0. 0 0	 0
TATION	 /	 REPORTING

11200.0000003	 PER	 DSI	 FROM	 M.A.WASEMILLER 000 0 0	 0 0 0 0 0 0	 0
TO	 DORAL	 HOFF	 9-11-91

11200.0000010	 2	 MAN	 MONTHS 000 1	 L/S....................................................344	 17200 0 0 0 0 0	 17200

SUBTOTAL	 TECHNICAL	 SERVICES 344 0 0

...............................
0

17,200 0 0 17,200

TOTAL	 COST	 CODE 00000
..........................................•-•------.

344 0 0
..--•-------------._.-------•--

0
WBS	 111200 17,200 0 0 17,200

(ESCALATION	 * r * wx X	 -	 CONTINGENCY	 35.00%)

...................................................................................
TOTAL WBS 111200 SOIL DATA INTERPRETATION 	 344	 0	 0	 0

17,200	 0	 0	 -	 17,200
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=DST	 ESTIMATING	 8	 SCHEDULING •*	 KAISER	 ENGINEERS	 INTERACTIVE ESTIMATING ** PAGE 0003
IESTINGHOUSE	 HANFORD	 COMPANY HWVP	 -	 CLEAN CLOSURE DATE 10/22/91 11:03
1 08	 NO.	 E-097-91-RWO STUDY ESTIMATE BY RW OHRT

KEHROB -	 ESTIMATE	 DETAIL	 BY	 WBS /	 COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
UMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR USAGE MATERIAL CONTRACT MENT / 8 & I	 DOLLARS

1 11300	 CLOSURE	 CERTIFICATION

11300.00	 TECHNICAL	 SERVICES

'11300.0000001	 *******•***•**•***••*•****** 000 0	 0 0 0 0 0 0 0	 0
CLOSURE	 CERTIFICATION

r+r++r+x+++t++xt+x+xt+rtx+++
11300.0000002	 CERTIFICATION	 OF	 CLOSURE	 AND 000 0	 0 0 0 0 0 0 0	 0

SURVEY	 PLAT
11300.0000003	 BASED	 ON	 1% OF	 TOTAL	 COST 000 1	 L/S	 0 0 0 0 2500000 0 0	 2500000

OF	 CLOSURE

SUBTOTAL	 TECHNICAL	 SERVICES
....................................................

0 0 2,500,000
...............................

0
0 0 0 2,500,000

TOTAL	 COST CODE 00000
....................................................

0 0 2,500,000 °

...............................

0
WBS	 111300 0 0 0 2,500,000

(ESCALATION	 *** •• X	 -	 CONTINGENCY 35.00%)

...................................................................................
TOTAL WBS 111300 CLOSURE CERTIFICATION	 0	 0	 2,500,000	 0

0	 0	 0	 2,500,000

E^fA^j
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=DST	 ESTIMATING	 &	 SCHEDULING "*	 KAISER ENGINEERS	 INTERACTIVE ESTIMATING	 "" PAGE 0004
IESTINGHOUSE	 HANFORD	 COMPANY HNVP	 -	 CLEAN CLOSURE DATE 10/22/91 11:03
JOB	 NO.	 E-097-91-RNO STUDY	 ESTIMATE BY R4 OHRT

KEHRO8 -	 ESTIMATE DETAIL	 BY	 4BS /	 COST CODE

1000UNT COST EQUIP SUS- EQUIP- OH&P TOTAL
-UMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR USAGE MATERIAL CONTRACT MENT / B & i	 DOLLARS____________	 _________=a__oaeec=vae.o.avc. aecc e.ac.cesa. caaaaac=	 va===ova .eaaeec avecaac= ceaaeevo szaecoco saacceea acoevcace

121000	 SOIL	 BACKGROUND	 DETERMINATION

21000.00	 TECHNICAL	 SERVICES

1 21000.0000001	 "'*trwwwxtt+wxxtwxxtwwew++wr 000 0	 0 0 0 0 0 0 0	 0
SOIL	 BACKGROUND	 DETERM

wwwwrw+r wt wrw+wtwwx rw wwr++++
21000.0000002	 PER	 DSI	 FROM	 M.A.4ASEMILLER 000 0	 0 0 0 0 0 0 0	 0

TO DORAL	 HOFF	 9-11-91
121000.0000003	 SOIL	 BACKGROUND	 DETERMIN- 000 1	 L/S	 0 0 0 0 1000000 0 0	 1000000

ATION	 COST

SUBTOTAL	 TECHNICAL	 SERVICES
....................................................

0 0 1,000,000
...............................

0
0 0 0 1,000,000

TOTAL	 COST CODE 00000 0
......................................................

0 1,000,000
............ ............. ....

0
NBS	 121000 0 0 0 1,000,000

(ESCALATION	 ****" X 	 -	 CONTINGENCY 35.00%)

-----------------------------------------------------------------------------------
TOTAL NBS 121000 SOIL BACKGROUND DETERMINATION	 0	 0	 1,000,000	 0

0	 0	 0	 1,000,000

 Zu
4

e:
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COST	 ESTIMATING &	 SCHEDULING **	 KAISER	 ENGINEERS	 INTERACTIVE ESTIMATING ** PAGE 0005
JESTINGHOUSE	 HANFORD	 COMPANY HWVP	 - CLEAN CLOSURE DATE 10/22/91 11:03
108	 NO.	 E-097-91-RWO - STUDY ESTIMATE BY RW OHRT

KEHR08 -	 ESTIMATE DETAIL	 BY	 WSS /	 COST CODE

1CCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
1 UMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR USAGE MATERIAL CONTRACT MENT /	 B & I DOLLARS
:e ca_______ec	 =sole==oecvvc=:a=co:ecec_ce __________	 .es_____	 ________ ______z ___m____ c.e=eco¢ ssc:ev=o eeozeeca =cs=a-ocv

21300	 SAMPLING:	 SOIL

1 21300.00	 TECHNICAL	 SERVICES

121300.0000001	 *****'*•****'***'*******•*** 000 1	 L/S	 0 0 0 0 1000000 0 0 1000000
SAMPLING	 -	 SOIL

kYtiYti'.YY•ft*f if *t;t*YtflRit ♦
121300.0000002	 SAMPLING	 OF	 SOILS	 ADJACENT 000 0 	 0 0 0 0 0 0 0 0

TO	 U/G	 PIPE,	 LOADING AREAS,
STORAGE	 TANKS &	 CONTAM.BLDGS

21300.0000003	 PER	 DSI	 FROM M.A.WASEMILLER 000 0	 0 0 0 0 0 0 0 0
TO	 DORAL	 HOFF	 9-11-91

SUBTOTAL	 TECHNICAL	 SERVICES 0

....................................................

0 1,000,000

...............................

0
0 0 0 1,000,000

TOTAL	 COST	 CODE	 00000 0
....................................................

0 1,000,000
...............................

0
WBS	 121300 0 0 0 1,000,000

(ESCALATION	 *'** • X	 -	 CONTINGENCY 35.00%)

...................................................................................
TOTAL WBS 121300 SAMPLING: SOIL	 0	 0	 1,000,000	 0

0	 0	 0	 1,000,000

^a	 ^



:DST	 ESTIMATING	 8	 SCHEDULING **	 KAISER	 ENGINEERS INTERACTIVE ESTIMATING	 ** PAGE 0006
IESTINGHOUSE	 HANFORD	 COMPANY HWVP	 - CLEAN	 CLOSURE DATE 10/22/91 11:03
I OB	 NO.	 E-097-91-RWO STUDY ESTIMATE BY RW OHRT

KEHRO8 -	 ESTIMATE DETAIL	 BY	 WBS /	 COST CODE

1000UNT COST EQUIP SUB- EQUIP- OHBP TOTAL
'UMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT KENT / 8 L I DOLLARS

1 21400	 VERIFICATION	 SAMPLING

'21400.00	 TECHNICAL	 SERVICES

'21400.0000001	 **** *ew # ffw+ff w # +ffww+f wrwfx 000 1	 L/S	 0 0 0 0 200000 0 0 200000
VERIFICATION	 SAMPLING

#r*tYf i*;#i*#ff*1++f;#+r;##f

21400.0000002	 TO	 EVALUATE	 EFFECTIVENESS 000 0	 0 0 0 0 0 0 0 0
OF	 DECONTAMINATION

'21400.0000003	 PER	 DSI	 FROM M.A.WASEMILLER 000 0	 0 0 0 0 0 0 0 0
TO	 DORAL	 HOFF	 9-11-91

.	 21400.0000010	 BASED	 ON	 20% OF	 WBS	 121300 000 0	 L/S	 0 0 0 0 0 0
.............................

0 0

SUBTOTAL	 TECHNICAL	 SERVICES 0

......................................................

0 200,000 0
0 0 0 200,000

TOTAL	 COST CODE 00000
----------------------------------------------------

0	 • 0 .200,000
-------------- -----'_--

0
-------.

WBS	 121400 0 0 0 200,000

(ESCALATION	 *****X	 -	 CONTINGENCY 35.00X)

...................................................................................

TOTAL WBS 121400 VERIFICATION SAMPLING 	 0	 0	 200,000	 0
0	 0	 0	 200.000

^^	 •43 ^^	 »11	 ti	 yrl
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OST ESTIMATING & SCHEDULING	 *' KAISER ENGINEERS INTERACTIVE ESTIMATING *'	 PAGE 0007
ESTINGHOUSE HANFORD COMPANY	 HWVP - CLEAN CLOSURE	 DATE 10/22/91 11:03
OB NO. E-097 . 91 -RWO

	

	 STUDY ESTIMATE	 BY	 RW OHRT
KEHRO8 - ESTIMATE DETAIL BY WBS / COST CODE

CCOUNT	 COST	 EQUIP	 SUB-	 EQUIP-	 OH&P	 TOTAL
UMBER	 DESCRIPTION	 CODE	 QUANTITY MANHOURS	 LABOR	 USAGE MATERIAL CONTRACT	 MENT	 / B & 1 DOLLARS________^^____	 a_ec ____	 a==c ________ ________ _______ __esc=== ce=-oo.s :=coosea cooceeec ==a=ooeec

11100	 D & D WORK PLANS

11100.00	 TECHNICAL SERVICES

11100.0000001 +ww+x+ttxwe++tww+++xxtxtrxxx 000 	 1 L/S	 0	 0	 0	 0	 0	 0	 0	 0
D & D WORK PLAN - BUILDINGS
t*rwx+rrwxrtrwxttxww++twttwx

11100.0000002 DECOMMISSIONING WORK PLAN 	 000	 0	 0	 0	 0	 0	 0	 0	 0	 0
FOR DECONTAMINATION OF
BUILDINGS

11100.0000003 BASED ON 10% OF THE COST OF 000 	 1 L/S	 0	 0	 0	 0 2870000	 0	 0	 2870000
DESIGN/ENGINEERING (WBS
211500)

...................................................................................
SUBTOTAL TECHNICAL SERVICES	 0	 0	 2 870 000	 0

TOTAL	 COST CODE 00000
Wes 211100

(ESCALATION

0	 0	 0	 2,870,000

...................................................................................
0	 0	 2,870,000	 0

0	 0	 0	 2,870,000

CONTINGENCY 35.00%)

...................................................................................
TOTAL WBS 211100 0 & 0 WORK PLANS
	

0	 0	 2,870,000	 0
0	 0	 0	 2,870,000

1	 61
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DST ESTIMATING 6 SCHEDULING	 ** KAISER ENGINEERS INTERACTIVE ESTIMATING "* 	 PAGE 0008
ESTINGHOUSE HANFORD COMPANY	 HWVP - CLEAN CLOSURE	 DATE 10/22/91 11:03
08 NO. E-097-91-RWO

	

	 STUDY ESTIMATE	 BY	 RW OHRT
KEHRO8 - ESTIMATE DETAIL BY WBS / COST CODE

CCOUNT	 COST	 EQUIP	 SUB-	 EQUIP-	 OH$P	 TOTAL
UMBER	 DESCRIPTION	 CODE	 QUANTITY MANHOURS	 LABOR	 USAGE MATERIAL CONTRACT	 MENT	 / B i I DOLLARS
=c=e=c-oo=ee s.vice=s.v..e.oaxc=aos________ 	 ___ _________

11500	 DESIGN/ENGINEERING

11500.00	 TECHNICAL SERVICES

11500.0000001 "'***'"****************"**** 000	 0	 0	 0	 0	 0	 0	 0	 0	 0
DESIGN / ENGINEERING

rrxtrxtxx xxxtxxtxrrrrxxrttxr
11500.0000002 BASED ON 17.5% Of THE COST	 000	 1 L/S	 0	 0	 0	 0 28700000	 0	 0 28700000

OF CONSTRUCTION (LESS BURIAL
COSTS)

...................................................................................
SUBTOTAL TECHNICAL SERVICES 	 0	 0	 28,700,000	 0

0	 0	 0	 28,700,000

...................................................................................
TOTAL	 COST CODE 00000	 0	 0	 28,700,000	 0

WBS 211500	 0	 0	 0	 28,700,000

(ESCALATION *****% - CONTINGENCY 35.00%)

...................................................................................
TOTAL WBS 211500 DESIGN/ENGINEERING	 0	 0	 28,700,000	 0

0	 0	 0	 28,700,000

Lr_ zY ,•L -j 1M



12101.0202000 BREAK UP CONCRETE FOR
VITRIFICATION BUILDING

12101.0202005	 LOAD INTO LINED DUMP
TRUCKS AND HAUL TO
DISPOSAL

SUBTOTAL SITEWORK

SWP 100.00%
CONSUMABLES	 6.00%
SALES TAX	 7.80%
WAREHOUSING 20.00%
OH&P / B&1 (ON MARKUPS ONLY)

TOTAL

	

	 COST CODE 46002
WBS 212101

(ESCALATION *****% - CONTINGENCY 35.00%)

9  1	 2	 aI,r 3 3:30

DST	 ESTIMATING	 &	 SCHEDULING **	 KAISER	 ENGINEERS	 INTERACTIVE ESTIMATING ** PAGE 0009
'ESTINGHOUSE	 HANFORD	 COMPANY HWVP	 -	 CLEAN CLOSURE DATE 10/22/91 11:03
OB	 N0.	 E-097-91-RWO STUDY ESTIMATE BY RW OHRT

KEHRO8 -	 ESTIMATE	 DETAIL	 BY	 WBS / COST	 CODE

CCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
UMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR USAGE MATERIAL CONTRACT MENT /	 B & I DOLLARS

12101	 VITRIFICATION	 BUILDING

12101.02	 SITEWORK

12101.0200001	 *"'*'****'*************'*** 460 0	 0 0 0 0	 0 0 0 0
VITRIFICATION	 BUILDING

fff kftffR9kff tf i*ttffff **4kf

12101.0201000	 BRING	 IN	 BACKFILL	 TO	 FILL 460 46782	 CY	 0 0 0 0	 467820 0 0 467820
HOLE	 LEFT	 BY	 BUILDING
PLUS 20% SWELL

12101.0201010	 BURIAL	 COSTS	 FOR	 VITRIFI- 460 63925	 CF	 0 0 0 0	 4386533 0 0 4386533
CATION	 BLDG	 CONCRETE	 DEBRIS

SUBTOTAL	 SITEWORK 0

____________________________________________________

0 4,854,353

_______________________________

0
0 0 0 4,854,353

TOTAL	 COST CODE 46002 0

.....................................

0 4,854,353

_......................

0

_............

WBS	 212101 0 0 0 4,854,353

(ESCALATION	 *****% -	 CONTINGENCY 35.00%)

460	 M	 63925	 CY	 511400	 11250800 0	 12785000 0 0	 11475816 35511616

460	 M	 63925	 CY	 31963	 703186 176433	 127850 0 0	 717250 1724719

____________________________________________________

(MASK)	 543,363 176,433 0

_______________________________

12,193,066
11,953,986 12,912,850 0 37,236,335

543363	 11953986 11953986
774771 774771
1067634 0 1067634
2737524 2737524

_
12193066 12193066

1,086,726

.............	 ................................................................

176,433 0 24,386,132

_____

23,907,972 17,492,780 0 65,963,316



9 2	 1	 2	 4	 6	 7	 1 8	 3	 1

DST	 ESTIMATING	 8	 SCHEDULING **	 KAISER	 ENGINEERS	 INTERACTIVE	 ESTIMATING	 ** PAGE 0010
ESTINGHOUSE	 HANFORD	 COMPANY HWVP	 -	 CLEAN	 CLOSURE DATE 10/22/91 11:03
08	 NO.	 E-097-91-RWO STUDY ESTIMATE BY RW OHRT

KEHRO8 -	 ESTIMATE	 DETAIL	 BY	 WBS	 / COST	 CODE

CCOUNT COST EQUIP	 SUB- EQUIP- OHBP TOTAL
UMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT KENT / B 8 I	 DOLLARS

12101.0203000 DECON VITRIFICATION BLDG

SUBTOTAL SITEWORK

460	 W 938680 SF	 46934
....................................................

1032548 0	 93868 0	 0	 1053199 2179615

(SWP)	 46,934 0

...............................

0	 1,053,199
1,032,548 93,868 0 2,179,615

SWP 15.00%	 7040	 154882	 154882
CONSUMABLES	 6.00%	 5632	 5632
SALES TAX	 7.80%	 7761	 0	 7761
WAREHOUSING 20.00%	 19900	 19900
OHBP / B81 (ON MARKUPS ONLY)

	

	 157980	 157980
...................................................................................

TOTAL	 COST CODE 46002	 53,974	 0	 0	 1,211,179
WBS 212101	 1,187,430	 127,161	 0	 2,525,770

(ESCALATION *****% - CONTINGENCY 35.00%)

...................................................................................
TOTAL WBS 212101 VITRIFICATION BUILDING 	 1,140,700	 176,433	 4,854,353	 25,597,311

25,095,402	 17,619,941	 0	 73,343,440

!^,::LSAil	 t;
c,	 ^ !'-	 .

^
ti ^?s:.t ?

^



12102.0202000 BREAK UP CONCRETE FOR
VITRIFICATION BUILDING

1 2102.0202005	 LOAD INTO LINED DUMP
TRUCKS AND HAUL TO
DISPOSAL

SUBTOTAL SITEWORK

SWP 100.00%
CONSUMABLES	 6.00%	 -
SALES TAX	 7.80%
WAREHOUSING 20.00%
OH&P / B&I (ON MARKUPS ONLY)

TOTAL	 COST, CODE 46002
WBS 212102

DST	 ESTIMATING &	 SCHEDULING **	 KAISER	 ENGINEERS	 INTERACTIVE	 ESTIMATING "* PAGE 0011
ESTINGNOUSE	 HANFORD	 COMPANY HWVP	 -	 CLEAN	 CLOSURE DATE 10/22/91	 11:03
08	 N0.	 E-097-91-RWO STUDY ESTIMATE BY RW OHRT

KEHRO8 -	 ESTIMATE	 DETAIL	 BY	 WBS	 / COST CODE

CCOUNT COST EQUIP SUB-	 EQUIP- OH&P	 TOTAL
UMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT	 MENT /	 8 &	 I	 DOLLARS

0	 0 0 0 0	 0 0 0	 0

28062	 CY	 0 0 0 0	 280620 0 0	 280620

370000	 CF	 0 0 0 0 25389400 0 0	 25389400

0

....................................................

0 25,670,020

......................... ......

0
0 0 0 25,670,020

0

....................................................

0 25,670,020

...............................

0
0 0 0 25,670,020

CONTINGENCY 35.00%)

12102	 CANISTER STORAGE & LOADOUT FACILITY

12102.02	 SITEWORK

12102.0200007 •**rwtr rtt rrtw»ttwtwww*trwrr 460

CANISTER STORAGE & LOADOUT
*r»*rr»t*r»»»rtrr»rt**»t»rrw

12102.0201000 BRING IN SACKFILL TO FILL 	 460
HOLE LEFT BY BUILDING
PLUS 20% SWELL

12102.0201010 BURIALCOSTS FOR VITRIFI- 	 460
CATION BLDG CONCRETE DEBRIS

SUBTOTAL SITEWORK

TOTAL	 COST CODE 46002
WaS 212102

(ESCALATION "****X

460	 M	 13703	 CY	 109624 2411728 0 2740600 0 0	 2459963 7612291

460	 M	 13703	 CY	 6852 150744 37820 27406 0 0	 153759 369729

(MASK)	 116,476

....................................................

37,820 0

...............................

2,613,722
2,562,472 2,768,006 0 7,982,020

116476 2562472 2562472
166080 166080
228859 0 228859
586817 586817

....................................................
2613721 2613721

232,952 37,820 0

..........................

5,227,443

.....

5',124,944 3,749,762 0 14,139,970

(ESCALATION *****% - CONTINGENCY 35.00%)

41 I	 IV
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:DST	 ESTIMATING	 &	 SCHEDULING **	 KAISER	 ENGINEERS	 INTERACTIVE ESTIMATING	 *• PAGE 0012
IESTINGHOUSE	 HANFORD	 COMPANY HWVP	 -	 CLEAN CLOSURE DATE 10/22/91	 11:03
OB	 NO.	 E-097-91-RWO STUDY ESTIMATE BY RW OHRT

KEHRO8 -	 ESTIMATE	 DETAIL	 BY	 WBS /	 COST	 CODE

.000UNT COST EQUIP SUB-	 EQUIP- OH&P	 TOTAL
UMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR	 USAGE	 MATERIAL CONTRACT	 MENT /	 8	 &	 I	 DOLLARS

12102.0203000 DECON VITRIFICATION SLOG

SUBTOTAL SITEWORK

460	 W	 180400	 SF	 9020
--------------------------------------------------

198440 0	 18040 0	 0	 202409 418889

(SWP)	 9,020 0
--------------------------------

0	 202,409
-

198,440 18,040 0 418,889

SWP 15.00%	 1353	 29766	 29766
CONSUMABLES	 6.00%	 1082	 1082
SALES TAX	 7.80%	 1492	 0	 1492
WAREHOUSING 20.00%	 -	 3824	 3824
OH&P / B&I (ON MARKUPS ONLY)	 30361	 30361

------------------------------------------------------------------------'- " '---.-.
TOTAL	 COST CODE 46002	 10,373	 0	 0	 232,770

WBS 212102	 228,206	 24,438	 0	 485,415

(ESCALATION *****% - CONTINGENCY 35.00%)

-----------------------------------------------------------------------------------
TOTAL WBS 212102 CANISTER STORAGE & LOADOUT FACILITY	 243,325	 37,820	 25,670,020	 5,460,214

5,353,150	 3,774,201	 0	 40,295,405

Rill 
^^



12103.0202000 BREAK UP CONCRETE FOR
SANDFILTER BUILDING

12103.0202005	 LOAD INTO LINED DUMP
TRUCKS AND HAUL TO
DISPOSAL

'2103.0202010 LOAD MEDIA INTO 55 GAL
DRUMS AND HAUL TO DISPOSAL

SUBTOTAL SITEWORK

SWP 100.00%
CONSUMABLES	 6.00%
SALES TAX	 7.80%
WAREHOUSING 20.00%
OH&P / B&1 (ON MARKUPS ONLY)

9 2	 1	 2 7 1 3 3

COST	 ESTIMATING	 &	 SCHEDULING #*	 KAISER	 ENGINEERS INTERACTIVE ESTIMATING ** PAGE 0013
JESTINGHOUSE	 HANFORD	 COMPANY HWVP	 - CLEAN	 CLOSURE DATE 10122/91 11:03
1 08	 NO.	 E-097-91-RWO STUDY ESTIMATE - BY RW OHRT

KEHROS -	 ESTIMATE DETAIL	 BY	 WBS / COST CODE

ICCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
(UMBER	 DESCRIPTION
'o cecoe.e=.c.	 oe=ceaco.ecve=vevove=ovvocceo

CODE	 QUANTITY	 MANHOURS	 LABOR
=__=	 c__x______ ________	 ________

USAGE	 MATERIAL
__^____	 ________

CONTRACT
ee=oe=cs

NEWT
oseceaco

/ B &
=co-oevo

1	 DOLLARS
seec.cz=-

'12103	 SANDFILTER	 BUILDING	 &	 MEDIA

:12103.02	 SITEWORK

,12103.0200001	 4;##f!#k#ti;lY4Y4k##4k4;#4*# 460 0 0 0 0 0 0 0 0	 0
SANDFILTER	 BUILDING	 &	 MEDIA
;iti;f i#tY#;##;###R###4f#iR#

12103.0201000	 BRING	 IN	 BACKFILL	 TO	 FILL 460 31950	 CY 0 0 0 0 319500 0 0	 319500
HOLE	 LEFT	 BY	 SANDFILTER	 BLDG
PLUS	 20% SWELL

12103.0201010	 BURIAL	 COSTS	 FOR	 SANDFILTER 460 240840	 CF 0 0 0 0 16526441 0 0	 16526441
BLDG	 CONCRETE DEBRIS

12103.0201015	 BURIAL	 COSTS	 FOR	 SANDFILTER 460 230850	 CF 0 0 0 0 15840927 0 0	 15840927
MEDIA

SUBTOTAL	 SITEWORK 0
.....................................................

0 32,686,868
..............................

0
0 0 0 32,686,868

TOTAL	 COST CODE 46002 0
....................................................

0 32,686,868
...............................

0
WBS	 212103 0 0 0 32,686,868

(ESCALATION	 *****%	 -	 CONTINGENCY 35.00%)

460	 M	 8920 CY 71360 1569920 0 1784000 0 0 1601318 4955238

460	 M	 8920 CY 4460 98120 24619 17840 0 0 100082 240661

460	 M	 33000	 DRM 16500 363000 91080 1666500 0 0 370260 2490840

(MASK) 92,320

....................................................

115,699 0

...............................

2,071,660
2,031,040 3,468,340 0 7,686,739

92320 2031040 2031040
208100 208100
286762 0 286762
735288 735288

2071661 2071661

^(µ 7̀^ ff	 ^1}	 ITV	 ^^	 P^

^ 1	 ^
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.OST	 ESTIMATING &	 SCHEDULING **	 KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING ** PAGE 0014
A ESTINGHOUSE HANFORD	 COMPANY HWVP	 -	 CLEAN	 CLOSURE DATE 10/22/91 11:03
OB	 NO.	 E-097- 91-RWO STUDY ESTIMATE BY RW OHRT

KEHR08	 -	 ESTIMATE DETAIL	 BY	 WBS / COST CODE

CCOUNT COST EQUIP SUB-	 EQUIP- OH&P TOTAL
UMBER DESCRIPTION CODE	 QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT	 KENT / 8 & 1	 DOLLARSas=_________ __________=:ca==aa=aaa=aaa===	 ____	 __________	 ________	 ________ az=a:==	 ===aaa:- as=z:aa= a=aa=aaa ==aaaa ==	 _____=	 as

TOTAL COST CODE 46002
....................................................

184,640 115,699 0
...............................

4,143,321
WBS	 212103 4,062,080 4,698,491 0 13,019,591

(ESCALATION	 *****X -	 CONTINGENCY	 35.00%)

12103.0203000	 DECON	 SANDFILTER	 BUILDING	 460	 W	 114830	 SF 5741
....................................................

126302 0	 11483 0	 0 128828 266613

SUBTOTAL	 SITEWORK	 (SWP) 5,741 0 0

...............................

128,828
126,302 11,483 0 266,613

SWP	 15.00% 861 18945 18945
CONSUMABLES	 6.00% 689 689
SALES TAX	 7.80% 949 0 949
WAREHOUSING	 20.00% 2434 2434
OH&P /	 B&i	 (ON	 MARKUPS	 ONLY) 19324 19324

TOTAL	 COST CODE 46002 6,602 0 0 148,152
WBS	 212103 145,247 15,556 0 308,955

(ESCALATION	 *****%	 -	 CONTINGENCY	 35.00%)

...................................................................................
TOTAL WBS 212103 SANDFILTER BUILDING & MEDIA 	 191,242	 115,699	 32,686,868	 4,291,473

4,207,327	 4,714,047	 0	 46,015,414

n McCaw

i	 y	 {

	

^v^ ^ ^^ =! c5 :^	 t^



CONSUMABLES
SALES TAX
WAREHOUSING

TOTAL	 COST CODE 4
WBS 212104

(ESCALATION

6.00%
7.80%
20.00%

S002

9 2	 i 2 r'>'	 6 7	 1 8 3 6
! OST	 ESTIMATING &	 SCHEDULING **	 KAISER ENGINEERS INTERACTIVE	 ESTIMATING ** PAGE 0015
1ESTINGHOUSE	 HANFORD COMPANY HWVP	 - CLEAN	 CLOSURE DATE	 10/22/91 11:03
OB	 NO.	 E-097-91-RWO STUDY ESTIMATE BY	 RW OHRT

KEHROB -	 ESTIMATE DETAIL	 BY	 WBS / COST CODE

CCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
UMBER DESCRIPTION CODE QUANTITY	 MANHOURS LABOR USAGE MATERIAL CONTRACT MENT /	 8 &	 1 DOLLARS
coeeeee=rav= ee======e..e.cosaeaa==a==ce.z =.cc	 ..ee.o =eca eoevz.c. ..cae.ca co===.e cax==e.s e..x.zca :ss:=..s o.ae.e== =eoosvo.e

12104 FAN	 HOUSE	 BUILDING AND	 STACK

12104.02 SITEWORK

12104.0200001 *****************+xxr++xr+++ 460 0 0 0 0 0 0 0 0 0
FAN	 HOUSE	 BUILDING 8	 STACK

xrr + +r++xr+xrxr +++rx++xrr+xx

.12104.0200002 * NOTE * 460 0 0 0 0 0 0 0 0 0
THIS	 PORTION	 OF	 ESTIMATE	 IS
BASED	 ON	 A	 SIMILAR	 SCOPE	 OF

12104.0200003 WORK	 FOUND	 IN	 KEN	 ESTIMATE 460 0 0 0 0 0 0 0 0 0
ER-0046 DATED	 2123/90 AND
WHC	 REVIEW	 #	 R-015-90-BJS

12104.0200004 FOR	 PROJECT	 W-059. 460 0 0 0 0 0 0 0 0 0
12104.0201000 BURIAL	 BOXES 4	 X	 5	 X	 8' 460 55 EA 0 0 0 0 176000 0 0 176000

FOR	 BLAST	 GRIT
12104.0201010 BURIAL	 CHARGES	 FOR	 SANDBLAST 460 64000 CF 0 0 0 0 4391680 0 0 4391680

GRIT,STACK	 DEBRIS,HEPAS,TEMP
DUCT D 368.62/CF

12104.0201011 BURIAL CHARGES	 FOR	 FAN	 HOUSE 460 87750 CF 0 0 0 0 6021405 0 0 6021405
CONCRETE	 DEBRIS D $68.62

12104.0201020 SURVEY	 STACK,	 DUCT AND 460 1 L/S 1760 31680 0 0 0 0 32314 63994
FALLEN	 STACK,	 SURVEY	 STACK
BETWEEN	 SANDBLAST PASSES

12104.0201021 VACUUM	 TRUCK RENTAL 460 1 L/S O 0 0 0 14000 0 0 14000
AND	 SUBCONTRACT

12104.0201022 GREENHOUSE	 PIPE	 TRENCH 460 1 L/S 0 0 0 10000 0 0 0 10000
AT	 EACH END

12104.0201030 PREP	 WORK	 FOR	 STACK DEMOL, 460 1 L/S 9746 234879 0 3000 0 0 239577 477456
INCL	 WATER	 SPRAY	 SYSTEM,
TRENCH	 EXCAV	 &	 BACKFILL

12104.0201050 BRING	 IN	 BACKFILL	 TO	 FILL 460 5000 Cy 0 0 0 0 50000 0 0 50000
HOLE	 IN	 GROUND	 LEFT	 BY	 FAN -
HOUSE	 REMOVAL	 (+ 20% SWELL)

SUBTOTAL SITEWORK 11,506

...................................................
0 10,653,085

................................
271,891

266,559 13,000 0 11,204,535

	

780	 780

	

1075	 0	 1075

	

2756	 2756...................................................................................
11,506	 0	 10,653,085	 271,891

266,559	 17,611	 O	 11,209,146

s i

CONTINGENCY 35.00%)
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1ST	 ESTIMATING	 &	 SCHEDULING **	 KAISER	 ENGINEERS	 INTERACTIVE	 ESTIMATING	 ** PAGE 0016
'STINGHOUSE	 HANFORD	 COMPANY HWVP	 -	 CLEAN	 CLOSURE DATE 10/22/91 11:03
IB	 NO.	 E-097-91-RWO STUDY ESTIMATE BY RW OHRT

KEHRO8	 -	 ESTIMATE	 DETAIL	 BY	 WBS	 / COST CODE

'COUNT COST EQUIP SUB-	 EQUIP- OH&P TOTAL
'MBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT	 MENT /	 8 &	 1	 DOLLARS

2104.0200012 ALLOWANCE	 FOR VALVES AND 460 M 1 L/S 300 9300 0 200 0 0	 9486 18986
DUCT OEMOL,FAN	 DECON

2104.0200020 BREAK OUT	 FAN	 HOUSE	 CONCRETE 460 M	 3250 C 26000 572000 650000 0 0 0	 583440 1805440
2104.0200021 LOAD	 INTO	 LINED	 DUMP 460 M	 3250 CY 1625 35750 0 10920 0 0	 36465 83135

TRUCKS & HAUL
2104.0203000 DROP STACK	 -	 SUBCONTRACT 460 M 1 L/S 0 0 0 0 40000 0	 0 40000
2104.0203005 BREAK	 UP	 LARGE	 PIECES	 OF 460 M 1 L/S 1100 26576 0 6500 0 0	 27108 60184

STACK,	 LOAD	 STACK	 DEBRIS
INTO	 LINED	 DUMP	 TRUCKS,HAUL

2104.0203010 EQUIPMENT	 REMOVAL	 -	 DECOR 460 M 1 L/S 480 11597 0 3500 0 0	 11829 26926
PLATFORM,	 CARRIAGE	 &	 SAND-
BLAST E0,	 WRAP & LOAD MATL'S

SUBTOTAL SITEWORK (MASK) 29,505

....................................................

650,000 40,000

......................

668,328

.........

655,223 21,120 0 2,034,671

SWP	 100.00% 29505 655223 655223
CONSUMABLES	 6.00% 1267 1267
SALES	 TAX	 7.80% 1746 0 1746
WAREHOUSING	 20.00% 4477 4477
OH&P	 /	 B&I	 (ON	 MARKUPS	 ONLY) 668327 668327

TOTAL COST	 CODE 46002 59,010

....................................................

650,000 40,000

...............................

1,336,655
WBS	 212104 1,310,446 28,611 0 3,365,712

(ESCALATION	 *****%	 -	 CONTINGENCY 35.00%)

2104.0200010 ALLOWANCE	 FOR	 FAN DEMOL, 460 W 1 L/S 520 16120 0 10600 0 0	 16442 43162
GREENHOUSING,STEP	 OFF	 PADS,
FRESH	 AIR	 SUPPORT,PLUGS,ETC

2104.0202001. GROUT	 FILL	 BELOW GRADE 460 W 12 CY 288 6624 0 720 0 0	 6756 14100
PORTION	 OF	 STACK

2104.0202010 INSTALL	 PLATFORM ON	 STACK 460 W 1 L/S 880 22440 0 0 0 0	 22889 45329
TOP	 FOR	 SANDBLAST	 CARRIAGE

2104.0202015 INSTALL	 SANDBLAST	 CARRIAGE 460 W 1 L/S 400 10200 20000 0 0 0	 10404 40604

" '^1	 ^^ ^^a	 iy
f,'S 21
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:OST	 ESTIMATING	 &	 SCHEDULING **	 KAISER	 ENGINEERS	 INTERACTIVE	 ESTIMATING ** PAGE 0017
IESTINGHOUSE	 HANFORD	 COMPANY HWVP	 -	 CLEAN	 CLOSURE DATE 10/22/91 11:03
OB	 NO.	 E-097-91-RWO STUDY ESTIMATE BY RW OHRT

KEHRO8	 -	 ESTIMATE DETAIL	 BY	 WBS	 /	 COST CODE

`CCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
UMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT MENT /	 8	 &	 I DOLLARS

'12104.0202020	 SANDBLAST	 STACK	 LINING 460	 W	 1	 L/S	 768	 19584 6000 0 0 0 19976 45560
1 12104.0202025	 PAINT	 STACK	 LINING 460	 W	 1	 L/S	 200	 5100 1000 0 0 0 5202 11302
'12104.0202100	 DECOR	 FAN	 HOUSE 460	 W	 20520	 SF	 1026	 22572 0 2052 0 0 23023 47647

SUBTOTAL	 SITEWORK
....................................................
(SWP)	 4,082 27,000 0

........................

104,692

.......

102,640 13,372 0 247,704

SWP	 15.00% 612	 15396 15396
CONSUMABLES	 6.00% 802 802
SALES	 TAX	 7.80% 1106 0 1106
WAREHOUSING	 20.00% 2835 2835
OH&P	 /	 B&1	 (ON	 MARKUPS	 ONLY) _ 15704 15704

TOTAL	 COST	 CODE 46002
....................................................

4,694 27,000 0

...............................

120,396
WBS	 212104 118,036 18,115 - 0 283,547

(ESCALATION	 *****%	 -	 CONTINGENCY 35.00%)

-----------------------------------------------------------------------------------
TOTAL WBS 212104 FAN HOUSE BUILDING AND STACK 	 75,210	 677,000	 •10,693,085	 1,728,942

1,695,041	 64,336	 0	 14,858,405

YI	 3 i f`5j

^r ^Tk7 S Ei
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COST	 ESTIMATING &	 SCHEDULING ""	 KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING ** PAGE 0018
VESTINGHOUSE	 HANFORD COMPANY HWVP	 - CLEAN CLOSURE DATE 10/22/91	 11:03
JOB	 N0.	 E • 097- 91 -RWO STUDY ESTIMATE BY RW OHRT

KEHRO8 -	 ESTIMATE DETAIL	 BY WBS / COST	 CODE

1000UNT COST EQUIP SUB- EQUIP- OH&P TOTAL
VUMBER DESCRIPTION CODE QUANTITY	 MANHOURS LABOR USAGE	 MATERIAL CONTRACT MENT /	 B	 &	 I DOLLARS

'.12105 SWITCHGEAR	 /	 GENERATOR	 BUILDING

'.12105.02 SITEWORK

!12105.0200001 *+'***********"**++****+**** 460 0 0	 0 0 0 0 0 0 0
SWITCHGEAR	 /	 GENERATOR	 BLDG.
rxrxrrrxrrrxxrrrxrx rrr rrxrrx

212105.0200002 BRING	 IN	 BACKFILL	 TO	 FILL 460 1890	 CY 0	 0 0 0 18900 0 0 18900
HOLE	 LEFT	 BY	 BUILDING
PLUS	 20%	 SWELL

:12105.0200004 BREAK OUT	 CONCRETE WALLS 460 3043	 CY 12172	 267784 304300 0 0 0 273140 845224
AND	 FLOORS

'.12105.0200006 LOAD	 INTO	 DUMP 460 3043	 CY 1522	 33484 8399 0 0 0 34154 76037
TRUCKS AND	 HAUL TO
DISPOSAL

'12105.0200008 DISPOSAL	 COSTS	 AT	 LOCAL 460 7500	 TON 0	 0 0 0 183750 0 0 183750
LANDFILL	 FOR	 CONCRETE	 DEBRIS

SUBTOTAL SITEWORK
....................................................

13,694 312,699 202,650

..................

307,294

.............

301,268 0 0 1,123,911

TOTAL COST CODE	 46002
......................--.............-_-..---........

13,694 312,699 202,650

........._..._._....._...._.._.

307,294
WBS	 212105 301,268 0 0 1,123,911

(ESCALATION	 *****%	 -	 CONTINGENCY 35.00%)

...................................................................................
TOTAL WBS 212105 SWITCHGEAR / GENERATOR BUILDING 	 13,694	 312,699	 202,650	 307,294

301,268	 0	 0	 1,123,911

F	 \	 1	 ^:	 !:.`ij	 tr

fry kifi Y ^ t



g 2!	 2
.4	 6	 7	 4 3< f)

:DST	 ESTIMATING	 &	 SCHEDULING **	 KAISER	 ENGINEERS INTERACTIVE ESTIMATING	 ** PAGE 0019
1ESTINGHOUSE	 HANFORD	 COMPANY HWVP	 - CLEAN CLOSURE DATE 10/22/91 11:03
OB	 NO.	 E-097-91-RWO STUDY ESTIMATE BY RW OHRT

KEHROB -	 ESTIMATE DETAIL	 BY	 WBS /	 COST	 CODE

CCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
UMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS LABOR USAGE	 MATERIAL CONTRACT NEWT / B & I DOLLARS

12106	 FEED	 STORAGE	 & WASTE	 HOLDING TK	 BOB

'12106.02	 SITEWORK

12106.0200001	 *ff tff*i}tf}}e tf }i}t tfi ixtfii 460 0 0 0 0 0	 0 0 0 0
FEED STORAGE & WASTE TK BLDG
fff M*ff ififf iffifff}t}fffi}ff

12106.0201000	 BRING	 IN	 BACKFILL	 TO	 FILL 460 770 CY 0 0 0 0	 7700 0 0 7700
HOLE	 LEFT	 BY	 BUILDING
PLUS 20% SWELL

12106.0201010	 BURIAL	 COSTS	 FOR	 CONCRETE 460 33750	 CF 0 0 0 0	 2315925 0 0 2315925
DEBRIS	 (LLW)

SUBTOTAL	 SITEWORK
....................................................

0 0 2,323,625
...............................

0
0 0 0 2,323,625

TOTAL	 COST CODE 46002
....................................................

0 0 2,323,625

...............................

0
WBS 212106 0 0 0 2,323,625

(ESCALATION	 *****%	 -	 CONTINGENCY 35.00%)

12106.0202000	 BREAK	 UP	 CONCRETE	 460 M	 1250	 CY 10000 220000 0 250000 0 0 224400 694400
12106.0202005	 LOAD	 INTO	 LINED	 DUMP	 460 M	 1250	 CY 625 13750 3450 2500 0 0 14025 33725

TRUCKS	 AND	 HAUL	 TO
DISPOSAL

SUBTOTAL	 SITEWORK	 - (MASK) 10,625

....................................................

3,450 0

...............................

238,425
233,750 252,500 0 728,125

SWP	 100.00% 10625 233750 233750
CONSUMABLES	 6.00% 15150 15150
SALES	 TAX	 7.80% 20877 0 20877
WAREHOUSING	 20.00% 53530 53530
OH&P /	 8&f	 (ON	 MARKUPS ONLY) 238425 238425

TOTAL	 COST CODE 46002 21,250 3,450. 0 476,850
WBS	 212106 467,500 342,057 0 1,289,857

(ESCALATION	 *****%	 CONTINGENCY 35.00%) P" Z

"^ `y
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COST	 ESTIMATING	 &	 SCHEDULING **	 KAISER	 ENGINEERS	 INTERACTIVE	 ESTIMATING	 ** PAGE 0020
IESTINGHOUSE	 HANFORD	 COMPANY HWVP - CLEAN	 CLOSURE DATE 10/22/91 11:03
108	 NO.	 E-097-91-RWO STUDY ESTIMATE BY RW OHRT

KEHR08 -	 ESTIMATE DETAIL	 BY	 WBS / COST	 CODE

iCCOUNT COST EQUIP SUB-	 EQUIP- OH&P TOTAL
(UMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT	 MENT / 8 & 1	 DOLLARS

460 W	 9870 SF	 493	 10846	 0	 987	 0	 0	 11063	 22896
...................................................................................
(SUP)	 493	 0	 0	 11,063

	

10,846	 987	 0	 22,896

SWP 15.00%	 74	 1627	 1627
CONSUMABLES	 6.00%	 59	 59
SALES TAX	 7.80%	 82	 0	 82
WAREHOUSING 20.00%	 209	 209
OH&P / B&I (ON MARKUPS ONLY)

	

	 1659	 1659
...................................................................................

TOTAL	 COST CODE 46002	 567	 0	 0	 12,722
WBS 212106	 12,473	 1,337	 0	 26,532

(ESCALATION *****% - CONTINGENCY 35.00%)

-----------------------------------------------------•-----•-----.----- " -- - - - - - - ..
TOTAL WBS 212106 FEED STORAGE & WASTE HOLDING TK BOG 	 21,817	 3,450	 2,323,625	 489,572

479,973	 343,394	 0	 3,640,014

12106.0203000 DECON BUILDING

SUBTOTAL SITEWORK
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COST ESTIMATING 8 SCHEDULING	 ** KAISER ENGINEERS INTERACTIVE ESTIMATING **	 PAGE 0021
YESTINGHOUSE HANFORD COMPANY	 HWVP - CLEAR CLOSURE	 DATE 10/22/91 11:03
JOB NO. E-097-91-RWO

	

	 STUDY ESTIMATE	 BY	 RW OHRT
KEHRO8 - ESTIMATE DETAIL BY WBS / COST CODE

ACCOUNT	 -COST	 EQUIP	 SUB-	 EQUIP-	 OHBP	 TOTAL
IUMBER	 DESCRIPTION	 CODE	 QUANTITY MANHOURS	 LABOR	 USAGE MATERIAL CONTRACT	 KENT	 / B i I DOLLARS

'.12107	 SUPPORT BUILDINGS

212107.02	 SITEWORK

212107.0200000 *xrf++x xfff+f }f rffffttf +xf tf 460	 0	 0	 0	 0	 0	 0	 0	 0	 0
SUPPORT BUILDINGS

1f **t1f«wf }f rwiff tflfxlwiwfi
'12107.0210000 '*******'******************* 460	 0	 0	 0	 0	 0	 0	 0	 0	 0

OP CNTRL / REG ENTRANCE BLDG
ffxwifw}#+f 4f +rttfffwwiff#1f

:12107.0211000 BRING IN BACKFILL TO FILL	 460	 680 CY	 0	 0	 0	 0	 6800	 0	 0	 6800
HOLE LEFT BY BUILDING
PLUS 20% SWELL

12107.0211010 BURIAL COSTS FOR 	 460	 29540 CF	 0	 0	 0	 0 2027035	 0	 0	 2027035
CONCRETE DEBRIS

!12107.0220000 ** «r+ if *w+twriitrwf It++f wwrf 460	 0	 0	 0	 0	 0	 0	 0	 0	 0
MANIPULATOR REPAIR BLDG

}ff*f}«t*}+«#If Rxiff*rf#Riff

!12107.0221000 BRING IN BACKFILL TO FILL	 460	 1560 CY	 0	 0	 0	 0	 15600	 0	 0	 15600
HOLE LEFT BY BUILDING
PLUS 20% SWELL

12107.0221010 BURIAL COSTS FOR	 460	 60615 CF	 0	 0	 0	 0 4159401	 0	 0	 4159401
CONCRETE DEBRIS

.12107.0240000 *#***'******+rf rtrrff } f tttf+ 460	 0	 0	 0	 0	 0	 0	 0	 0	 0
MECH / ELEC BUILDING

f«rrxixxf «wlxt+ffrw+xf+rf wif

:12107.0241000 BRING IN BACKFILL TO FILL 	 460	 860 CY	 0	 0	 0	 0	 8600	 0	 0	 8600
HOLE LEFT BY BUILDING
PLUS 20% SWELL

'12107.0241005 BREAK OUT CONCRETE WALLS 	 460	 1262 CY	 5048	 111056 252400	 0	 0	 0	 113277	 476733
AND FLOORS

12107.0241007 LOAD INTO DUMP 	 460	 1262 CY	 631	 13882	 3483	 2524	 0	 0	 14160	 34049
TRUCKS AND HAUL TO
DISPOSAL

12107.0241010 DISPOSAL COSTS AT LOCAL 	 460	 3120 TON	 0	 0	 0	 0	 76440	 0	 0	 76440
LANDFILL FOR CONCRETE DEBRIS

12107.0250000 "****#**ftt#fftxf#rf rf wf ffi 460	 0	 0	 0	 0	 0	 0	 0	 0	 0
FRITT STORAGE/COLD CHEM BLDG
*iYfff *ff xf #1ft+fffff kf i*tkt

12107.0251000 BRING IN BACKFILL TO FILL 	 460	 0	 0	 0	 0	 0	 0	 0	 0	 0
HOLE LEFT BY BUILDINGS
PLUS 20% SWELL

12107.0251001	 FRITT STORAGE BLDG	 460	 264 CY	 0	 0	 0	 0	 2640	 0	 0	 2640
12107.0251002	 COLD CHEM BLDG	 460	 444 CY	 0	 0	 0	 0	 4440	 0	 0	 4440
'12107.0251003	 FS/CC WASTE - ACIO/UNLOAD 460 	 1326 CY	 0	 0	 0	 0	 13260	 0	 0	 13260
12107.0251010 BURIAL COSTS FOR 	 460	 0	 0	 0	 0	 0	 0	 0	 0	 O

A:	 ^ 1 .6j ^ r̂ j r,^:a P

i	 9	 .1 ^`^ F' `o_^y	 l
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:DST	 ESTIMATING &	 SCHEDULING **	 KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING ** PAGE 0022
IESTINGHOUSE	 HANFORD COMPANY HWVP	 - CLEAN CLOSURE DATE	 10 122/91 11:03
108	 NO.	 E-097- 91-RWO STUDY ESTIMATE BY	 RW OHRT.

KEHROB -	 ESTIMATE DETAIL	 BY	 WBS	 /	 COST CODE

ICCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
(UMBER DESCRIPTION CODE QUANTITY MANHOURS LABOR USAGE	 MATERIAL CONTRACT MENT /	 B	 &	 1 DOLLARS
:==a*==c=vecc e..eeo*===c.voccovo=coeveao.o eocc __________ _____ ________ _______ *____x__ -c=acoss ¢azevoe* ___**_ _____ezov

CONCRETE	 DEBRIS
1 2107.0251011 FRITT	 STORAGE	 BLDG 460 7560 CF 0 0 0 0 518767 0 0 518767
:12107.0251012 COLD	 CHEM	 BLDG 460 46305 CF 0 0 0 0 3177449, 0 0 3177449
1 2107.0251013 FS/CC WASTE	 - ACID/UNLOAD 460 12015 CF 0 0 0 0 824469 0 0 824469
'12107.0251014 HVAC ROOM 460 450 TON 0 0 0 0 11250 0 0 11250

(LOCAL	 LANDFILL	 CHARGE)
X12107.0251020 BREAK UP	 CONCRETE	 (CLEAN) 460 184 CY 736 16192 18400 0 0 0 16516 51108

HVAC ROOM
'.12107.0251025 LOAD &	 HAUL	 CONCRETE TO 460 184 CY 92 2024 508 0 0 0 2064 4596

LOCAL	 LANDFILL	 (CLEAN)
HVAC ROOM

12107.0260000 ******+axttlwwwtrww+rwxttw+t 460 0 0 0 0 O 0 0 0 0
COOLING	 TOWER

wtittxtttRx+trt++a rwxxttxiit

1 12107.0261000 BRING	 IN	 BACKFILL	 TO	 FILL 460 240 CY 0 0 0 0 2400 0 0 2400
HOLE	 LEFT	 BY	 BUILDING
PLUS	 20%	 SWELL

12107.0261005 BREAK OUT	 CONCRETE	 WALLS 460 246 CY 984 21648 49200 0 0 0 22081 92929
AND	 FLOORS

'12107.0261007 LOAD	 INTO DUMP 460 246 CY 123 2706 679 492 0 0 2760 6637
TRUCKS AND	 HAUL TO
DISPOSAL

12107.0261010 DISPOSAL	 COSTS AT	 LOCAL 460 610 TON 0 0 0 0 14945 0 0 14945
LANDFILL	 FOR	 CONCRETE	 DEBRIS

'12107.0270000 **************************** 460 0 0 0 0 0 0 0 0 0
SOLAR	 EVAPORATOR	 TANK

ttitt#it+rttYt+taitartkYrtti

12107.0271000 BRING	 IN	 BACKFILL	 TO	 FILL 460 170 ,CY 0 0 0 0 1700 0 0 1700
HOLE	 LEFT	 BY	 BUILDING
PLUS	 20% SWELL

12107.0271010 BURIAL	 COSTS	 FOR 460 9315 CF 0 0 0 0 639195 0 0 639195
CONCRETE	 DEBRIS

12107.0280000 +r**rtff+tf ttxiitrxatxirtttr 460 0 0 0_ 0 0 0 0 0 0
WASTE	 HOLDING	 TANK	 FACILITY

tftx+f wxi#tfaxttaR+wRattx+Y+

SUBTOTAL SITEWORK

..

7,614 324,670 11,504,391 170,858

.

167,508 3,016 0 12,170,443

CONSUMABLES	 6.00% 181 181
SALES	 TAX	 7.80% - 249 0 249
WAREHOUSING	 20.00%

..............
639....................................................................639

TOTAL	 'COST CODE 46002 7,614 324,670 11,504,391 170,858
WBS	 212107 167,508 4,086 0 12,171,513

C 	 E
	 ;~':^"	 =mac':
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COST	 ESTIMATING	 8	 SCHEDULING **	 KAISER ENGINEERS	 INTERACTIVE ESTIMATING	 *• PAGE 0023
WESTINGHOUSE	 HANFORD	 COMPANY HWVP	 - CLEAN CLOSURE DATE 10/22/91	 11:03
JOB	 NO.	 E-097-91-RWO STUDY ESTIMATE BY RW OHRT

KEHROB -	 ESTIMATE	 DETAIL	 BY	 WBS /	 COST CODE

ACCOUNT COST EQUIP SUB-	 EQUIP- OHBP	 TOTAL
VUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT	 KENT /	 B	 8	 1	 DOLLARS

(ESCALATION *****% - CONTINGENCY 35.00%)

212107.0212000 BREAK UP CONCRETE 460 M 1094 CY 8752 192544 0 218800 0 0 196395 607739
212107.0212005 LOAD	 INTO LINED	 DUMP 460 M 1094 CY 547 12034 3019 2188 0 0 12275 29516

TRUCKS AND	 HAUL	 TO
DISPOSAL

212107.0222000 BREAK UP CONCRETE 460 M 2245 CY 17960 395120 0 449000 0 0 403022 1247142
212107.0222005 LOAD	 INTO LINED	 DUMP 460 N 2245 CY 1123 24706 6196 4490 0 0 25200 60592

TRUCKS	 AND	 HAUL	 TO
DISPOSAL

212107.0252000 BREAK	 UP CONCRETE 460 N 0 CY 0 0 0 0 0 0 0 0
212107.0252001 FRITT	 STORAGE	 BLDG 460 M 280 CY 2240 49280 0 56000 0 0 50266 155546
212107.0252002 COLD CHEM BLDG 460 M 1715 CY 13720 301840 0 343000 0 0 307877 952717
212107.0252003 FS/CC WASTE	 -	 ACID/UNLOAD 460 M 445 CY 3560 78320 0 89000 0 0 79886 247206
212107.0252005 LOAD	 INTO	 LINED	 DUMP 460 M 2245 CY 1123 24706 6196 4490 0 0 25200 60592

TRUCKS AND	 HAUL TO
DISPOSAL

?12107.0252006 FRITT	 STORAGE BLDG 460 M 280 CY 140 3080 773 560 0 0 3142 7555
212107.0252007 COLD	 CHEM BLDG 460 M 1715 CY 858 18876 4733 3430 0 0 19254 46293
212107.0252008 FS/CC WASTE	 -	 ACID/UNLOAD 460 M 445 CY 223 4906 1228 890 0 0 5004 12028
212107.0272000 BREAK	 UP	 CONCRETE 460 M 345 CY 2760 60720 0 69000 0 0 61934 191654
212107.0272005 LOAD	 INTO	 LINED	 DUMP 460 M 345 CY 173 3806 952 690 0 0 3882 9330

TRUCKS AND	 HAUL	 TO
DISPOSAL

SUBTOTAL SITEWORK (MASK) 53,179

....................................................

23,097 0

...............................

1,193,337
1,169,938 1,241,538 0 3,627,910

SWP	 100.00% 53179 1169938 1169938
CONSUMABLES	 6.00% 74492 74492
SALES TAX	 7.80% 102650 0 102650
WAREHOUSING	 20.00% 263206 263206
OHBP	 /	 B81	 (ON	 MARKUPS	 ONLY) 1193337 1193337

TOTAL COST	 CODE 46002 106,358

....................................................

23,097 0

...............................

2,386,674
WBS	 212107 2,339,876 1,681,887 0 6,431,533

(ESCALATION	 *****%	 -	 CONTINGENCY	 35.00%) T. zy.r
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COST ESTIMATING & SCHEDULING
WESTINGHOUSE HANFORD COMPANY
JOB NO. E-097-91-RWO

KAISER ENGINEERS INTERACTIVE ESTIMATING **
HWVP - CLEAN CLOSURE

STUDY ESTIMATE
KEHRO8 - ESTIMATE DETAIL BY WBS / COST CODE

PAGE 0024
DATE 10/22/91 11:03
BY	 RW OHRT

ACCOUNT	 COST	 EQUIP	 SUB-	 EQUIP-	 OH&P	 TOTAL
NUMBER	 DESCRIPTION	 CODE	 QUANTITY MANHOURS	 LABOR	 USAGE MATERIAL CONTRACT	 KENT	 / B & 1 DOLLARS

212107.0213000 DECON	 BUILDING 460
212107.0223000 DECON	 BUILDING 460
212107.0253000 DECON	 BUILDINGS 460
212107.0253001 FRITT	 STORAGE	 BLDG 460
212107.0253002 COLD CHEM BLDG 460
212107.0253003 FS/CC WASTE	 - ACID/UNLOAD 460
212107.0273000 DECON	 BUILDING 460

SUBTOTAL SITEWORK

SWP 15.00%
CONSUMABLES	 6.00%
SALES TAX	 7.80%
WAREHOUSING 20.00%
OH&P / B&1 (ON MARKUPS ONLY)

TOTAL	 COST CODE 46002
WBS 212107

W	 19300 SF 965 21230 0 1930 0 0 21655 44815
W	 79000 SF 3950 86900 0 7900 0 0 88638 183438
W	 0 0 0 D 0 0 0 0 O

W	 11430 SF 571 12562 0 1143 0 0 12813 26518
W	 37870 SF 1893 41646 0 3787 0 0 42479 87912
W	 7950 SF 397 8734 0 795 0 0 8909 18438
W	 8750 SF 437
____________________________________________________

9614 0 875 0 0 9806 20295

(SNP) 8,213 0

_________

0

______________________

184,300
180,686 16,430 0 381,416

1232 27103 27103
986 986

1358	 - 0 1358
3483 3483

..................................... 27645 27645

9,445 0

_ ...........................................
0 211,945

207,789 22,257 0 441,991

(ESCALATION *****% - CONTINGENCY 35.00%)

_____________________________________________________________________________
TOTAL WBS 212107 SUPPORT BUILDINGS 	 123,417	 347,767	 11,504,391	 2,769,477

2,715,173	 1,708,230	 0	 19,045,037

mot+

t• ;'	 >-" ^: ^T id91
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ZOST	 ESTIMATING	 8	 SCHEDULING **	 KAISER ENGINEERS INTERACTIVE ESTIMATING ** PAGE 0025
WESTINGHOUSE	 HANFORD	 COMPANY HWVP - CLEAN CLOSURE DATE 10/22/91 11:03
108	 NO.	 E-097 . 91 -RWO STUDY ESTIMATE BY RW OHRT

KEHRO8 -	 ESTIMATE DETAIL	 BY	 WBS / COST CODE

ICCOUNT COST EQUIP SUB- EQUIP- OHBP TOTAL
IUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS LABOR USAGE MATERIAL CONTRACT MENT / B 8 I	 DOLLARS

____ ____ze=.ez	 .. ==eeeo	 v.c== =ce o:_____ ____z___ =a-ca==: s:____

212108	 EXCAVATE/DISPOSE	 CONTAMINATED SOIL

!12108.02	 SITEWORK

12108.0200000 *****rwxrrxxrrrxwrrwxrewrrrx 460 0 0 0 0 0 0 0 0	 0
EXCAVATE/DISPOSE	 CONTAM	 SOIL
wwrrrwwrx wr rr rxwr rrwwrwwrrrr

'12108.0200001	 PER	 OSI	 FROM	 M.A.WASEMILLER 460 0 0 0 0 0 0 0 0	 0
TO OORAL	 HOFF	 9-11-91

'12108.0200002	 EXCAVATE,DRUM	 UP,TRANSPORT, 460 1	 L/S 0 0 0 0 5600000 0 0	 5600000
SAMPLE	 FOR	 WASTE	 DESIGNATION
AND	 DISPOSE	 OF	 SOIL

SUBTOTAL	 SITEWORK 0
....................................................

0 5,600,000
................... ............

0
0 0 0 5,600,000

TOTAL	 COST CODE 46002 0
....................................................

0 5,600,000
......................... ......

0
WBS	 212108 0 0 0 5,600,000

(ESCALATION	 ***** X 	-	 CONTINGENCY 35.00%)

...................................................................................
TOTAL WBS 212108 EXCAVATE / DISPOSE CONTAMINATED SOIL	 0	 0	 5,600,000	 0

0	 0	 0	 5,600,000

t	 hi=	 r'r:1
br ^i

y	 i.I	 %	 p
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:DST	 ESTIMATING	 &	 SCHEDULING ** KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING ** PAGE 0026
1ESTINGHOUSE	 HANFORD	 COMPANY HWVP	 • CLEAN	 CLOSURE DATE 10/22/91	 11:03
'08	 NO.	 E-097-91-RWO STUDY ESTIMATE BY RW OHRT

KEHROB	 -	 ESTIMATE DETAIL	 BY	 WBS	 /	 COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
UMBER	 DESCRIPTION CODE	 QUANTITY MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT MENT /	 8	 &	 I DOLLARS
____________ _________________a=aaaaaaa=aa aaaa	 =caa=aaaa= cevsaeea	 as=caaaa sa=aaae	 _____ __ aaaceco: =oazaacc __	 ____ ___	 ___

'--12109	 D	 &	 D	 EQUIPMENT

-12109.02	 SITEWORK

'12109.0200001	 *******r+++rwxxww++irwxxrwxr 460	 M	 0 0	 0 0 0 0 0 0 0
DECOR	 & DISPOSAL	 -	 EQUIPMENT
wwxirw+irrwirrwxrrr+i+++ir++

12109.0202001	 CUT	 UP	 LARGE	 EQUIPMENT	 FOR 460	 M	 212 EA 3392	 74624 0 10600 0 0 76116 161340
BURIAL

SUBTOTAL	 SITEWORK (MASK)
....................................................

3,392 0 0
...............................

76,116
74,624 10,600 0 161,340

SWP	 100.00% 3392	 74624 74624
CONSUMABLES	 6.00% 636 636
SALES	 TAX	 7.80%

_
876 0 876

WAREHOUSING	 20.00% 2247 2247
OH&P /	 8 9 1	 (ON	 MARKUPS	 ONLY)

....................................................
76116 76116

TOTAL	 COST CODE 46002 6,784 0 0

...............................

152,232
WBS	 212109 149,248 14,360 0 315,840

(ESCALATION	 *****%	 •	 CONTINGENCY 35.00%)

12109.0201001 DECOR	 SMALL	 EQUIPMENT,	 183 460 W 183 EA
EA	 FOR	 28,570	 CF,	 AVG	 a	 156
CF	 W 8 MH	 EA

12109.0201010 DECOR	 LARGE	 EQUIPMENT,	 212 460 W 212 EA
- EA	 FOR	 70,622	 CF,	 AVG	 = 333

CF	 0	 16 MH	 EA
12109.0201020 WRAP	 &	 SET	 INTO BOXES	 4	 X 460 W 1033 BXS

4	 X 8	 FT	 FOR	 BURIAL,	 ASSUME
1/3 VOID,	 LOAD	 &	 HAUL

12109.0201025 DISPOSAL	 COSTS	 FOR	 LLW 460 W 132234 CF
AT	 S68.62 1 CF

12109.0201030 LOAD	 DECOR	 RINSE	 INTO 55	 GAL 460 W 100 EA
DRUMS & HAUL	 TO DISPOSAL
(ASSUME	 5000	 GAL,	 50 GOAL/DM)

12109.0201035 DISPOSA L 	COSTS	 FOR	 LLW 460 W 100 EA
AT	 $504/DRUM

1464 32208 0 1830 0 0 32852 66890

3392 74624 0 4240 -	 0 0 76116 154980

16528 363616 0 3305600 0 0 370888 4040104

0 0 0 0 9073897 0 0 9073897

200 4400 0 5050 0 0 4488 13938

0 0 0 0 50400 0 0 50400

r, . 7.; w .:^-

y a
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COST ESTIMATING & SCHEDULING
WESTINGHOUSE HANFORD COMPANY
J08 NO. E-097-91-RWO

•• KAISER ENGINEERS INTERACTIVE ESTIMATING **
HWVP - CLEAN CLOSURE

STUDY ESTIMATE
KEHRO8 - ESTIMATE DETAIL BY WBS / COST CODE

PAGE 0027
DATE 10/22 1 91 11:03
BY	 RW OHRT

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
VUMBER DESCRIPTION CODE	 QUANTITY MANHOURS LABOR USAGE	 MATERIAL CONTRACT NEWT /	 8	 &	 I DOLLARS

SUBTOTAL SITEWORK (SNP) 21,584

....................................................

0 9,124,297

...............................

484,344
474,848 3,316,720 0 13,400,209

SWP	 15.00% 3238 71227 71227
CONSUMABLES 6.00% 199003 199003
SALES	 TAX 7.80% 274226 0 274226
WAREHOUSING 20.00% 703145 703145
OH&P	 /	 B&I (ON	 MARKUPS	 ONLY) 72652 72652

TOTAL COST CODE 46002 24,822

....................................................

0 9,124,297

...............................

556,996
WBS	 212109 546,075 4,493,094 0 14,720,462

(ESCALATION *****%	 -	 CONTINGENCY 35.00%)

...................................................................................
TOTAL WBS 212109 D & D EQUIPMENT 	 31,606	 0	 9,124,297	 709,228

695,323	 4,507,454	 0	 15,036,302

s:f ^3 ^.. .:  F.. ti	 kk4ii7
9t



COST	 ESTIMATING &	 SCHEDULING **	 KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING	 *" PAGE 0028
WESTINGHOUSE	 HANFORD COMPANY HWVP - CLEAN	 CLOSURE DATE 10/22/91 11:03
JOB	 NO.	 E-097-91 -RWO STUDY ESTIMATE BY RW OHRT

KEHRO8 -	 ESTIMATE DETAIL	 BY WBS / COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
(UMBER DESCRIPTION CODE QUANTITY	 MANHOURS LABOR USAGE MATERIAL CONTRACT MENT /	 B	 &	 1 DOLLARS
:x evexxxxvoxx =xxx.xocvvxce.x.exx.exxxexc.x oxc. xxv=xcxxex xxexx =eo	 ________ ovxxoxx xx______ xcxxee.s axxxcxxx xx=xcxx= osexx=xxo

212111 SITE	 REMEDIATION	 &	 RESTORATION

212111.02 SITEWORK

21211 1 .0200001 RitRtiRt*#**if*ti#RffRR*##rf 460 0 0 0 0 0 0 0 0 0
SITE	 REMEDIATION/RESTORATION
RRRf*fYtffR#*f R#f *tYffttl Rif

?12111.0200005 BREAK OUT ASPHALT	 PAVING 460 2900 SY 290 6380 6728 0 0 0 6508 19616
212111.0200010 LOAD,	 HAUL AND	 DUMP 460 325 CY 163 3586 897 0 0 0 3658 8141

DEBRIS
?12111.0200015 LOCAL	 LANDFILL DUMP 460 650 TON 0 0 0 0 15957 0 0 15957

CHARGES
212111.0200020 BREAK OUT	 CONCRETE	 PAVING 460 325 CY 1138 25036 24375 0 0 0 25537 74948
?12111.0200025 LOAD,	 HAUL AND	 DUMP 460 325 CY 163 3586 897 0 0 0 3658 8141

DEBRIS
?12111.0200030 LOCAL	 LANDFILL DUMP 460 800 TON 0 0 0 0 19640 0 0 19640

CHARGES
?12111.0200040 BREAK	 OUT	 CONCRETE	 SIDEWALK 460 4400 CY 15400 338800 330000 0 0 0 345576 1014376
?12111.0200045 LOAD,	 HAUL AND	 DUMP 460 4400 CY 2200 48400 12144 0 0 0 49368 109912

DEBRIS
?12111.0200050 LOCAL	 LANDFILL	 DUMP 460 10870 TON 0 0 0 0 266858 0 0 266858

CHARGES
'.12111.0200060 TEAR DOWN,	 LOAD,	 HAUL AND 460 5765 LF 576 12672 0 0 0 0 12925 25597

DUMP	 FENCE
?12111.0200070 TEAR	 OUT,	 LOAD,	 HAUL	 AND 460 2910 LF 1455 32010 0 0 0 0 32650 64660

DUMP	 RAILROAD	 TRACK
112111.0200080 DIESEL	 TANK 460 0 0 0 0 0 0 0 0 0
'.12111.0200081 BRING	 IN	 FILL	 TO	 FILL 460 828 CY 0 0 0 0 8280 0 0 8280

HOLE	 LEFT	 BY	 DIESEL	 TANK
:12111.0200082 BREAK OUT	 CONCRETE 460 303 CY 1212 26664 30300 0 0 0 27197 84161
12111.0200083 LOAD	 AND	 HAUL CONCRETE 460 303 CY 152 3344 1018 0 0 0 3411 7773

TO	 LOCAL	 LANDFILL
12111.0200084 LOCAL	 LANDFILL	 CHARGES 460 750 TON 0 0 0 0 18750 0 0 18750
'12111.0200100 REVEGETATE	 SITE	 (ROUGHLY 460 1 L/S 0 0 0 0 250000 0 0 250000

50%)	 AT	 52000/ACRE

SUBTOTAL SITEWORK
-------•-_-------•--

22,749 406,359

..............................................................
579,485 510,488

500,478 0 0 1,996,810

TOTAL COST CODE	 46002 22,749 406,359
-----------------------------------------------------'-_-.--_----_--'---'----------

579,485 510,488
WBS	 212111 500,478 0 0 1,996,810

(ESCALATION	 "****%	 -	 CONTINGENCY 35.00X) i

. \8	 Y _ 1	 1'I i..

::..
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COST	 ESTIMATING &	 SCHEDULING " KAISER	 ENGINEERS INTERACTIVE ESTIMATING	 " PAGE 0029
VESTINGHOUSE	 HANFORD	 COMPANY HWVP	 -	 CLEAN CLOSURE DATE 10/22/91 11:03
JOB	 NO.	 E-097-91-RWO STUDY ESTIMATE BY RW OHRT

KEHR08	 -	 ESTIMATE DETAIL	 BY	 WBS / COST CODE

ACCOUNT COST EQUIP SUB-	 EQUIP- OH&P TOTAL
VUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT	 MENT / 8 & I	 DOLLARS_______x______x_____xxexetxex ____^____x xxeeexxx	 xvxxxxxx vexxxee	 xxxvexxx xeeeoxea	 x=__ ___ ==xass_e exxxxxece

TOTAL WBS 212111 SITE REMEDIATION & RESTORATION 	 22,749	 406,359	 579,485	 510,488
500,478	 0	 0	 1,996,810

^
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COST	 ESTIMATING 8	 SCHEDULING **	 KAISER ENGINEERS	 INTERACTIVE ESTIMATING	 ** PAGE 0030
WESTINGHOUSE	 HANFORD	 COMPANY HWVP -	 CLEAN	 CLOSURE DATE 10/22/91 11:03
JOB NO.	 E-097-91-RWO STUDY ESTIMATE BY RW OHRT

KEHROS - ESTIMATE DETAIL	 BY	 WSS /	 COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OHBP TOTAL
NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS	 LABOR USAGE MATERIAL	 CONTRACT MENT / B i 1	 DOLLARS

________ ecc= ______ _ x ______	 ________ _______ eee=.see ooeeccez saeo=aze s..=o=sz zsasoocoa

311000	 PROJECT	 MANAGEMENT

311000.00	 TECHNICAL	 SERVICES

311000.0000001	 ****************#***###xxxt# 460 1	 L/S	 0 0	 0 0	 11250000 0 0	 11250000
PROJECT MANAGEMENT

$ 11000.0000002 AT	 5%	 OF	 CONSTRUCTION	 COSTS 460 0	 0
....................................................

0	 0 0	 0 0 0	 0

SUBTOTAL	 TECHNICAL	 SERVICES 0 0 11,250,000
...............................

0
0 0 0 11,250,000

TOTAL	 COST CODE 46000 0

....................................................

0 11,250,000

...............................

0
WBS	 311000 0 0 0 11,250,000

(ESCALATION	 *****X	 -	 CONTINGENCY	 35.00%)

...................................................................................
TOTAL WSS 311000 PROJECT MANAGEMENT 	 0	 0	 11,250,000	 0

0	 0	 0	 11,250,000

'^	 ':	 ^'1 L .	 .	 '^f'	
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COST	 ESTIMATING 8	 SCHEDULING **	 KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING	 ** PAGE 0031
VESTINGHOUSE	 HANFORD	 COMPANY H4VP	 -	 CLEAN	 CLOSURE DATE 10/22/91	 11:03
JOB	 NO.	 E-097-91-RHO STUDY ESTIMATE BY RY OHRT

KEHR08 -	 ESTIMATE DETAIL	 BY	 YBS /	 COST	 CODE

1000UNT COST EQUIP	 SUB- EQUIP- OHBP	 TOTAL
(UMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR	 USAGE	 MATERIAL CONTRACT MENT / B i	 I	 DOLLARS
:c.eccoz.=v=o	 ____zce.===cae=ccazceoo=coons ____ __________ scan=a-s	 .eecc.sc oxeaoze	 aax=oo:: _____eon :eacvs*s	 osxzaocc z..=aa=cs

tEPORT	 TOTAL 1,864,104	 2,077,227	 151,108,774 41,863,999
41,060,336	 32,731,602 0	 268,841,938
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CLEAN CLOSURE COST ESTIMATES

FOR THE

300 AREA SOLVENT EVAPORATOR

October 15, 1991
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Prepared by RCRA Closure Section
Westinghouse Hanford Company



a :•	 ",	 October 15, 1991

INTRODUCTION OF THE CLEAN CLOSURE COST ESTIMATES

FOR THE

300 AREA SOLVENT EVAPORATOR

1. This estimate assumes clean closure as depicted in the 300 Area Solvent
Evaporator Closure/Post Closure Plan DOE/RL 88-08, Revision 4 ("page
changes"), September 1991, and the Preparation and Review Plan prepared
for the RCRA Closure Section by 300 ASE Program Office.

2. This cost estimate utilized DOE-RL Order 5700.3 Cost Estimating,

tf?	
Analysis, and Cost Standardization, March 3, 1985 and Cost Assessment
Team Environmental Restoration Cost Estimate Procedure Draft, April
1990, for format and consistency. Unit cost data utilized expert
opinion, Means (reg. trademark) Unit Rate and Site-Wide Historical Cost
Data.

3.	 This estimate consists of two parts:

r' Part 1.	 -	 Is the cover page and the summary of all activities
.n performed to achieve closure.	 This summary is referred to as the

"KEHR02" or simply the "02" report.

Part 2. - Is a detailed cost breakdown for each individual
activity and is referred to as the "KEHR08" or simply the "08"

report.

4.	 The estimate consists of seven subtotal columns:

"' Column 1. - ESTIMATE SUBTOTAL.	 The cost for completion of an

activity in current dollars.

Column 2. - OTHER INDIRECTS.	 Any additional	 indirect charges that

may apply.

Column 3. - SUBTOTAL.	 The subtotal of columns 1 and 2.	 It is the
total cost of the activity/project in current dollars.

Column 4. - ESCALATION.	 Escalation is applied according to the
duration of activities that continue into future years.

Column 5. - SUBTOTAL.	 Subtotal of columns 1 through 4.

Column 6. - CONTINGENCY.	 Contingency is assigned according to the
type and confidence level of the activity.

Column 7. - TOTAL DOLLARS.	 Totals of columns 1 through 6.	 Total
activity/project cost in future dollars.
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PROJECT CONTROLS	 &	 INTEGRATION ""	 KAISER	 ENGINEERS INTERACTIVE ESTIMATING * t PAGE OF
WESTINGHOUSE HANFORD COMPANY 300 AREA SOLVENT EVAPORATOR DATE 10/22/91 10 :4 1

JOB	 NO. E • 084-91-RWO PRELIMINARY COST ESTIMATE BY
KEHR02	 - WORK BREAKDOWN STRUCTURE SUMMARY

ESTIMATE
SUB OTHER SUB ESCALATION SUB CONTINGENCY TOTAL

WBS DESCRIPTION TOTAL INDIRECTS TOTAL % TOTAL TOTAL % TOTAL DOLLARS
===seaeea _____ ________ ________a zo=== ==ceases eev==ovs

111100 CLOSURE	 PLAN	 REVIEW	 & APPROVAL 62400 0 62400 3.73 2328 64728 35 22655 87382

113120 CONCRETE	 SAMPLING	 PLAN 10400 0 10400 3.73 388 10788 35 3776 14564

113130 CONCRETE	 SAMPLING	 PROCEDURES 10400 0 10400 3.73 388 10788 35 3776 14564

113140 SAFETY	 PLAN 10400 0 10400 3.73 388 10788 35 3776 14564

113150 CONTAMINANT	 INVENTORY 10400 0 10400 3.73 388 10788 35 3776 14564

113160 CLOSURE	 CERTIFICATION 176000 0 176000 12.00 21120 197120 35 68992 266112

SUBTOTAL 11	 ENGINEERING 280000 0 280000 8.93 24999 304999 35 106750 411749

121100 SOIL	 SAMPLING 241375 0 241375 9.30 22448 263823 35 92338 356161

122100 CONCRETE	 SAMPLING 120725 0 120725 9.30 11227 131952 35 46183 178136

SUBTOTAL 12	 SAMPLING 362100 0 362100 9.30 33675 395775 35 138521 534297

SUBTOTAL 1	 ASSESSMENT 642100 0 642100 9.14 58675 700775 35 245271 946046

320000 PROJECT	 MANAGEMENT	 (TO COMPLETE) 31200 0 31200 9.30 2902 34102 35 11936 46037

SUBTOTAL 3 PROJECT MANAGEMENT 31200 0 31200 9.30 2902 34102 35 11936 46037

PROJECT TOTAL 0 61,576 257,207
673,300 673,300 9.15 734,876 35 992,083

p;
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PROJECT	 CONTROLS	 8	 INTEGRATION #• KAISER ENGINEERS INTERACTIVE ESTIMATING	 •* PAGE 0001
WESTINGHOUSE	 HANFORD	 COMPANY 300 AREA SOLVENT EVAPORATOR DATE 10/22/91 10:42
JOB	 NO.	 E-084-91-RWO PRELIMINARY COST ESTIMATE BY

KEHRO8 -	 ESTIMATE	 DETAIL BY WBS	 /	 COST CODE

ACCOUNT COST EQUIP SUB. EQUIP- OH8P TOTAL
NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS LABOR USAGE	 MATERIAL CONTRACT NEXT / B 8 I	 DOLLARS
xzazazzxaa_aa	 xxxssasaa__sazaasa_ssxaszssxs ssxz ________	 zxxzxxzz ________	 zaa____ ________ avoss_ca ca____as ossoocee evozoceca

111100	 CLOSURE	 PLAN	 REVIEW	 8	 APPROVAL

111100.00	 TECHNICAL	 SERVICES

111100.0010000	 fiii#f#t+tfftfif#it#ffffflf: 000 0 0 0 0 0 0 0 0	 0
CLOSURE	 PLAN REVIEW 8	 APPROV
#;#f;}*;}R#it#tt#t}tR*RttRt*

111100.0010002	 PERMITTING 000 1	 L/S 0 0 0 0 10400 0 0	 10400
a	 .1	 MANYEAR

111100.0010004	 ENVIRONMENTAL	 SAFETY 000 1	 L/S 0 0 0 0 10400 0 0	 10400
0	 .1	 MANYEAR

111100.0010006	 ENVIRONMENTAL	 PROTECTION 000 1	 L/S 0 0 0 0 10400 0 0	 10400
0	 .1	 MANYEAR

111100.0010008	 OSM	 0	 .1	 MANYEAR 000 1	 L/S 0 0 0 0 10400 0 0	 10400
111100.0010010	 Q.A.	 Q	 .1	 MANYEAR 000 1	 L/S 0 0 0 0 10400 0 0	 10400
111100.0010012	 IRM	 O	 .1	 MANYEAR 000 1	 L/S 0

....................................................
0 0 0 10400

...............................
0 0	 10400

SUBTOTAL	 TECHNICAL	 SERVICES 0 0 62,400 0
0 0 0 62,400

TOTAL	 COST	 CODE 00000
...................

0
................................

0
-- - - -

62,400
- - - - - - - - - - - - - - - - - - - __ - - - - - -

0
WBS	 111100 0 0 0 62,400

(ESCALATION	 3.73%	 -	 CONTINGENCY 35.00%)

TOTAL WBS 111100 CLOSURE PLAN REVIEW 8 APPROVAL	 0	 0	 62,400	 0
0	 0	 0	 62,400

!Y	

S	 ^	 Y	
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PROJECT	 CONTROLS	 d	 INTEGRATION '•	 KAISER	 ENGINEERS	 INTERACTIVE ESTIMATING •• PAGE 0002
WESTINGHOUSE	 HANFORD COMPANY 300 AREA SOLVENT	 EVAPORATOR DATE 10/22/91 10:42
JOB	 NO.	 E-084-91-RWO PRELIMINARY	 COST ESTIMATE BY

KEHRO8	 -	 ESTIMATE	 DETAIL BY WBS / COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- ONBP TOTAL
NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR USAGE MATERIAL CONTRACT MENT / 8	 R I	 DOLLARS

__________________zazz____zas iaaa	 aaaaaaaaaa	 aasaaaaa _______a_______ ______a______ aaaaaa== ceczevsa zasaaa:s aaaaaaaa aaaaaaaaa

113120	 CONCRETE	 SAMPLING	 PLAN

113120.QO	 TECHNICAL	 SERVICES

113120.0010000	 **'******r+++++++xt+ax a+++++ 000	 1	 L/S	 0 0 0 0 10400 0 0	 10400
CONCRETE	 SAMPLING	 PLAN -
++:+++++t+t++++xtartrx++raxa

SUBTOTAL	 TECHNICAL	 SERVICES 0

....................................................
0 10,400

...............................
0

0 0 0 10,400

TOTAL	 COST	 CODE 00000 0
....................................................

0 10,400
...............................

0
WBS	 113120 0 0 0 10,400

(ESCALATION	 3.73%	 -	 CONTINGENCY 35.00%)

...................................................................................
TOTAL WBS 113120 CONCRETE SAMPLING PLAN	 0	 0	 10,400	 0

0	 0	 0	 10,400
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PROJECT	 CONTROLS	 8	 INTEGRATION +#	 KAISER	 ENGINEERS	 INTERACTIVE	 ESTIMATING * i PAGE 0003
WESTINGHOUSE HANFORD 	 COMPANY 300 AREA SOLVENT EVAPORATOR DATE 10/22/91 10:42
JOB	 NO.	 E-084-91-RWO PRELIMINARY	 COST	 ESTIMATE BY

KEHR08	 -	 ESTIMATE	 DETAIL	 BY WBS / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH8P TOTAL
NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT NEWT / B 8 1 DOLLARS
xxxxxxxxxxxxz xexxxxxxxxoxxxxxxxxxxxxxxxxxx secc	 xs____. x __ ________ xx_____	 ________ zxxxsxxs exexsxcx xxxxsxxx sxxxxzexa

113130	 CONCRETE	 SAMPLING	 PROCEDURES

113130.00	 _	 TECHNICAL	 SERVICES

113130.0010000	 #f#Rf+fr+rr#f rfR#1rff ++##++f 000	 1	 L/S	 0	 0 0 0 10400 0 0 10400
CONCRETE	 SAMPLING	 PROCEDURES
R+tttiit#1R#+ff++ff#fi#+i##R

SUBTOTAL	 TECHNICAL	 SERVICES 0
...

0 10,400 0
0 0 0 10,400

TOTAL	 COST CODE 00000 0

............	 ......................................................................
0 10,400 0

WBS	 113130 0 0 0 10,400

(ESCALATION	 3.73%	 -	 CONTINGENCY 35.00%)

----------------------------------TOTAL WBS 113130 CONCRETE SAMPLING PROCEDURES	 0	 0	 10,400	 0
0	 0	 0	 10,400

hi	 i3 1'	 tf i t:if	 i:'

Ld



PROJECT CONTROLS L INTEGRATION	 ** KAISER ENGINEERS INTERACTIVE ESTIMATING ** 	 PAGE 0004
WESTINGHOUSE HANFORD COMPANY	 300 AREA SOLVENT EVAPORATOR 	 DATE 10/22/91 10:42
JOB NO. E-084-91-RWO

	

	 PRELIMINARY COST ESTIMATE	 8Y
KEHR08 - ESTIMATE DETAIL BY WBS / COST CODE

ACCOUNT	 COST	 EQUIP	 SUB-	 EQUIP-	 OHBP	 TOTAL
NUMBER	 DESCRIPTION	 CODE	 QUANTITY MANHOURS	 LABOR	 USAGE MATERIAL CONTRACT	 MENT	 / B 8 I DOLLARS
xxxxxxxxxxxxx axxxxxxxxxxxxxxxxoxxxsxxxxxxx xxxx __________ ________ ________ _______ ________ ________

113140	 SAFETY PLAN

113140.00	 _ TECHNICAL SERVICES

113140.0010000 ***+++*+**+******+'*******+* 000 	 1 L/S	 0	 0	 0	 0	 10400	 0	 0	 10400
SAFETY PLAN
}**##fttittt##t#f######t#4i#

. . .

SUBTOTAL TECHNICAL SERVICES	 0	 0	 10,400	 0

	

0	 0	 0	 10,400

...................................................................................

TOTAL	 COST CODE 00000	 0	 0	 10,400	 0
WBS 113140	 0	 0	 0	 10,400

(ESCALATION 3.73% - CONTINGENCY 35.00%)

...................................................................................

TOTAL WBS 113140 SAFETY PLAN	 0	 0	 10,400	 0
0	 0	 0	 10,400

r i

p }'	 $
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PROJECT CONTROLS	 8	 INTEGRATION "	 KAISER	 ENGINEERS	 INTERACTIVE ESTIMATING ** PAGE 0005
WESTINGHOUSE	 HANFORD COMPANY 300 AREA SOLVENT EVAPORATOR DATE 10/22/91 10:42
JOB NO.	 E-084-91-RWO PRELIMINARY	 COST ESTIMATE BY

KEHRO8	 -	 ESTIMATE	 DETAIL BY WSS / COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- ONBP TOTAL
NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR USAGE	 MATERIAL CONTRACT MENT / 8 8 I DOLLARS
e.e.eev.vevze	 c=e==o=cccaoocaoza=cex_________-____ vase	 ocso:_____ _____________	 ________ cses=ecc ______________ eeeeceec ee =scores veszooaa c:o ozcsv ecxvve ss

113150	 CONTAMINANT	 INVENTORY

113150.00	 TECHNICAL	 SERVICES

113150.0010000 *•*****"***""***"*•"***•**•* 000	 1	 L/S	 0 0 0 0 10400 0 0 10400
CONTAMINANT	 INVENTORY
+++++ +r+rerwffteff+rrrrr +w:+

SUBTOTAL	 TECHNICAL	 SERVICES 0
.................................................

0 10,400

............. ........_...._._.....
0

0 0 0 10,400

TOTAL	 COST CODE 00000 0
....................................................

0 10,400
...............................

0
WBS	 113150 0 0 0 10,400

(ESCALATION	 3.73%	 -	 CONTINGENCY 35.00%)

...................................................................................
TOTAL WBS 113150 CONTAMINANT INVENTORY 	 0	 0	 10,400	 0

0	 0	 0	 10,400



PROJECT	 CONTROLS	 i	 INTEGRATION *•	 KAISER ENGINEERS INTERACTIVE	 ESTIMATING ** PAGE 0006
WESTINGHOUSE HANFORD 	 COMPANY 300 AREA SOLVENT EVAPORATOR DATE	 10/22/91 10:42
JOB	 NO.	 E-084 . 91 -RWO PRELIMINARY COST	 ESTIMATE BY

KEHRO8 -	 ESTIMATE DETAIL	 BY WSS / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OHBP TOTAL
NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS LABOR USAGE MATERIAL CONTRACT KENT / B d I DOLLARS

________ ______z zaazszsa ssxaszsa azxaxxax aaaaaaxe zaasaxzxs

113160	 CLOSURE	 CERTIFICATION

113160.00	 TECHNICAL	 SERVICES

113160.0010000	 *********+*+*++++++********* 000 0 0 0 0 0 0 0 0 0
CLOSURE	 CERTIFICA7ION
*#######fi*fi i##*#*f *fi ffiffRf*f

113160.0010002	 PERMITTING 000 1	 L/S 0 0 0 0 20800 0 0 20800
.2 MANYEAR	 IN	 1993

113160.0010004	 PERMITTING 000 1.L/S 0 0 0 0 10400 0 0 10400
.1	 MANYEAR	 IN	 1994

113160.0010006	 ENVIRONMENTAL	 ENGINEERING 000 1	 L/S 0 0 0 0 10400 0 0 10400
.1	 MANYEAR	 IN	 1993

113160.0010008	 ENVIRONMENTAL	 ENGINEERING 000 1	 L/S 0 0 0 0 10400 0 0 10400
.1	 MANYEAR	 IN	 1994

113160.0010010	 ENVIRONMENTAL	 SAFETY 000 1	 L/S 0 0 0 0 10400 0 0 10400
.1	 MANYEAR	 IN	 1993

113160.0010012	 ENVIRONMENTAL	 SAFETY 000 1	 L/S 0 0 0 0 10400 0 0 10400
.1	 MANYEAR	 IN	 1994

113160.0010014	 OSM	 -	 .2	 MANYEAR	 IN	 1993 000 1	 L/S 0 0 0 0 20800 0 0 20800
113160.0010016	 OSM	 -	 .1	 MANYEAR	 IN	 1994 000 1	 L/S 0 0 0 0 10400 0 0 10400
113160.0010018	 G.A.-	 .1	 MANYEAR	 IN	 1993 000 1	 L/S 0 0 0 0 10400 0 0 10400
113160.0010020	 Q.A.-	 .1	 MANYEAR	 IN	 1994 000 1	 L/S 0 0 0 0 10400 0 0 10400
113160.0010022	 IRM	 -	 .1	 MANYEAR	 IN	 1993 000 1	 L/S 0 0 0 0 10400 0 0 10400
113160.0010024	 IRM	 -	 .1	 MANYEAR	 IN	 1994 000 1	 L/S 0 0 0 0 10400 0 0 10400
113160.0010030	 PROFESSIONAL	 ENGINEER 000 1	 L/S 0 0 0 0 20000 0 0 20000

CERTIFICATION
113160.0010032	 OPERATIONS 000 1	 L/S 0 0 0 0 10400 0 0 10400

SUBTOTAL	 TECHNICAL	 SERVICES 0
.....................................................

0 176,000
..............................

0
0 0 0 176,000

TOTAL	 COST	 CODE	 00000 0

....................................................

0 176,000

...............................

0
WSS	 113160 0 0 0 176,000

(ESCALATION	 12.00%	 -	 CONTINGENCY	 35.00%) 't^`^"'^i^^

•_G:
f

`Si is N1
..

TOTAL	 WSS	 113160	 CLOSURE	 CERTIFICATION 0 0 176,000 0
0 0 0 176,000



PROJECT CONTROLS	 &	 INTEGRATION *'	 KAISER ENGINEERS	 INTERACTIVE ESTIMATING	 '* PAGE 0007
WESTINGHOUSE	 HANFORD	 COMPANY 300 AREA SOLVENT EVAPORATOR DATE 10/22 1 91 10:42
JOB	 NO.	 E-084-91-RWO PRELIMINARY	 COST ESTIMATE BY

KEHROB -	 ESTIMATE	 DETAIL BY WBS / COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- ON&P TOTAL
NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS LABOR USAGE	 MATERIAL CONTRACT MENT / B & 1	 DOLLARS
aza_xzzzz____	 ezazzzz__zzzzzz_zzzszzzzzzzzx coax sxzzssz_zc ________ ________ _______	 ________ axz--szs z______z axxas_ss xxzsszz_s

121100	 SOIL	 SAMPLING

121100.00	 TECHNICAL	 SERVICES

121100.0010000 •'••'•'•+*•"'•+'*'+'+"'•'* 000 1	 L/S	 0 0 0 0 241375 0 0	 241375
SOIL	 SAMPLING
rtrt+++r+tr+t+++t+t+r+++++++

121100.0010001	 (FROM	 COST	 ACCOUNT	 PLAN 000 0	 0 0 0 0 0 0 0	 0
EEG61223	 VERSION	 1992)
INCLUDES	 SAMPLING,	 SAFETY,

121100.0010002	 DATA	 INTERPRETATION, 000 0	 0 0 0 0 D 0 0	 0
REPORT WRITTING & OVERHEAD

...............................

SUBTOTAL	 TECHNICAL	 SERVICES 0

.......................................•__-_._..._..

0 241,375 0
0 0 0 241,375

TOTAL	 COST CODE 00000 0

.................................................

0 241,375

..............................

0
WBS	 121100 0 0 0 241,375

(ESCALATION	 9.30%	 -	 CONTINGENCY 35.00%)

...................................................................................

TOTAL WBS 121100 SOIL SAMPLING 	 0	 0	 241,375	 0
0	 0	 0	 241,375

C	
^^ ^z t:	 c

ti:^s^ `:;s FR ^ c7
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PROJECT	 CONTROLS	 &	 INTEGRATION •# KAISER ENGINEERS	 INTERACTIVE	 ESTIMATING ** PAGE 0008
WESTINGHOUSE	 HANFORD	 COMPANY 300 AREA SOLVENT	 EVAPORATOR DATE 10/22/91 10:42
JOB	 NO.	 E-084 . 91 -RWO PRELIMINARY	 COST	 ESTIMATE BY

KEHRO8 -	 ESTIMATE DETAIL	 BY	 WBS / COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR USAGE MATERIAL CONTRACT MENT / B & I	 DOLLARS

122100	 CONCRETE	 SAMPLING

122100.00	 TECHNICAL	 SERVICES

122100.0010000	 #+4R### #t i4•t.f 4f4Ri#i# #R txf 000 1	 L/S	 0	 0 0 0 120725 0 0	 120725
CONCRETE	 SAMPLING
i4#xxi#xtxx 11x1#######Rxxr+#

122100.0010001	 (FROM	 COST	 ACCOUNT	 PLAN 000 0	 0	 0 0 0 0 0 0	 0
EEG81223	 VERSION	 1992)
INCLUDES.SAMPLING,	 SAFETY,

122100.0010002	 DATA	 INTERPRETATION, 000 0	 0	 0 0 0 0 0 0	 0
REPORT	 WRITTING	 &	 OVERHEAD

SUBTOTAL	 TECHNICAL SERVICES
..................................................

0 0 120,725

.................................

0
0 0 0 120,725

TOTAL	 COST	 CODE 00000 0 0 120,725 0
WBS	 122100 0 0 0 120,725

(ESCALATION	 9.30%	 -	 CONTINGENCY	 35.00%)

.........................................................................._........
TOTAL WBS 122100 CONCRETE SAMPLING	 0	 0	 120,725	 0

0	 0	 0	 120,725

!	 ...-}	
Air	

^	 f,

T
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PROJECT CONTROLS & INTEGRATION	 ** KAISER ENGINEERS INTERACTIVE ESTIMATING ** 	 PAGE 0009
WESTINGHOUSE HANFORD COMPANY	 300 AREA SOLVENT EVAPORATOR	 DATE 10/22/91 10:42
JOB NO. E-084-91-RWO

	

	 PRELIMINARY COST ESTIMATE	 BY
KEHROB - ESTIMATE DETAIL BY WBS / COST CODE

ACCOUNT	 COST	 EQUIP	 SUB-	 EQUIP-	 OH&P	 TOTAL
NUMBER	 DESCRIPTION	 CODE	 QUANTITY MANHOURS	 LABOR	 USAGE MATERIAL CONTRACT	 KENT	 / B & 1 DOLLARS
szzszzszxzzzz sxzazxzzzazxzzxaaaaaaaaaazzzs azxa aaaaaaaaaa ceeaczca zsxzazsx zzaaaaa ________ _______ aazazxza ezczcaae azzzzzzaa

320000	 PROJECT MANAGEMENT (TO COMPLETE)

320000.00	 TECHNICAL SERVICES

320000.0010000 ++***+************""**"*+**+ 460 	 1 L/S	 0	 0	 0	 0	 31200	 0	 0	 31200
PROJECT MANAGEMENT (TO GO)
iRiff#R*RRf #tfiRfff #f llfffff

SUBTOTAL TECHNICAL SERVICES	 0	 0	 31,200	 0
0	 0	 0	 31,200

...................................................................................
TOTAL	 COST CODE 46000	 0	 0	 31,200	 0

WBS 320000	 0	 0	 0	 31,200

(ESCALATION 9.30% - CONTINGENCY 35.00%)

...................................................................................

TOTAL WBS 320000 PROJECT MANAGEMENT (TO COMPLETE)	 0	 0	 31,200	 0
0	 0	 0	 31,200

it>..1

t3	 i^

I1,

1.^ ^a	 ww•3

ti'.: !i _	 _. is	 a ^ 1v



PROJECT	 CONTROLS	 L	 INTEGRATION •*	 KAISER ENGINEERS	 INTERACTIVE ESTIMATING *' PAGE 0010
WESTINGHOUSE	 HANFORD	 COMPANY 300 AREA SOLVENT	 EVAPORATOR DATE 10122/91 10:42
JOB	 NO.	 E-084-91-RWO PRELIMINARY	 COST ESTIMATE BY

KEHR08 -	 ESTIMATE	 DETAIL BY WSS /	 COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS LABOR USAGE	 MATERIAL CONTRACT MENT / B i I	 DOLLARS

_zzzzzazs----aaa caaz ________ z z____aaa ____zzsx zszzss_ aaaaaaaa saaaaxxz xaazxzzz zzzsaas_ axzzsxaxx

REPORT	 TOTAL 0 0 673,300 0
_ 0 0 0 673,300

d	 r^^ /^ pS`i	 1

,^	 - rP Y: ry	i



9157688D

N

In

co

Pte.

fV

ATTACHMENT 4



CLEAN CLOSURE COST ESTIMATES

FOR THE	 -
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INTRODUCTION OF THE CLEAN CLOSURE COST ESTIMATES

FOR THE

183-H SOLAR EVAPORATION BASINS

1.	 This estimate was developed using the 183-H Solar Evaporation Basins
Closure/Postclosure Plan DOE/RL 88-04, Revision 2, April 13 1991.

2. This cost estimate utilized DOE-RL Order 5700.3 Cost Estimating,
Analysis, and Cost Standardization, March 3, 1985 and Cost Assessment
Team Environmental Restoration Cost Estimate Procedure Draft, April
1990, for format and consistency. Unit cost data utilized expert
opinion, Means (reg. trademark) Unit Rate and Site-Wide Historical Cost
Data.

3. This estimate consists of two parts:

Part 1. - Is the cover page and the summary of all activities
performed to achieve closure. This summary is referred to as the
"KEHR02" or simply the "02" report.

Part 2. - Is a detailed cost breakdown for each individual
activity and is referred to as the "KEHR08" or simply the "08"
report.

4. The estimate consists of seven subtotal columns:

Column 1. - ESTIMATE SUBTOTAL. The cost for completion of an
activity in current dollars.

Column 2. - OTHER INDIRECTS. Any additional indirect charges that
may apply.

Column 3. - SUBTOTAL. The subtotal of columns 1 and 2. It is the
total cost of the activity/project in current dollars.

Column 4. - ESCALATION. Escalation is applied according to the
duration of activities that continue into future years.

Column 5. - SUBTOTAL. Subtotal of columns 1 through 4.

Column 6. - CONTINGENCY. Contingency is assigned according to the
type and confidence level of the activity.

Column 7. - TOTAL DOLLARS. Totals of columns 1 through 6. Total
activity/project cost in future dollars.



WBS	 DESCRIPTION

111000 CLOSURE	 PLAN	 PREPARATION
112000 GROUND	 WATER	 MONITORING
113000 CONCRETE	 DATA	 INTERPRETATION
115000 SOIL	 DATA	 INTERPRETATION
116000 CLOSURE	 CERTIFICATION
118000 GROUND	 WATER	 MONITORING	 (THRU FY91)
119000 ASSESSMENT	 (THRU FY91)

SUBTOTAL	 11	 ENGINEERING

123000 CONCRETE	 SAMPLING
124000 SOIL	 SAMPLING
127000 VERIFICATION	 SAMPLING	 :	 SOIL
128000 SAMPLING	 (SEE	 KEHR08)	 (THRU FY91)

SUBTOTAL 12 SAMPLING

SUBTOTAL 1 ASSESSMENT

TOTAL
DOLLARS

51464
354324
17450
36171
68245

3666000
9253000

13446654

0
535846
247892

0

783739

COST ESTIMATING & SCHEDULING
WESTINGHOUSE HANFORD COMPANY
JOB NO. E-083-91-RWO

PAGE	 OF
DATE 10/22/91 10:45
BY	 PROJECTS

** KAISER ENGINEERS INTERACTIVE ESTIMATING **
183-H EVAPORATION BASINS, CLEAN CLOSURE

STUDY ESTIMATE
KEHR02 - WORK BREAKDOWN STRUCTURE SUMMARY

ESTIMATE
SUB OTHER SUB ESCALATION SUB CONTINGENCY

TOTAL INDIRECTS TOTAL % TOTAL TOTAL % TOTAL

35825 0 35825 6.41 2296 38121 35 13342
240130 0 240130 9.30 22332 262462 35 91862
12461 0 12461 3.73 465 12926 35 4524
25830 0 25830 3.73 963 26794 35 9378
47507 0 47507 6.41 3045 50552 35 17693

3666000 0 3666000 0.00 0 3666000 0 0
9253000 0 9253000 0.00 0 9253000 0 0

13280753 0 13280753 0.22 29102 13309854 1 136799

0 0 0 0.00 0 0 0 0
382650 0 382650 3.73 14273 396923 35 138923
168000 0 168000 9.30 15624 183624 35 64268

0 0 0 0.00 0 O 0 0

550650 0 550650 5.43 29897 580547 35 203192

13831403	 0	 13831403	 0.43	 58999	 13890402	 2	 339991	 14230392

211000 D & D WORK PLANS	 38421	 0	 38421	 3.73	 1433	 39854	 35	 13949	 53803

211900 D&O WORK PLAN(SEE KEHR08) THRU FY91	 0	 0	 0	 0.00	 0	 0	 0	 0	 0

SUBTOTAL 211 REMEDIAL DESIGN 	 38421	 0	 38421	 3.73	 1433	 39854	 35	 13949	 53803

212100 EVAPORATION : BASINS 2& 3	 0	 0	 0	 0.00	 0	 0	 0	 0	 0

212200 SOLID WASTE REMOVAL BASIN 4 	 0	 0	 0	 0.00	 0	 0	 0	 0	 0

212300 LIQUID WASTE REMOVAL BASIN 2& 3 	 0	 0	 0	 0.00	 0	 0	 0	 0	 0

212400 SOLID WASTE REMOVAL BASIN 2& 3 	 0	 0	 0	 0.00	 0	 0	 0	 0	 0

212500 WASTE DISPOSAL	 0	 0	 _	 0	 0.00	 0	 0	 0	 0	 0

212600 DECON STRUCTURES	 0	 0	 0	 0.00	 0	 0	 0	 0.	 0

212650 CONCRETE DEMOLITION 	 5264169	 0	 5264169	 3.73	 196353	 5460522	 35	 1911183	 7371705

212700 CONTAMINATED SOIL REMOVAL 	 7789488	 0	 7789488	 9.30	 724422	 8513910	 35	 2979868	 11493778

212800 SITE RESTORATION	 91212	 0	 91212	 9.30	 8483	 99695	 35	 34893	 134588

212900 CONSTRUCTION	 (THRU FY91)	 12340000	 0	 12340000	 0.00	 0	 12340000	 0	 0	 12340000

SUBTOTAL 212 REMEDIAL CONSTRUCTION 	 25484869	 0	 25484869	 3.65	 929259	 26414127	 19	 4925944	 31340072

SUBTOTAL 2 CLEANUP	 25523289	 0	 25523289	 3.65	 930692	 26453981	 19	 4939893	 31393874

311000 PROJECT MANAGEMENT	 706800	 0	 706800	 6.41	 45306_ 752106	 35	 263237	 1015343

311900 PROD MGMT	 (SEE KEHR08) (THRU FY91) 	 0	 0	 0	 0.00	 OE:'T.'^. ^^	 0*w-	 0

rJ
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COST	 ESTIMATING	 8	 SCHEDULING •*	 KAISER	 ENGINEERS	 INTERACTIVE	 ESTIMATING	 •* PAGE	 OF

WESTINGHOUSE	 HANFORD	 COMPANY 183-H	 EVAPORATION	 BASINS,	 CLEAN	 CLOSURE DATE	 10/22/91 10:45

JOB	 NO.	 E-083-91-RWO STUDY	 ESTIMATE BY	 PROJECTS
KEHR02	 •	 WORK	 BREAKDOWN	 STRUCTURE	 SUMMARY

ESTIMATE
SUB	 OTHER	 SUB	 ESCALATION SUB CONTINGENCY TOTAL

WBS	 DESCRIPTION TOTAL	 INDIRECTS	 TOTAL	 %	 TOTAL TOTAL %	 TOTAL DOLLARS

SUBTOTAL	 3	 PROJECT	 MANAGEMENT 706800	 0	 706800	 6.41	 45306 752106 35	 263237 1015343

PROJECT	 TOTAL 0	 1,034,996 5,543,121
40,061,492	 40,061,492	 2.58 41,096,489 13 46,639,610

t'
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COST	 ESTIMATING	 &	 SCHEDULING **	 KAISER	 ENGINEERS INTERACTIVE ESTIMATING	 `* PAGE 0001

WESTINGHOUSE	 HANFORD	 COMPANY 183-H	 EVAPORATION BASINS,	 CLEAN CLOSURE DATE 10/22/91 10:45

JOB	 NO.	 E-083-91-RWO STUDY ESTIMATE 8Y PROJECTS

KEHR08	 -	 ESTIMATE	 DETAIL BY WBS /	 COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL

NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR	 USAGE	 MATERIAL CONTRACT MENT / 8	 &	 I DOLLARS

111000	 CLOSURE	 PLAN	 PREPARATION

111000.00	 TECHNICAL	 SERVICES

111000.0010000 **'***'*•***" "**'***•" *'* 460	 0 0 0	 0 0 0 0 0 0

CLOSURE	 PLAN

111000.0010001	 FROM	 COST	 ACCOUNT	 PLAN 460	 1	 L/S 0 0	 0 0 15600 0 4649 20249

IPV183	 VERSION	 1992
111000.0010002	 MAINTENANCE	 COSTS	 PER	 DSI 460	 -	 1	 L/S 0 0	 0 0 12000 0 3576 15576

FROM	 W.A.SKELLY	 TO	 R.W.OHRT
9/20/91

.................................................... ...............................

SUBTOTAL	 TECHNICAL	 SERVICES 0 0 27,600 8;225
0 0 0 35,825

TOTAL	 COST	 CODE	 46000 0

....................................................

0 27,600

...............................

8,225

WBS	 111000 0 .0 0 35,825

(ESCALATION	 6.41%	 -	 CONTINGENCY	 35.00%)

TOTAL	 WBS	 111000	 CLOSURE	 PLAN	 PREPARATION 0

...................................................

0 27,600

..................._......__....

8,225
0 0 0 35,825

L; , -4 R ^^ 
it^'
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COST ESTIMATING & SCHEDULING 	 '* KAISER ENGINEERS INTERACTIVE ESTIMATING **	 PAGE 0002
WESTINGHOUSE HANFORD COMPANY	 183-H EVAPORATION BASINS, CLEAN CLOSURE 	 DATE 10/22/91 10:45
JOB NO. E-083-91-RWO

	

	 STUDY ESTIMATE	 BY	 PROJECTS
KEHR08 - ESTIMATE DETAIL BY WBS / COST CODE

ACCOUNT	 COST	 EQUIP	 SUB.	 EQUIP-	 OH&P	 TOTAL
NUMBER	 DESCRIPTION	 CODE	 QUANTITY MANHOURS	 LABOR	 USAGE MATERIAL CONTRACT	 MENT	 / B & 1 DOLLARS
evvvvveeveeve vvvvvvvvvveeeevavzezeexexeeez ____ 	 w___vevv	 oceeozwv 	 _eevv

112000	 GROUNDGROUND WATER MONITORING

112000.00	 TECHNICAL SERVICES

112000.0010000 +'+*****+***+*+**+*'*+*+***' 460 	 1 L/S	 0	 0	 0	 0	 185000	 0	 55130	 240130
GROUND WATER MONITORING
awxwxtt attatraraaaxwtarr#a ax

112000.0010002 PER DSl FROM R.E.PETERSON TO 460 	 0	 0	 0	 0	 0	 0	 0	 0	 0
B.A.SKELLY, DATED 9-11-91

...................................................................................
SUBTOTAL TECHNICAL SERVICES	 0	 0	 185,000	 55,130

0	 0	 0	 240,130

...................................................................................
TOTAL	 COST CODE 46000	 0	 0	 185,000	 55,130

WBS 112000	 0	 0	 0	 240,130

(ESCALATION 9.30% - CONTINGENCY 35.00%)

...................................................................................
TOTAL WBS 112000 GROUND WATER MONITORING 	 0	 0	 185,000	 55,130

0	 0	 0	 240,130

rp, v'..
g:^fi, --It r;74^—is

ip



COST	 ESTIMATING	 d	 SCHEDULING *•	 KAISER ENGINEERS INTERACTIVE ESTIMATING	 ** PAGE 0003
WESTINGHOUSE	 HANFORD	 COMPANY 183-H EVAPORATION BASINS, CLEAN	 CLOSURE DATE 10/22/91	 10:45
JOB	 NO.	 E-083-91-RWO STUDY ESTIMATE BY PROJECTS

KEHROB -	 ESTIMATE	 DETAIL BY WBS / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OHSP TOTAL
NUMBER	 DESCRIPTION CODE QUANTITY	 NANHOURS LABOR	 USAGE	 MATERIAL CONTRACT MENT /	 8	 8	 I DOLLARS

113000	 CONCRETE	 DATA	 INTERPRETATION

113000.00	 TECHNICAL	 SERVICES

113000.0010000	 +t++t+++tt+tt +aaaaaraaae ++++ 460 1	 L/S 0 0	 0 0 9600 0	 2861 12461
CONCRETE	 DATA	 INTERPRETATION
taatartrarattrta a+a++t+ra att

113000.0010001	 (FROM	 COST	 ACCOUNT	 PLAN 460 0 0 0	 0 0 0 0	 0 0
IPV183	 VERSION	 1992)

SUBTOTAL	 TECHNICAL	 SERVICES
.............

0 0

.....................................................................
9,600 2,861

0 0 0 12,461

TOTAL	 COST	 CODE	 46000 0

....................................................
0

.......

9,600

.......................
2,861

WBS	 113000 0 0 0 12,461

(ESCALATION	 3.73%	 -	 CONTINGENCY 35.00%)

...................................................................................
TOTAL WBS 113000 CONCRETE DATA INTERPRETATION 	 0	 0	 9,600	 2,861

0	 0	 0	 12,461
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COST	 ESTIMATING	 &	 SCHEDULING " KAISER	 ENGINEERS INTERACTIVE ESTIMATING '* PAGE 0004
WESTINGHOUSE	 HANFORD	 COMPANY 183-H	 EVAPORATION BASINS,	 CLEAN CLOSURE DATE 10/22/91	 10:45
JOB	 NO.	 E-083-91-RWO STUDY ESTIMATE BY PROJECTS

KEHROS	 -	 ESTIMATE	 DETAIL BY WBS / COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR USAGE	 MATERIAL CONTRACT KENT /	 B	 &	 I DOLLARS
es______rxoce	 veeevv=cause=c..c....e.===cv= =eco	 cov=oc=seo	 ________ eoeeeceo ocoe:__	 _ ____ cceceroe c.c.=ace cveeva.e ececvve=:

115000	 SOIL	 DATA	 INTERPRETATION

115000.00	 TECHNICAL	 SERVICES

115000.0010000 "fa*" f efxf ux +t+f txxxf xfrxx 460	 1	 L/S 0 0 0 0 19900 0	 5930 25830
SOIL	 DATA	 INTERPRETATION
fffftfaf+aarrr rfarf tattattfa

115000.0010001	 (FROM	 COST	 ACCOUNT	 PLAN 460	 0 0 0 0 0 0 0	 0 0
IPV183	 VERSION	 1992)

SUBTOTAL	 TECHNICAL	 SERVICES 0
....................................................

0
.......

19,900
........................

5,930
0 0 0 25,830

70TAL	 COST	 CODE	 46000
................................

0 0
...............................

19,900
I -------------------

5,930
WBS	 115000 0 0 0 25,830

(ESCALATION	 3.73%	 -	 CONTINGENCY	 35.00%)

...................................................................................
TOTAL WBS 115000 SOIL DATA INTERPRETATION	 0	 0	 19,900	 5,930

0	 0	 0	 25,830

eK ,

ei
Yt	 li

z	 ...	 i;iSs	 ki ^'• ,F'

•P\. Ii1 :li fa
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COST	 ESTIMATING 8	 SCHEDULING *•	 KAISER ENGINEERS INTERACTIVE ESTIMATING	 '* PAGE 0004

WESTINGHOUSE	 HANFORD COMPANY 183-H EVAPORATION BASINS,	 CLEAN CLOSURE DATE 10/22/91	 10:45

JOB	 NO.	 E-083 . 91-RWO STUDY ESTIMATE BY PROJECTS

KEHR08 -	 ESTIMATE	 DETAIL BY WBS / COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- OHBP TOTAL

NUMBER DESCRIPTION CODE QUANTITY	 MANHOURS LABOR	 USAGE	 MATERIAL CONTRACT MENT /	 B	 8	 1 DOLLARS

______zc==ccc ecec=azaa==ea.e. cvscvc.z.occc =ccv _____+____	 ________ ________ _______	 ________ ________ ecevec.e ccv=aso_ case-:==o

115000 SOIL	 DATA	 INTERPRETATION

115000.00 TECHNICAL	 SERVICES

115000.0010000 ******'*'*****++***+++++:*•* 460 1	 L/S 0 0	 0 0 19900 0	 5930 25830

SOIL	 DATA	 INTERPRETATION

115000.0010001 (FROM	 COST	 ACCOUNT	 PLAN 460 0 0 0	 0 0 0 0	 0 0

IPV183	 VERSION	 1992)

SUBTOTAL TECHNICAL	 SERVICES 0 0 19,900 5,930
0 0 0 25,830

-

TOTAL COST	 CODE 46000 0
....................................................

0 19,900

...............................
5,930

WBS	 115000 0 0 0 25,830

(ESCALATION	 3.73%	 -	 CONTINGENCY 35.00%)

...................................................................................
TOTAL WBS 115000 SOIL DATA INTERPRETATION 	 0	 0	 19,900	 5,930

0	 0	 0	 25,830
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COST	 ESTIMATING	 &	 SCHEDULING **	 KAISER ENGINEERS	 INTERACTIVE ESTIMATING ** PAGE 0005
WESTINGHOUSE	 HANFORD	 COMPANY 183-H EVAPORATION	 BASINS,	 CLEAN CLOSURE DATE 10/22/91	 10:45
JOB	 NO.	 E-083-91-RWO STUDY	 ESTIMATE BY PROJECTS

KEHR08 -	 ESTIMATE	 DETAIL	 BY	 WBS / COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
NUMBER	 DESCRIPTION
zevo.c.c=ccee	 cecc==ca.covocosxzzevezoo.cee

CODE
____

QUANTITY	 MANHOURS	 LABOR
__________	 ________

USAGE MATERIAL CONTRACT MENT /	 B	 &	 I
_.c

DOLLARS
oacoccvvc

116000	 CLOSURE	 CERTIFICATION

116000.00	 TECHNICAL	 SERVICES

116000.0010000	 *************************•** 460 0	 0 0 0 0 0 0	 0 0
CLOSURE	 CERTIFICATION
Iii*#iftt#itf #itt##f#ttf##f#

116000.0010001	 FROM	 COST	 ACCOUNT	 PLAN 460 1	 L/S	 0 0 0 0 24600 0	 7331 31931
IPV183	 VERSION	 1992

116000.0010002	 CLOSURE	 CERT	 (KEH)	 PER	 DSI 460 1	 L/S	 0 0 0 0 12000 0	 3576 15576
FROM	 W.A.SKELLY	 TO	 R.W.OHRT
9/20/91

.................................................... ...............................

SUBTOTAL	 TECHNICAL	 SERVICES 0 0 36,600 10,907
0 0 0 47,507

TOTAL	 COST	 CODE	 46000

................................

0 0

...............................

36,600

I ...............
10,907

_.__

WBS	 116000 0 0 0 47,507

(ESCALATION	 6.41%	 -	 CONTINGENCY	 35.00%)

TOTAL	 WBS	 116000	 CLOSURE	 CERTIFICATION

....................................................

0	 0	 36,600

...............................

10,907
0	 0 0 47,507
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COST ESTIMATING & SCHEDULING	 ** KAISER ENGINEERS INTERACTIVE ESTIMATING ** 	 PAGE 0006
WESTINGHOUSE HANFORD COMPANY	 183-H EVAPORATION BASINS, CLEAN CLOSURE	 DATE 10/22/91 10:45
JOB NO. E-083-91-RWO

	

	 STUDY ESTIMATE	 BY	 PROJECTS
KEHRO8 - ESTIMATE DETAIL BY WBS / COST CODE

ACCOUNT	 COST	 EQUIP	 SUB-	 EQUIP-	 OH&P	 TOTAL
NUMBER	 DESCRIPTION	 CODE	 QUANTITY MANHOURS	 LABOR	 USAGE MATERIAL CONTRACT	 KENT	 / B & I DOLLARS
____z.ceee=ee :zace.z....c.cve==ecaccc=vicee eecc =ae=Deese: e.ee:oav ________ _______ ________ ec==ccao --cece.e ________.________r

118000	 GROUND WATER MONITORING (THRU FY91)

118000.00	 TECHNICAL SERVICES

118000.0010000 *"************************* 460	 0	 0	 0	 0	 0	 0	 0	 0	 0
GROUND WATER MON.(THRU FY91)
r+rr++r+*+r+r:+++r:++++r+++r

118000.0010010 GROUND WATER MONITORING	 460	 1 L/S	 0	 0	 0	 0 3666000	 0	 0	 3666000
ACTUAL COSTS
INCLUDES G & A / CSP ...................................................................................

SUBTOTAL TECHNICAL SERVICES 	 0	 0	 3,666,000	 0
0	 0	 0	 3,666,000

...................................................................................
TOTAL	 COST CODE 46000	 0	 0	 3,666,000	 0

WBS 118000	 0	 0	 0	 3,666,000

-- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - --
 - . - - - -TOTAL WBS 118000 GROUND WATER MONITORING (THRU FY91)" 	 0	 0	 3,666,000	 0

0	 0	 0	 3,666,000
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COST	 ESTIMATING	 &	 SCHEDULING **	 KAISER ENGINEERS INTERACTIVE ESTIMATING	 ** PAGE 0007
WESTINGHOUSE	 HANFORD	 COMPANY 183-H EVAPORATION BASINS,	 CLEAN CLOSURE DATE 10/22/91 10:45
JOB	 NO.	 E-083 . 91 -RWO STUDY ESTIMATE BY PROJECTS

KEHRO8 -	 ESTIMATE	 DETAIL BY WBS /	 COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL

NUMBER	 DESCRIPTION
eeesvc_viceece	 xzszxxszxaszzxxsszszsszszzss_

CODE
zzzs

QUANTITY	 MANHOURS
ss_x______	 ccveezzv zzxzzzzx

LABOR	 USAGE
sszsszz

MATERIAL
______

CONTRACT
_____

MENT
s_szzsss

/ B &
zzssssss

1	 DOLLARS
zszzs zz_s

119000	 ASSESSMENT	 (THRU FY91)

119000.00	 TECHNICAL	 SERVICES

119000.0010000	 **************'*********•'** 460 0 0 0	 0 0 0 0 0	 0

ASSESSMENT	 (THRU	 FY91)
}lttt#ititttt##fti##i#t#tY#f

119000.0010005	 D&	 D	 OPERATIONS 460 1	 L/S 0 0	 0 0 9253000 0 0	 9253000

ACTUAL	 COSTS

INCLUDES	 G	 & A	 /	 CSP
.......................................... ................................ "

 ........

SUBTOTAL	 TECHNICAL	 SERVICES 0 0 9,253,000 0

0 0 0 9,253,000

TOTAL	 COST CODE 46000 0
....................................................

0 91253,000
...............................

0

WBS	 119000 0 0 0 9,253,000

- -- --------------------------------------------------------------------------------
TOTAL WBS 119000 ASSESSMENT	 (THRU FY91)	 0	 0	 9,253,000	 0

0	 0	 0	 9,253,000
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COST	 ESTIMATING	 &	 SCHEDULING " KAISER ENGINEERS	 INTERACTIVE ESTIMATING +* PAGE 0008
WESTINGHOUSE	 HANFORD	 COMPANY 183-H EVAPORATION	 BASINS,	 CLEAN CLOSURE DATE 10122/91 10:45
JOB	 NO.	 E-083-91-RWO STUDY	 ESTIMATE BY PROJECTS

KEHR08 -	 ESTIMATE	 DETAIL	 BY	 WBS / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL CONTRACT MENT / B & I DOLLARS

123000	 CONCRETE	 SAMPLING

123000.00	 TECHNICAL	 SERVICES

123000.0010000	 *•**•*'***++*+a aifftttffff* 460 0	 0 0 0 0 0 0 0 0
CONCRETE	 SAMPLING
t#1 ttik##ftltfiiittitttitff}

123000.0010001	 COSTS	 INCLUDED	 IN 460 0	 0 0 0 0 0 0 0 0
WBS	 119000

SUBTOTAL	 TECHNICAL	 SERVICES
....................................................

0 0 0

...............................
0

0 0 0 0

TOTAL	 COST	 CODE	 46000
....... .............................."

0 0
......--.....

0

......................._......_
0

WBS	 123000 0 0 0 0

...................................................................................
TOTAL WBS 123000 CONCRETE SAMPLING 	 0	 0	 0	 0

0	 0	 0	 0

D il
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COST	 ESTIMATING	 8	 SCHEDULING i*	 KAISER ENGINEERS	 INTERACTIVE	 ESTIMATING	 *• PAGE 0009_
WESTINGHOUSE	 HANFORD	 COMPANY 183-H	 EVAPORATION	 BASINS,	 CLEAN	 CLOSURE DATE 10/22/91	 10:45

JOB	 NO.	 E-083 . 91 -RWO STUDY	 ESTIMATE BY PROJECTS
KEHROB	 - ESTIMATE	 DETAIL	 BY WBS	 /	 COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P	 70TAL

NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS	 LABOR	 USAGE	 MATERIAL CONTRACT MENT /	 B	 &	 1	 DOLLARS

124000	 SOIL	 SAMPLING

124000.00	 TECHNICAL	 SERVICES

124000.0010000	 * ai rr# + rr+ti+a ia+i##+i+ii++ 460 1	 L/S	 0	 0	 0	 0 294800 0	 87850	 382650

SOIL	 SAMPLING
tilt+#ii+##ki#tttttt+t##it#i

124000.0010001	 (FROM	 COST	 ACCOUNT	 PLAN 460 0	 0	 0	 0	 0 0 0	 0	 0

IPV183	 VERSION	 1992)
.......... ....... ..............

SUBTOTAL	 TECHNICAL	 SERVICES

....................................................

0	 0 294,800 87,850

TOTAL	 COST CODE 46000
WBS 124000

(ESCALATION 3.73%

0	 0	 0	 382,650

...................................................................................

0	 0	 294,800	 87,850
0	 0	 0	 382,650

CONTINGENCY 35.00%)

70TAL WBS 124000 SOIL SAMPLING
.....................................................................--............

0	 0	 294,800	 87,850
0	 0	 0	 382,650

9 ^ YuJ }}
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COST	 ESTIMATING	 8	 SCHEDULING "	 KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING `* PAGE 0010
WESTINGHOUSE	 HANFORD	 COMPANY 183-H	 EVAPORATION BASINS,	 CLEAN	 CLOSURE DATE 10/22/91 10:45
JOB	 NO.	 E-083 . 91 -RWO STUDY ESTIMATE BY PROJECTS

KEHROS	 -	 ESTIMATE	 DETAIL BY WBS / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH8P TOTAL

NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR USAGE MATERIAL CONTRACT MENT / B 8 I	 DOLLARS

127000	 VERIFICATION	 SAMPLING	 SOIL

127000.00	 TECHNICAL	 SERVICES

127000.0010000	 `*'****+***+'+*+**+****+**+* 460	 1	 L/S . 0	 0 0 0 168000 0 0	 168000
VERIFICATION	 SAMPLING	 SOIL
1111****:+*titttt*:t+**tt*tt

127000.0010001	 BASED	 ON	 40%	 OF	 COST	 FOR 460	 0 0	 0 0 0 0 0 0	 0
SURFACE	 SOIL	 SAMPLING

.................................................... ............ ................ ...

SUBTOTAL	 TECHNICAL	 SERVICES 0 0 168,000 0
0 0 0 168,000

TOTAL	 COST	 CODE 46000

............................-----...................

0 0 168,000

........................- -.....

0
WBS	 127000 0 0 0 168,000

(ESCALATION	 9.30%	 -	 CONTINGENCY 35.00%)

-----------------------------------------------------------------------------------

TOTAL WSS 127000 VERIFICATION SAMPLING : SOIL	 0	 0	 168,000	 0
0	 0	 0	 168,000

c^ 
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COST	 ESTIMATING	 &	 SCHEDULING •*	 KAISER ENGINEERS	 INTERACTIVE	 ESTIMATING	 •* PAGE 0011
WESTINGHOUSE	 HANFORD	 COMPANY 183-H EVAPORATION	 BASINS,	 CLEAN	 CLOSURE DATE 10/22/91 10:45
JOB	 NO.	 E-083 . 91-RWO STUDY	 ESTIMATE BY PROJECTS

KEHROB -	 ESTIMATE	 DETAIL	 BY	 WBS	 /	 COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS	 LABOR	 USAGE	 MATERIAL CONTRACT MENT / B & I	 DOLLARS

128000	 SAMPLING	 (SEE	 KEHROB)	 (THRU FY91)

128000.00	 TECHNICAL	 SERVICES

128000.0010000 *********"'******"**'***** 460 0	 0	 0	 0 0 0 0 0	 0
SAMPLING	 (ACTUAL)
++++++++++++++++++++++++++++

128000.0010005	 THESE	 COSTS	 ARE	 INCLUDED	 IN 460 0	 0	 0	 0 0 0 0 0	 0
WBS	 119000

SUBTOTAL	 TECHNICAL	 SERVICES

....................................................
0	 0 0

...............................
0

0 0 0 0

TOTAL	 COST	 CODE	 46000
....................................................

0	 0 0

...............................
0

WBS	 128000 0 0 0 0

TOTAL WBS 128000 SAMPLING 	 (SEE KEHROB)	 (THRU FT91)	 0	 0	 0	 0
0	 0	 0	 0
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COST	 ESTIMATING	 &	 SCHEDULING '*	 KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING	 ** PAGE 0012
WESTINGHOUSE	 HANFORD	 COMPANY 183-H	 EVAPORATION BASINS,	 CLEAN	 CLOSURE DATE 10/22191	 10:45
JOB	 NO.	 E-083-91-RWO STUDY ESTIMATE 8Y PROJECTS

KEHROS	 -	 ESTIMATE	 DETAIL BY WBS / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP-	 OH&P TOTAL
NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR	 USAGE	 MATERIAL CONTRACT MENT /	 B	 &	 I DOLLARS

211000	 D	 &	 D	 WORK	 PLANS

211000.00	 TECHNICAL	 SERVICES

211000.0010000	 *'*****'*•**•*************** 460	 1	 L/S 0	 0	 0 0 29600 0	 8821 38421
DECOMMISSIONING	 WORK	 PLAN

211000.0010001	 (FROM	 COST	 ACCOUNT	 PLAN 460	 0 0	 0	 0 0 0 0	 0 0
IPV183	 VERSION	 1992)

SUBTOTAL	 TECHNICAL	 SERVICES
....................................................

0	 0 29,600

...............................
8,821

0 '0 0 38,421

TOTAL	 COST CODE 46000
....................................................

0	 0 29,600

...............................
8,821

WBS	 211000 0 0 0 38,421

(ESCALATION	 3.73%	 -	 CONTINGENCY	 35.00%)

.................................................................. _..__......._....
TOTAL WBS 211000 D & D WORK PLANS	 0	 0	 29,600	 8,821

0	 0	 0	 38,421

L' Gl



COST	 ESTIMATING	 &	 SCHEDULING **	 KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING	 ** PAGE 0013
WESTINGHOUSE	 HANFORD	 COMPANY 183-H EVAPORATION BASINS,	 CLEAN	 CLOSURE DATE 10/22/91 10:45
JOB	 NO.	 E-083 . 91-RWO STUDY ESTIMATE BY PROJECTS

KEHROB -	 ESTIMATE	 DETAIL BY	 WBS /	 COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS LABOR	 USAGE	 MATERIAL CONTRACT KENT /	 B	 &	 I DOLLARS

211900	 D&D	 WORK	 PLAN(SEE	 KEHROB)	 THRU FY91

211900.00	 TECHNICAL	 SERVICES

211900.0010000	 '****•**'**•*•• "•'****'**•• 460 0 0	 0	 0 0 0 0 0	 0
DECOMMISSIONING	 WORK	 PLAN
+ii***fiiiifii ♦+++++ ****ff++

211900.0010005	 ACTUAL	 COSTS	 THRU	 FY91 460 0 0	 0	 0 0 0 0 0	 0
ARE	 INCLUDED	 IN .
WBS	 119000	 &	 2129000

SUBTOTAL	 TECHNICAL	 SERVICES
....................................................

0	 0 0
...............................

0
0 0 0 0

TOTAL	 COST	 CODE	 46000

....................................................

0	 0 0

...............................

0
WBS	 211900 0 0 0 0

............................•-----......-.....---___---------------.----.----------
TOTAL WBS 211900 D&D WORK PLAN(SEE KEHR08) THRU FY91 	 0	 0	 0	 0

0	 0	 0	 0

IL,	 1	 3
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COST	 ESTIMATING	 &	 SCHEDULING '*	 KAISER	 ENGINEERS	 INTERACTIVE	 ESTIMATING	 '* PAGE 0014
WESTINGHOUSE	 HANFORD	 COMPANY 183-H EVAPORATION	 BASINS,	 CLEAN	 CLOSURE DATE 10/22 1 91 10:45
JOB	 N0.	 E-083 . 91-RWO STUDY	 ESTIMATE BY PROJECTS

KEHR08 -	 ESTIMATE DETAIL	 BY	 WBS	 /	 COST	 CODE

ACCOUNT	 - COST EQUIP SUB- EQUIP- OH&P TOTAL
NUMBER	 DESCRIPTION CODE QUANTITY	 NANHOURS	 LABOR	 USAGE MATERIAL CONTRACT MENT /	 B & 1	 DOLLARS

212100	 EVAPORATION	 :	 BASINS	 2	 &	 3

212100.02	 SITEWORK

212100.0210000	 *********`****************** 460 0	 0	 0	 0 0 0 0 0	 0
EVAPORATION	 :	 BASINS	 2	 &	 3
xrrxrr +xrx+rrxr++:xrra rrrr++

212100.0210001	 COSTS	 FOR	 THIS	 ACTIVITY	 ARE 460 0	 0	 0	 0 0 0 0 0	 0
INCLUDED	 IN	 WBS	 212900

SUBTOTAL	 S17EWORK
-......•--" ........................................

0	 0 0
...............................

0
0 0 0 0

TOTAL	 COST	 CODE	 46002
...............'---_.._.._..........................

0	 0 0
........................_......

0
WBS	 212100 0 0 0 0

(ESCALATION	 3.73%	 -	 CONTINGENCY 35.00%)

...................................................................................
TOTAL WBS 212100 EVAPORATION : BASINS 2& 3	 0	 0	 0	 0

0	 0	 0	 0

1 :	 y	 L.j
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COST ESTIMATING & SCHEDULING 	 ** KAISER ENGINEERS INTERACTIVE ESTIMATING ** 	 PAGE 0015
WESTINGHOUSE HANFORD COMPANY 	 183-H EVAPORATION BASINS, CLEAN CLOSURE 	 DATE 10/22/91 10:45
JOB NO. E-083-91-RWO

	

	 STUDY ESTIMATE	 BY	 PROJECTS
KEHROS - ESTIMATE DETAIL BY WSS / COST CODE

ACCOUNT	 COST	 EQUIP	 SUB-	 EQUIP-	 OH&P	 TOTAL
NUMBER	 DESCRIPTION	 CODE	 QUANTITY MANHOURS	 LABOR	 USAGE MATERIAL CONTRACT	 MENT	 / B & I DOLLARS

212200	 SOLID WASTE REMOVAL BASIN 4

212200.02	 SITEWORK

212200.0210000 ******************'****••*** 460 	 0	 0	 0	 0	 0	 0	 0	 0	 0
SOLID WASTE REMOVAL -BASIN 4

212200.0210001 COSTS FOR THIS ACTIVITY ARE 460 	 0	 0	 0	 0	 0	 0	 0	 0	 0
INCLUDED IN WBS 212900

...................................................................................
SUBTOTAL SITEWORK	 0	 0	 0	 0

0	 0	 0	 0

...................................................................................
TOTAL	 COST CODE 46002	 0	 0	 0	 0

WBS 212200	 0	 0	 0	 0

(ESCALATION 3.73% - CONTINGENCY 35.00%)

....................................................................................
TOTAL WSS 212200 SOLID WASTE REMOVAL BASIN 4 	 0	 0	 0	 0

0	 0	 0	 0
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COST	 ESTIMATING	 &	 SCHEDULING **	 KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING	 ** PAGE 0016WESTINGHOUSE	 HANFORD	 COMPANY 183-H EVAPORATION BASINS,	 CLEAN	 CLOSURE DATE 10/22/91 10:45JOB	 N0.	 E-083-91-RWO STUDY ESTIMATE BY PROJECTS
KEHR08 -	 ESTIMATE	 DETAIL BY	 WBS /	 COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTALNUMBER_ 	 DESCRIPTION CODE QUANTITY	 MANHOURS LABOR	 USAGE	 MATERIAL CONTRACT MENT / B & I	 DOLLARS

212300	 LIQUID	 WASTE	 REMOVAL	 BASIN	 2 & 3

212300.02	 SITEWORK

212300.0210000	 *****+********+*******+****: 460 0 0	 0	 0 0 0 0 0	 0LIQ.WASTE	 REMOVAL-BASIN	 283

212300.0210001	 COSTS	 FOR	 THIS	 ACTIVITY	 ARE 460 0 0	 0	 0 0 0
INCLUDED	 IN	 WBS	 212900

0 0	 0

SUBTOTAL	 SITEWORK
................... 0	 o.. ..............................................................0 0

0 0 0 0

TOTAL	 COST	 CODE 46002
....................................................

0	 0 0
...............................

WBS	 212300 0 0
0

0 0

(ESCALATION	 3.73%	 -	 CONTINGENCY	 35.00%)

-----TOTAL WBS 212300 LIQUID WASTE REMOVAL BASIN 2 & 3	 0	 0	 0	 0
0	 0	 0	 0

.. is



COST ESTIMATING & SCHEDULING 	 ** KAISER ENGINEERS INTERACTIVE ESTIMATING ** 	 PAGE 0017
WESTINGHOUSE HANFORD COMPANY	 183-H EVAPORATION BASINS, CLEAN CLOSURE	 DATE 10/22/91 10:45
JOB NO. E-083-91-RWO

	

	 STUDY ESTIMATE	 BY	 PROJECTS
KEHR08 - ESTIMATE DETAIL BY WBS / COST CODE

ACCOUNT	 COST	 EQUIP	 SUB-	 EQUIP-	 OH&P	 TOTAL
NUMBER	 DESCRIPTION	 CODE	 QUANTITY MANHOURS	 LABOR	 USAGE MATERIAL CONTRACT	 MENT	 / B & I DOLLARS

212400	 SOLID WASTE REMOVAL BASIN 2 & 3

212400.02	 SITEWORK

212400.0210000 *******++***•*************** 460 	 0	 0	 0	 0	 0	 0	 0	 0	 0
SOLID WASTE REMOVAL-BAS 2&3
xrrrrrrrrrxxrxxrrrrrxxxrrrrr

212400.0210001 COSTS FOR THIS ACTIVITY ARE 460	 0	 0	 0	 0	 0	 0	 0	 0	 0
INCLUDED IN WBS 212900

...................................................................................
SUBTOTAL SITEWORK	 0	 0	 0	 0

0	 0	 0	 0

...................................................................................
TOTAL	 COST CODE 46002	 0	 0	 0	 0

WBS 212400	 0	 0	 0	 0

(ESCALATION 3.73% - CONTINGENCY 35.00%)

---------------------------------------------------------- " ---.--._.-._-_-.----..-
TOTAL WBS 212400 SOLID WASTE REMOVAL BASIN 2 & 3	 0	 0	 0	 0

0	 0	 0	 0

4i	 4'
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COST ESTIMATING & SCHEDULING	 •• KAISER ENGINEERS INTERACTIVE ESTIMATING *•	 PAGE 0018
WESTINGHOUSE HANFORD COMPANY	 183-H EVAPORATION BASINS, CLEAN CLOSURE 	 DATE 10/22/91 10:45
JOB NO. E-083-91-RWO

	

	 STUDY ESTIMATE	 BY	 PROJECTS
KEHRO8 - ESTIMATE DETAIL BY WBS / COST CODE

ACCOUNT	 COST	 EQUIP	 SUB-	 EQUIP-	 OH&P	 TOTAL
NUMBER	 DESCRIPTION	 CODE	 QUANTITY MANHOURS	 LABOR	 USAGE MATERIAL CONTRACT	 KENT	 / B & I DOLLARS

212500	 WASTE DISPOSAL

212500.02	 SITEWORK

212500.0210000 xrfixt:# y ttrtr#ttr rxfttiyt#t 460	 0	 0	 0	 0	 0	 0	 0	 0	 0
WASTE DISPOSAL
###ti##tti#f#tfr#f###ytttt4#

212500.0210001 COSTS FOR THIS ACTIVITY ARE 460	 0	 0	 0	 0	 0	 0	 0	 0	 0
INCLUDED IN WBS 212900

-- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
SUBTOTAL SITEWORK	 0	 0	 0	 0

0	 0	 0	 0

___________________________________________________________________________________
TOTAL	 COST CODE 46002	 0	 0	 0	 0

WBS 212500	 0	 0	 0	 0

(ESCALATION 3.73% - CONTINGENCY 35.00%)

___________________________________________________________________________________
TOTAL WBS 212500 WASTE DISPOSAL	 0	 0	 0	 0

0	 0	 0	 0

erg-•. kCk^tz' a,
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COST	 ESTIMATING	 8	 SCHEDULING **	 KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING	 ** PAGE 0019
WESTINGHOUSE	 HANFORD	 COMPANY 183-H	 EVAPORATION BASINS,	 CLEAN	 CLOSURE DATE 10/22/91 10:45
JOB	 N0.	 E-083-91-RWO STUDY ESTIMATE BY PROJECTS

KEHRO8	 -	 ESTIMATE	 DETAIL BY WBS / COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- OHBP TOTAL
NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR	 USAGE	 MATERIAL

_____ ==eevco	 ________
CONTRACT
oecxoocs

MENT
__

/	 B	 8	 I
__ezaee

DOLLARS

212600	 DECOR	 STRUCTURES

212600.02	 SITEWORK

212600.0210000 "*'*'*"*'***'************* 460	 0 0	 0	 0 0 0 0 0	 0
DECOR	 OF	 STRUCTURES
tt#tf ttiiftt*ttf ttt##tk##ff#

212600.0210001	 COSTS	 FOR	 THIS	 ACTIVITY	 ARE 460	 0 0	 0	 0 0 0 0 0	 0
INCLUDED	 IN	 WBS	 212900

SUBTOTAL	 SITEWORK
.................... ...............................

0	 0 0
...............................

0
0 0 0 0

TOTAL	 COST CODE 46002
................... ................................

0	 0 0
...............................

0
WBS	 212600 0 0 0 0

(ESCALATION	 3.73%	 -	 CONTINGENCY 35.00%)

...................................................................................
TOTAL WBS 212600 DECOR STRUCTURES	 0	 0	 0	 0

0	 0	 0	 0

;,, v_. ee,.ss;,.,r
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:OST	 ESTIMATING &	 SCHEDULING " KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING	 •* PAGE 0020
'ESTINGHOUSE	 HANFORD	 COMPANY 183-H	 EVAPORATION BASINS,	 CLEAN	 CLOSURE DATE 10/22/91	 10:45
'08	 N0.	 E-083-91-RWO STUDY ESTIMATE BY PROJECTS

KEHROB	 -	 ESTIMATE	 DETAIL BY	 WBS	 /	 COST	 CODE

CCOUNT	 - COST EQUIP SUB- EQUIP-	 OH&P TOTAL
UMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR	 USAGE	 MATERIAL CONTRACT KENT / 8 &	 I DOLLARS

12650	 CONCRETE	 DEMOLITION

.12650.02	 SITEWORK

'12650.0210000	 •* iffit"*tiii"fiat*tail#tf 460	 1	 L/S 0	 0	 0 0 4055600 0	 1208569 5264169
CONCRETE	 DEMOLITION
ittftt*ktifff if *f it*#itfffki

'12650,0210001	 (FROM	 COST	 ACCOUNT	 PLAN 460	 0 0	 0	 0 0 0 0	 0 0
IPV183	 VERSION	 1992)

SUBTOTAL	 SITEWORK
---------------------------------------------------------------'--.------------...-

0	 0 4,055,600 1,208,569
0 0 0 5,264,169

TOTAL	 COST	 CODE 46002
--------------------------------------------'----------------.--.-.------.-----•---

0	 0 4,055,600 1,208,569
WBS	 212650 0 0 0 5,264,169

(ESCALATION	 3.73%	 -	 CONTINGENCY	 35.00%)

-- - -- -- - - - - -- -- - - -- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  " ...-....--.-------.----. "
TOTAL WBS 212650 CONCRETE DEMOLITION	 0	 0	 4,055,600	 1,208,569

0	 0	 0	 5,264,169

Ci F#F

4 a- L	 m



/	 2	 1	 2	 }4 6	 7	 1	 V Il	 3

COST	 ESTIMATING	 &	 SCHEDULING **	 KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING *' PAGE 0021
WESTINGHOUSE	 HANFORD	 COMPANY 183-H	 EVAPORATION BASINS,	 CLEAN	 CLOSURE DATE 10/22/91 10:45
JOB	 NO.	 E-083-91-RWO STUDY ESTIMATE BY PROJECTS

KEHR08	 -	 ESTIMATE	 DETAIL BY WBS / COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- OHBP TOTAL
NUMBER	 DESCRIPTION
sea.o.ecee=vc	 eecca==v...oee=ce=eceeeee000e

CODE	 QUANTITY	 MANHOURS
cece

LABOR
________

USAGE	 MATERIAL
_______	 ________

CONTRACT
^_______

MENT
ac=v=eea

/ B & 1	 DOLLARS

212700	 CONTAMINATED	 SOIL	 REMOVAL

212700.02	 SITEWORK

212700.0210000	 *******!###f### #ffk tf to ##tt! 460	 4100	 CY 0	 0 0 0	 7596234 0 0	 7596234
SOIL	 REMOVAL	 -	 BURIAL	 CHARGE
itt##t#ttSt4tk#t#k4#i#t#tt##

212700.0210001	 BURIAL	 CHARGES	 O	 $68.62/CF 460	 0 0	 0 0 0	 0 0 0	 0

SUBTOTAL	 SITEWORK
....................................................

0 0 7,596,234

................. ..............

0
0 0 0 7,596,234

TOTAL	 COST	 CODE	 46002
....................................................

0 0 7,596,234

......................... ......

0
WBS	 212700 0 0 0 7,596,234

(ESCALATION	 9.30%	 -	 CONTINGENCY	 35.00%)

212700.0210010 **************************** 460	 M	 0 0 0 0 O 0 0 0 0
SOIL	 REMOVAL	 -	 MASK WORK
ftttiSlt4fk*4*ft#tftlfSff Sf4

212700.0210011 (QUANTITY	 IS	 BASED	 ON	 20%	 OF 460	 M	 0 0 0 0 0 0 0 0 0
BASIN	 VOLUME	 OR	 4100	 CY)

212700.0210012 LOAD	 INTO	 LINED	 DUMP	 TRUCKS, 460	 M	 4100	 CY 2050 45100 0 10250 0 0 46002 101352
HAUL	 TO	 BURIAL

SUBTOTAL SITEWORK (MASK) 2,050

...................................................

_ 0 0

....._..._......................

46,002
45,100 10,250 0 101,352

SWP	 100. 00 % 2050 45100 45100
SALES	 TAX	 7.80% 800 0 800
OH&P /	 B&I	 (ON	 MARKUPS	 ONLY) 46002 46002

TOTAL COST CODE	 46002 4,100

....................................................

0 0

...............................

92,004
WBS 212700 90,200 11,050 D 193,254

(ESCALATION	 9.30%	 -	 CONTINGENCY 35.00%)
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COST	 ESTIMATING	 &	 SCHEDULING ••	 KAISER	 ENGINEERS	 INTERACTIVE	 ESTIMATING •* PAGE 0022
WESTINGHOUSE	 HANFORD	 COMPANY 183-H	 EVAPORATION	 BASINS,	 CLEAN CLOSURE DATE 10/22/91	 10:45
JOB	 NO.	 E-083 . 91-RWO STUDY	 ESTIMATE BY PROJECTS

KEHROB	 -	 ESTIMATE	 DETAIL	 BY	 WBS	 / COST	 CODE

ACCOUNT COST EQUIP	 SUB- EQUIP- OH&P	 TOTAL
NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS	 LABOR USAGE	 MATERIAL	 CONTRACT MENT /	 B	 &	 I	 DOLLARS

...... ..............................................................................
TOTAL WBS 212700 CONTAMINATED SOIL REMOVAL	 4,100	 0	 7,596,234	 92,004

90,200	 11,050	 0	 7,789,488
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COST	 ESTIMATING	 &	 SCHEDULING ••	 KAISER ENGINEERS INTERACTIVE	 ESTIMATING #* PAGE 0024
WESTINGHOUSE	 HANFORD	 COMPANY 183-H	 EVAPORATION BASINS,	 CLEAN	 CLOSURE DATE 10/22/91 10:45
JOB	 NO.	 E-083-91-RWO STUDY ESTIMATE BY PROJECTS

KEHROB	 - ESTIMATE	 DETAIL BY WBS / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP-	 OH&P TOTAL
NUMBER	 DESCRIPTION
=eee=a:ce==.e	 esoeeeecee.ecco==aevavvzv==ee

CODE	 QUANTITY	 MANHOURS
a=c=

LABOR USAGE	 MATERIAL CONTRACT
_e

MENT
.eeecee:

/	 8 &
eevvcvve

I	 DOLLARS
=.eef esev

212900	 CONSTRUCTION	 (THRU	 FY91)

212900.02	 SITEWORK

212900.0210000	 #r#r #irff *ftti #ttrf r ##rff rff 460 0 0	 0 0 0	 0 0 0	 0
CONSTRUCTION	 (THRU	 FY91)
#f itif*ft*it#f#f #111ff#f*fff

212900.0210005	 WASTE	 BURIAL 460 1	 L/S 0	 0 0 0	 11940000 0 0	 11940000
ACTUAL	 COSTS
INCLUDES	 G	 & A	 /	 CSP

212900.0210010	 WELL	 INSTALLATION	 &	 MIXER 460 1	 L/S 0	 0 0 0	 400000 0 0	 400000
ACTUAL	 COSTS
INCLUDES	 G	 & A	 /	 CSP

SUBTOTAL	 SITEWORK
....................................................

0 0
.....

12,340,000
..........................

0
0 0 0 12,340,000

TOTAL	 COST	 CODE	 46002
....................................................

0 0 12,340,000

...............................

0
WBS	 212900 0 0 0 12,340,000

---------------------------------------------------------------------------- -- --'•-
TOTAL WBS 212900 CONSTRUCTION	 (THRU FY91)	 0	 0	 12,340,000	 0

0	 0	 0	 12,340,000

^^ ^^==tom	 •"''g ^:,a :, ,",1



COST	 ESTIMATING	 &	 SCHEDULING **	 KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING '* PAGE 0025
WESTINGHOUSE	 HANFORD	 COMPANY 183-H	 EVAPORATION BASINS,	 CLEAN	 CLOSURE DATE 10/22/91 10:45
JOB	 NO.	 E-083-91-RWO STUDY ESTIMATE BY PROJECTS

KEHRO8	 -	 ESTIMATE	 DETAIL BY WBS / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR USAGE	 MATERIAL CONTRACT MENT / B & I	 DOLLARSzcaccz=a:e=ce	 ccc.eoceccee=ee.o zc:vcc=.ex.e cccv	 aececccaea	 eoeeeece __-_c:=ece =.c.e.e	 cec= ==oa eeeeecee eveccvca c:ec:eoa ee=evesve

311000	 PROJECT	 MANAGEMENT

311000.00	 TECHNICAL	 SERVICES

311000.0010000 ****"'*"**+'r+++rrr+++++++ 460	 0 0	 0 0 0 0 0 0	 0
PROJECT	 MANAGEMENT

311000.0010001	 FROM	 COST	 ACCOUNT	 PLAN 460	 1	 L/S 0	 0 0 0 312800 0 0	 312800
IPV183	 VERSION	 1992

311000.0010002	 FOR	 FY93	 (BASED	 ON	 5%	 OF 460	 1	 L/S 0	 0 0 0 394000 0 0	 394000
1993	 CONSTRUCTION	 DOLLARS)

SUBTOTAL	 TECHNICAL	 SERVICES
....................................................

0 0 706,800

...............................
0

0 0 0 706,800

TOTAL	 COST	 CODE	 46000
....................................................

0 0 706,800
...............................

0
WBS	 311000 0 0 0 706,800

(ESCALATION	 6.41%	 -	 CONTINGENCY	 35.00%)

...................................................................................
TOTAL WBS 311000 PROJECT MANAGEMENT 	 0	 0	 706,800	 0

0	 0	 0	 706,800
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COST	 ESTIMATING &	 SCHEDULING **	 KAISER	 ENGINEERS INTERACTIVE	 ESTIMATING	 +* PAGE 0026
WESTINGHOUSE	 HANFORD	 COMPANY 183—H EVAPORATION BASINS,	 CLEAN	 CLOSURE DATE 10/22/91 10:45
JOB	 NO.	 E-083 . 91 -RWO STUDY ESTIMATE BY PROJECTS

KENROS -	 ESTIMATE DETAIL	 BY WBS / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP-	 OH&P TOTAL
NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS LABOR	 USAGE	 MATERIAL CONTRACT MENT / B & I	 DOLLARSc:eecereveeee	 ecvee:eacev_ecosccee:caos.e:c eaev vase-ao.ca	 a =:=ov-	 :vvee__	 _______: cec==sac eases-oa .evicecoe __oo_cace

311900	 PROJ	 MGMT	 (SEE	 KEHR 0 8)	 (THRU FY91)

311900.00	 TECHNICAL	 SERVICES

311900.0010000	 *'+****+***+*+'****++++**•+* 460 0 0	 0	 0 0 0 0 0 0
PROJECT	 MANAGEMENT	 (ACTUAL)
* tt **1###iti#it1#R##itf i****

311900.0010010	 COSTS	 INCLUDED	 IN 460 0 0	 0	 0 0 0 0 0 0
WBS	 119000	 &	 212900

SUBTOTAL	 TECHNICAL	 SERVICES
....................................................

0	 0 0
...............................

0
0 0 0 0

TOTAL	 COST CODE 46000
....................................................

0	 0 0

...............................

0WBS	 311900 0 0 0 0

-——-------------—--------——-—-----————----------------——------——-----------—--—----
TOTAL WBS 311900 PROJ MGMT	 (SEE KEHR08) (THRU FY91)	 0	 0	 0	 0

0	 0	 0	 0
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COST	 ESTIMATING	 &	 SCHEDULING '*	 KAISER	 ENGINEERS	 INTERACTIVE	 ESTIMATING " PAGE 0027
WESTINGHOUSE	 HANTORD	 COMPANY 183-H	 EVAPORATION	 BASINS,	 CLEAN	 CLOSURE DATE 10/22/91	 10:45
JOB	 NO.	 E-083 . 91-RWO STUDY	 ESTIMATE BY PROJECTS

KEHR08	 -	 ESTIMATE DETAIL	 BY	 WSS	 /	 COST	 CODE

ACCOUNT COST	 EQUIP	 SUB- EQUIP- OH&P	 TOTAL
NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS	 LABOR	 USAGE	 MATERIAL	 CONTRACT MENT /	 B &	 I	 DOLLARS

REPORT TOTAL	 4,906	 13,110	 38,429,734	 1,498,297
107,847	 12,505	 0	 40,061,493
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LANDFILL CLOSURE COST ESTIMATES

FOR THE

2101-M POND

October 15, 1991

UA FT

Prepared by RCRA Closure Section
Westinghouse Hanford Company



'rAFT October 15, 1991

INTRODUCTION OF THE LANDFFILL CLOSURE COST ESTIMATES

FOR THE

2101-M POND

1. This estimate was developed using the 2101-M Pond Closure/Postclosure
Plan DOE/RL 88-41, Revision 1, March 1991.

2. This cost estimate utilized DOE-RL Order 5700.3 Cost Estimating,
Analysis, and Cost Standardization, March 3, 1985 and Cost Assessment
Team Environmental Restoration Cost Estimate Procedure Draft, April

rV
	

1990, for format and consistency. Unit cost data utilized expert
opinion, Means (reg. trademark) Unit Rate and Site-Wide Historical Cost
Data.

0%
	

3.	 This estimate consists of two parts:

Part 1. - Is the cover page and the summary of all activities
performed to achieve closure. This summary is referred to as the
"KEHR02" or simply the "02" report.

..eo

Part 2. - Is a detailed cost breakdown for each individual
activity and is referred to as the "KEHR08" or simply the "08"
report.

4.	 The estimate consists of seven subtotal columns:

^*t
	

Column 1. - ESTIMATE SUBTOTAL. The cost for completion of an

T
	 activity in current dollars.

Column 2. - OTHER INDIRECTS. Any additional indirect charges that
may apply.

Column 3. - SUBTOTAL. The subtotal of columns 1 and 2. It is the
total cost of the activity/project in current dollars.

Column 4. - ESCALATION. Escalation is applied according to the
duration of activities that continue into future years.

Column 5. - SUBTOTAL. Subtotal of columns 1 through 4.

Column 6. - CONTINGENCY. Contingency is assigned according to the
type and confidence level of the activity.

Column 7. - TOTAL DOLLARS. Totals of columns 1 through 6. Total
activity/project cost in future dollars.



COST	 ESTIMATING	 8	 SCHEDULING KAISER	 ENGINEERS INTERACTIVE ESTIMATING `• PAGE OF
WESTINGHOUSE	 HANFORD	 COMPANY STUDY	 ESTIMATE DATE 10/22/91 10:58
JOB	 NO.	 E-090 . 91 -RWO 2101-M POND	 LANDFILL CLOSURE BY RW OHRT

KEHR02	 - WORK BREAKDOWN STRUCTURE SUMMARY

ESTIMATE
SUB OTHER SUB ESCALATION SUB CONTINGENCY TOTALWBS	 DESCRIPTION TOTAL INDIRECTS TOTAL % TOTAL TOTAL % TOTAL DOLLARS

111100	 CLOSURE	 PLAN 155000 0 155000 2.86 4433 159433 25 39858 199291
111400	 COVER	 MATL'S	 IDENTIFICATION	 STUDY 46230 0 46230 2.86 1322 47552 25 11888 59440
111700	 SUBMITTALS	 -	 CLOSURE	 CERTIFICATION 12000 0 12000 2.86 343 12343 25 3086 1 5429
111800	 FDC	 FOR	 DEF.DES.OF	 COVER	 8	 BARRIER 18500 0 18500 2.86 529 19029 25 4757 23786

SUBTOTAL	 11	 WHC	 ENGINEERING 231730 0 231730 2.86 6627 238357 25 59589 297947

121112	 GROUNDWATER	 MONITORING 30400 0 30400 2.86 869 31269 25 7817 39087

SUBTOTAL	 12	 SAMPLING 30400 0 30400 2.86 869 31269 25 7817 39087

SUBTOTAL	 1	 ASSESSMENT 262130 0 262130 2.86 7497 269627 25 67407 337034

211200	 DEFINITIVE	 DESIGN	 OF	 FINAL	 COVER 123300 0 123300 2.86 3526 126826 25 31707 158533

SUBTOTAL	 211	 REMEDIAL	 DESIGN 123300 0 123300 2.86 3526 126826 25 31707 158533

212121	 FOUNDATION	 LAYER 51637 0 51637 2.86 1477 53114 35 18590 71704
212122	 LOW	 PERMEABILITY	 SOIL	 LAYER 24196 0 24196 2.86 692 24888 35 8711 33599212123	 TOPSOIL	 LAYER 29943 0 29943 2.86 856 30799 35 10780 41579
212124	 VEGETATIVE	 COVER 8546 0 8546 2.86 244 8790 35 3077 11867
212125	 FENCE 14748 0 14748 2.86 422 15169 35 5309 20479

SUBTOTAL	 212	 REMEDIAL	 CONSTRUCTION 129070 0 129070 2.86 3691 132761 35 46466 179227

213000	 ENGINEERING	 /	 INSPECTION 15600 0 15600 2.86 446 16046 35 5616 21662

SUBTOTAL	 2	 CLEANUP 267970 0 267970 2.86 7664 275634 30 83789 359423

410000	 PROJECT	 MANAGEMENT 6500 0 6500 2.86 186 6686 35 2340 9026

PROJECT	 TOTAL
=vvvavvvavva coca=vvccacvvvavacaevaavvccviceavvccccaavvaaacvevvvcvccavavvvva == eve=avvcvoa

0 15,347 153,5 36
536,600 536,600 2.86 551 ,946 28 705,482
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COST	 ESTIMATING	 8	 SCHEDULING f•	 KAISER	 ENGINEERS	 INTERACTIVE ESTIMATING	 *• PAGE 0001
WESTINGHOUSE	 HANFORD	 COMPANY STUDY	 ESTIMATE DATE 10/22/91 10:58
JOB	 NO.	 E-090-91-RWO 2101-M	 POND	 LANDFILL CLOSURE BY RW OHRT

KEHROB	 -	 ESTIMATE	 DETAIL	 BY WBS / COST	 CODE

ACCOUNT COST EQUIP SUS- EQUIP- CHIP TOTAL
NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR	 USAGE	 MATERIAL CONTRACT NEXT /	 B 8 I	 DOLLARS

111100	 CLOSURE	 PLAN

111100.00	 TECHNICAL	 SERVICES

111100.0010000	 #ltitf##tt * t# * f #fftftlfttf t# 000	 0	 0 0	 0 0 0 0 0	 0
CLOSURE	 PLAN

***tt#tt#itf#t#tttf #*#tfYf tf

111100.0010001	 1.2	 FIE	 FOR	 1	 YR	 @	 S50/HR	 = 000	 1	 LIS	 0 0	 0 0 155000 0 0	 155000
$125,000	 PLUS	 IRM	 a 230,000

SUBTOTAL	 TECHNICAL	 SERVICES

...............................
0

.. ------......_......
0 155,000

..........---_--...............
0

0 0 0 155,000

TOTAL	 COST	 CODE	 00000 0

....................................................
0 155,000

...............................
0

WBS	 111100 0 0 0 155,000

(ESCALATION	 2.86%	 -	 CONTINGENCY	 25.00%)

.................................................................._...__...__......
TOTAL WBS 111100 CLOSURE PLAN 	 0	 0	 155,000	 0

0	 0	 0	 155,000

t'
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COST	 ESTIMATING	 6	 SCHEDULING **	 KAISER	 ENGINEERS	 INTERACTIVE	 ESTIMATING	 ** PAGE 0002
WESTINGHOUSE	 HANFORD	 COMPANY STUDY	 ESTIMATE DATE 10/22/91 10:58

JOB	 NO.	 E-090-91-RWO 2101-M	 POND	 LANDFILL CLOSURE BY RW OHRT
KEHRO8	 -	 ESTIMATE	 DETAIL	 BY WBS	 /	 COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OHBP TOTAL

NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR	 USAGE MATERIAL CONTRACT MENT /	 8 8 I	 DOLLARS

111400	 COVER	 MATL'S	 IDENTIFICATION STUDY

111400.00	 TECHNICAL	 SERVICES

111400.0010000	 ********xxxx++++xx++++++.+++ 	 000	 1	 L/S	 0 0	 0 0 46230 0 0	 46230
COVER	 MATL'S	 (DENT.	 STUDY

SUBTOTAL	 TECHNICAL	 SERVICES 0 0

...........................................................'--.........._........--

46,230 0

0 0 0 46,230

TOTAL	 COST	 CODE 00000 0 0

.................................'----._.........................................--

46,230 0
WBS	 111400 0 0 0 46,230

(ESCALATION	 2.86%	 -	 CONTINGENCY	 25.00%)

..................................................................... -- ---'--------
TOTAL WBS 111400 COVER MATL'S IDENTIFICATION STUDY 	 0	 0	 46,230	 0

0	 0	 0	 46,230



COST	 ESTIMATING	 $	 SCHEDULING '*	 KAISER	 ENGINEERS	 INTERACTIVE	 ESTIMATING	 '* PAGE 0003
WESTINGHOUSE	 HANFORD	 COMPANY STUDY	 ESTIMATE DATE 10/22/91 10:58
JOB	 NO.	 E-090-91-RWO 2101-M	 POND	 LANDFILL CLOSURE BY RW OHRT

KEHR08 -	 ESTIMATE	 DETAIL	 BY WBS / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OHBP TOTAL
NUMBER	 DESCRIPTION
cecevec=ccevc	 ce=cc.eccccecceceeeace=a===ce

CODE
case

QUANTITY	 MANHOURS
c...v.c..o	 ao.zevec	 e=

LABOR	 USAGE	 MATERIAL
==a=ce	 ceeecec	 ec=.e =.c

CONTRACT
o=Dees=e

MENT
.ccezeev

/	 S 8
evcc-cvc

I	 DOLLARS
=ec-ccee=

111700	 SUBMITTALS	 -	 CLOSURE	 CERTIFICATION

111700.00	 TECHNICAL	 SERVICES

111700.0010000	 rrxrrxxtttxrtrrtrrrrrr rrrrrx 000 0	 0 0	 0 0 0 0 0	 0
SUBMITTALS	 -	 CLOSURE	 CERT.

xrtrttxttrr rrrrrrrxttxxxtrtt

111700.0010001	 $12,000	 PER	 BOVAY	 ESTIMATE 000 1	 L/S	 0 0	 0 0 12000 0 0	 12000

SUBTOTAL	 TECHNICAL	 SERVICES 0

....................................................

0 12,000

...............................

0
0 0 0 12,000

TOTAL	 COST	 CODE	 00000 0

...................................•--..._..........

0 12,000

..-----------..................

0
WBS	 111700 0 0 0 12,000

(ESCALATION	 2.86%	 -	 CONTINGENCY	 25.00%)

TOTAL WBS 111700 SUBMITTALS - CLOSURE CERTIFICATION 	 0	 0	 12,000	 0
0	 0	 0	 12,000

' ^^ `^+	 I	 ^' ' Y	 ID



2	 1	 2	 :i ^!	 7	 3 !	 9	 J

COST	 ESTIMATING	 &	 SCHEDULING **	 KAISER	 ENGINEERS INTERACTIVE ESTIMATING	 ** PAGE 0004
WESTINGHOUSE	 HANFORD	 COMPANY STUDY ESTIMATE DATE 10/22/91 10:58
JOB	 NO.	 E-090-91-RWO 2101-M	 POND LANDFILL CLOSURE 8Y RW OHRT

KEHR08	 -	 ESTIMATE DETAIL	 BY WBS /	 COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR	 USAGE	 MATERIAL CONTRACT MENT /	 B	 &	 1 DOLLARS

111800	 FDC	 FOR	 DEF.DES.OF	 COVER	 &	 BARRIER

111800.00	 TECHNICAL	 SERVICES

111800.0010000	 ***************xxttitr++:t+f 000	 0 0 0	 0 0 0 0 0	 0
FOC	 FOR	 DEF.DES.	 OF	 COVER

+7777+ir+tifitxx+trrttti++tf
111800.0010001	 a	 15%	 OF	 DEFINITIVE	 DESIGN 000	 1	 L/S 0 0	 0 0 18500 0 0	 18500

SUBTOTAL	 TECHNICAL	 SERVICES 0
....................................................

0 18,500
...............................

0
0 0 0 18,500

TOTAL	 COST	 CODE	 00000 0
....................................................

0 18,500
..'-.........._................

0
WBS	 111800 0 0 0 18,500

(ESCALATION	 2.86%	 -	 CONTINGENCY 25.00%)

...................................................................................
TOTAL WBS 111800 FDC FOR DEF.DES.OF COVER & BARRIER	 0	 0	 18,500	 0

0	 0	 0	 18.500

Cs	
_	 of
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COST ESTIMATING & SCHEDULING	 '* KAISER ENGINEERS INTERACTIVE ESTIMATING "	 PAGE 0005
WESTINGHOUSE HANFORD COMPANY	 STUDY ESTIMATE	 DATE 10/22/91 10:58
JOB NO. E-090-91-RWO

	

	 2101-M POND LANDFILL CLOSURE 	 BY	 RW OHRT
KEHR08 - ESTIMATE DETAIL BY WBS / COST CODE

ACCOUNT	 COST	 EQUIP	 SUB-	 EQUIP-	 OH&P	 TOTAL
NUMBER	 DESCRIPTION	 CODE	 QUANTITY MANHOURS	 LABOR	 USAGE MATERIAL CONTRACT	 KENT	 / B & 1 DOLLARS

121112	 GROUNDWATER MONITORING

121112.00	 TECHNICAL SERVICES

121112.0010000 +***••*******+***+***••*•*** 000	 0	 0	 0	 0	 0	 0	 0	 0	 0
GROUNDWATER MONITORING

xxxxxx+xxx+xxxexxxxxxxxxxxxx

121112.0010001 $3,800 PER TRIP FOR EA WELL, 000	 1 L/S	 0	 0	 0	 0	 30400	 0	 0	 30400
8 TRIPS TOTAL
.	 ...................................................................................

SUBTOTAL TECHNICAL SERVICES	 0	 0	 30,400	 0
0	 0	 0	 30,400

...................................................................................
.TOTAL	 COST CODE 00000	 0	 0	 30,400	 0

WBS 121112	 0	 0	 0	 30,400

(ESCALATION 2.86% - CONTINGENCY 25.00%)

.........................................................................•---......
TOTAL WBS 121112 GROUNDWATER MONITORING	 0	 0	 30,400	 0

0	 0	 0	 30,400

is
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WESTINGHOUSE HANFORD COMPANY	 STUDY ESTIMATE	 DATE 10/22/91 10:58
JOB NO. E-090-91-RWO

	

	 2101-M POND LANDFILL CLOSURE	 8Y	 RW OHRT
KEHROB - ESTIMATE DETAIL BY WBS / COST CODE

ACCOUNT	 COST	 EQUIP	 SUB-	 EQUIP-	 OHBP	 TOTAL
NUMBER	 DESCRIPTION	 CODE	 QUANTITY MANHOURS	 LABOR	 USAGE MATERIAL CONTRACT	 MENT	 / B 8 I	 DOLLARS

211200	 DEFINITIVE DESIGN OF FINAL COVER

211200.00	 TECHNICAL SERVICES

211200.0010000 'tk r+r##k+rx+####### kt•rk krk 000	 0	 0	 0	 0	 0	 0	 0	 0	 0
DEFIN. DESIGN OF FINAL COVER
• +it1+#f#i # #rt#trtkt + ##+##tt

211200.0010001 PER CLOSURE PLAN ECOLOGY NOD 000 	 1 L/S	 0	 0	 0	 0	 123300	 0	 0	 123300
DATED 1-24-89 (PLUS ESCAL.)

...........................................................................
SUBTOTAL TECHNICAL SERVICES	 0	 0	 123,300	 0

0	 0	 0	 123,300

...................................................................................
TOTAL	 COST CODE 00000	 0	 0	 123,300	 0

WSS 211200	 0	 0	 0	 123,300

(ESCALATION . 2.86% - CONTINGENCY 25.00%)

............................................................*......................
TOTAL WBS 211200 DEFINITIVE DESIGN OF FINAL COVER	 0	 0	 123,300	 0

0	 0	 0	 123,300
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COST	 ESTIMATING	 &	 SCHEDULING '*	 KAISER ENGINEERS INTERACTIVE ESTIMATING	 ** - PAGE 0007
WESTINGHOUSE	 HANFORD	 COMPANY STUDY ESTIMATE DATE 10/22/91	 10:58
JOB	 NO.	 E-090 . 91 -RWO 2101-M	 POND LANDFILL CLOSURE BY RW OHRT

KEHR08 -	 ESTIMATE	 DETAIL BY WBS /	 COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL
NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS LABOR USAGE MATERIAL CONTRACT NEWT /	 8	 &	 I DOLLARS

212121	 FOUNDATION	 LAYER

212121.02	 SITEWORK

2121 21 .0210000	 *'**••*******!***t**t**!!*** 460 0 0 0 0 0 0 0 0 0
FOUNDATION	 LAYER

212121.0210005	 REMOVE	 12"	 FROM	 CENTER 460 300	 CY 51 1173 579 0 0 0 1196 2948
SECTION	 OF	 POND	 X	 40 1 W	 X
2001L

212121.0210010	 MIX	 WITH	 BERM	 SOIL,	 PLUS 460 360	 CY 216 4968 2452 0 0 0 5067 12487
20%	 SWELL

212121.0210015	 BACKFILL	 AND	 COMPACT	 BERM 460 2280	 CY 684 15732 4423 0 0 0 16047 36202
SOIL	 IN	 6"	 TO	 12"	 LIFTS
(PLUS	 20%	 SWELL)

SUBTOTAL	 SITEWORK 951

....................................................

7,454 0

.....................

22,310

.... ......

TOTAL	 COST CODE 46002

WBS 212121

(ESCALATION 2.86%

	

21,873	 0	 0	 51,637

...................................................................................

951	 7,454	 0	 22,310

	

21,873	 0	 0-	 51,637

CONTINGENCY 35.00%)

...................................................................................

TOTAL WBS 212121 FOUNDATION LAYER
	

951	 7,454_	 0	 22,310
21,873	 0	 0	 51,637

tlIQY^ E^ ^ 3 -' il iJ	 ^
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COST	 ESTIMATING	 8	 SCHEDULING " KAISER ENGINEERS	 INTERACTIVE ESTIMATING	 +* PAGE 0008
WESTINGHOUSE	 HANFORD	 COMPANY STUDY	 ESTIMATE DATE 10/22/91 10:58
JOB	 NO.	 E-090-91-RWO 2101-M	 POND	 LANDFILL CLOSURE BY RW OHRT

KEHRO8 -	 ESTIMATE	 DETAIL	 BY WBS / COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- OHBP TOTAL
NUMBER	 DESCRIPTION CODE QUANTITY	 MANHOURS LABOR USAGE	 MATERIAL CONTRACT MENT /	 B	 8	 I DOLLARS

212122	 LOW	 PERMEABILITY	 SOIL	 LAYER

212122.02	 SITEWORK

212122.0210000	 '+*' + rr *'*'*"'++*++++ +'rrrr 460 0	 0 0 0 0 0 0 0 0
LOW-PERMEABILITY	 SOIL	 LAYER
rrr+rrr rrrrr+rr+rr+rr ♦+ rrrrr

212122.0210005	 PLACE	 AND	 COMPACT	 A	 12 11 460 0	 0 0 0 0 0 0 0 0
LAYER	 USING	 6"	 MAX.	 LIFTS

212122.0210010	 LOAD,	 HAUL	 AND	 DUMP	 MCGEE 460 1020	 C 	 173 3979 2662 0 0 0 4059 10700
RANCH	 SOIL	 (PLUS	 20%
SWELL)

212122.0210015	 SPREAD	 AND	 COMPACT	 TO	 12" 460 850	 CY	 255 5865 1649 0 0 0 5982 13496

SUBTOTAL	 SITEWORK 428
....................................................

4,311 0

.......----._...................
10,041

9,844 0 0 24,196

TOTAL	 COST	 CODE	 46002 428

....................................................
4,311 0

..............................•
10,041

WBS	 212122 9,844 0 0 24,196

(ESCALATION	 2.86%	 -	 CONTINGENCY	 35.00%)

...................................................................................
TOTAL WBS 212122 LOW PERMEABILITY SOIL LAYER	 428	 4,311	 0	 10,041

9,844	 0	 0	 24,196
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COST	 ESTIMATING	 &	 SCHEDULING •*	 KAISER	 ENGINEERS INTERACTIVE ESTIMATING	 *• PAGE 0009

WESTINGHOUSE	 HANFORD	 COMPANY STUDY ESTIMATE DATE 10/22/91	 10:58

JOB	 NO.	 E-090 . 91 -RWO 2101-M	 POND LANDFILL CLOSURE BY RW OHRT
KEHR08	 -	 ESTIMATE	 DETAIL BY WBS / COST CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL

NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR USAGE	 MATERIAL CONTRACT RENT /	 B	 &	 1 DOLLARS

212123	 TOPSOIL	 LAYER

212123.02	 S_ITEWORK

212123.0210000	 ************••*•**•********* 460	 0 0 0 0 0 0 0 0 0

TOPSOIL	 LAYER
*ltttt#t4k*}#!}ttt tttti Hitt

212123.0210005	 PLACE	 24'1	LAYER	 IN	 6"	 LIFTS, 460	 0 0 0 0 0 0 0 0 0

MINIMAL	 COMPACTION
212123.0210010	 LOAD,	 HAUL	 AND	 DUMP	 MCGEE 460	 1700	 CY 289 6647 4437 0 0 0 6780 17864

RANCH	 SOIL
212123.0210015	 SPREAD	 SOIL	 W/DOZER	 OR 460	 1700	 CY 189 4347 3298 0 0 0 4434 12079

GRADER,	 ROLL	 AND/OR
HARROW SMOOTH

----'------.------- --...- " •.--.-
SUBTOTAL	 SITEWORK 478

--------------------------------------------------
7,735 0 11,214

10,994 0 0 29,943

TOTAL	 COST	 CODE 46002 478
------------------------------------------------------

7,735 0
------- -- --------------

11,214
------

WBS	 212123 10,994 0 0 29,943

(ESCALATION	 2.862	 -	 CONTINGENCY 35.00%)

--•-------------------------------•-.-- 
...........................................

TOTAL WBS 212123 TOPSOIL LAYER	 478	 7,735	 0	 11,214
10.994	 0	 0	 29,943

{M_	 4

1^
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COST	 ESTIMATING	 &	 SCHEDULING ""	 KAISER	 ENGINEERS INTERACTIVE ESTIMATING	 ** PAGE 0010

WESTINGHOUSE	 HANFORD	 COMPANY STUDY ESTIMATE DATE 10/22/91	 10:58

JOB	 NO.	 E-090-91-RWO 2101-M	 POND LANDFILL CLOSURE BY RW OHRT

KEHRO8	 -	 ESTIMATE DETAIL	 BY WBS /	 COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL

NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR USAGE	 MATERIAL CONTRACT MENT /	 8	 &	 I DOLLARS
"___________	 ________asev.vc______________ =c==	 evaacc=ev=	 ________ ve =-ccee _______	 _____^__ ==csa==e __e=_=vo eases=== cce.e=cee

212124	 VEGETATIVE	 COVER

212124.02	 SITEWORK

212124.0210000	 *'*`***•****'********* "**** 460	 0 0 0 0 0 0 0 0 0

VEGETATIVE	 COVER
xtxtxtttttatxxxtttttttttxtex

212124.0210005	 SEED	 GRASS	 MIXTURE	 AND	 MULCH 460	 120	 NSF 60 1320 840 3720 0 0 1346 7226

AREA,	 APPROX	 200 1	X	 4001
................................................... ........................_.......

SUBTOTAL	 SITEWORK 60 840 0 1,346

1,320 3,720 0 7,226

CONSUMABLES	 6.00% 223 223

SALES	 TAX	 7.80% 308 0 308

WAREHOUSING	 20.00% 789

.
...............................................................789

TOTAL	 COST	 CODE	 46002

...................
60 840 0 1,346

WBS	 212124 1,320 5,039 0 8,545

(ESCALATION	 2.86%	 -	 CONTINGENCY 35.00%)

TOTAL	 WBS	 212124 VEGETATIVE	 COVER 60

....................................................

840 0

.....................

1,346

..........

1,320 5,039 0 . 8,545



COST ESTIMATING & SCHEDULING	 ** KAISER ENGINEERS INTERACTIVE ESTIMATING ** 	 PAGE 0011
WESTINGHOUSE HANFORD COMPANY	 STUDY ESTIMATE	 DATE 10/22/91 10:58
JOB NO. E-090 . 91 -RWO

	

	 2101-M POND LANDFILL CLOSURE 	 BY	 RW OHRT
KEHROB - ESTIMATE DETAIL BY WBS / COST CODE

ACCOUNT	 COST	 EQUIP	 SUB-	 EQUIP-	 OH&P	 TOTAL
NUMBER	 DESCRIPTION	 CODE	 QUANTITY MANHOURS	 LABOR	 USAGE MATERIAL CONTRACT	 MENT	 / B & 1	 DOLLARS
aaaaaaa ______ =a=aaaa==aaa=aaaaaaaaaaaaaaac	 _____:aaa a _______ ____ aaaa _______ ________ aaaaaaaa a:a:case aec=aaaa aaaaaaao-

212125	 FENCE

212125.02	 SITEWORK

212125.0210000 ""**'**"** *rrrrrrr:rrr:**** 460	 0	 0	 0	 0	 0	 0	 0	 0	 0
FENCE

rrr*rrrrr rrrrrrr*rrrrrr rrrrr

212125.0210005 CONSTRUCT 8 FT HIGH CHAIN- 	 460	 700 LF	 140	 3780	 0	 5250	 0	 0	 3856	 12886
LINK FENCE

...................................................................................

SUBTOTAL SITEWORK	 140	 0	 0	 3,856
3,780	 5,250	 0	 12,886

CONSUMABLES	 6.00%	 315	 315
SALES TAX	 7.80%	 434	 0	 434
WAREHOUSING 20.00%	 1113	 1113

................. . .................................................................
TOTAL	 COST CODE 46002	 140	 0	 0	 3,856

WBS 212125	 3,780	 7,112	 0	 14,748

(ESCALATION 2.86% - CONTINGENCY 35.00%)

......................................... .........................................
TOTAL WBS 212125 FENCE	 140	 0	 0	 3,856

3,780	 7,112	 0	 14,748

d. ^Sv
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COST	 ESTIMATING	 8	 SCHEDULING **	 KAISER	 ENGINEERS INTERACTIVE EST IMATING	 `* PAGE 0012
WESTINGHOUSE	 HANFORD	 COMPANY STUDY ESTIMATE DATE 10/22/91 10:58
JOB	 NO.	 E-090-91-RWO 2101-M	 POND LANDFILL CLOSURE BY RW OHRT

KEHR08	 -	 ESTIMATE	 DETAIL BY WBS / COST	 CODE

ACCOUNT COST EQUIP SUB- EQUIP- OHBP TOTAL
NUMBER	 DESCRIPTION CODE	 QUANTITY	 MANHOURS LABOR	 USAGE	 MATERIAL CONTRACT MENT /	 B 8 I DOLLARS
xsxxoeexxxxxx	 xxxcxxxxxxxx=sexxxxxxxxzxxxxx xxxx	 xxxxxxxx.x	 xxxxxxxx xxxxxxxc _______	 ________ xxxxxxzx ezeceeex xxxx=xxx xxxxx:oex

213000	 ENGINEERING	 /	 INSPECTION

213000.00	 TECHNICAL	 SERVICES

213000.0010000	 *`*`***'**•'*'**+***+*`***'* 000	 0 0 0	 0 0 0 0 0 0
ENGINEERING	 /	 INSPECTION

rr****rrrrrrrrrrrr*rrrrrrrrr

213000.0010001	 Q	 12%	 OF	 CONSTRUCTION 000	 1	 L/S 0....................................................0	 0 0 15600 0 0 15600

SUBTOTAL	 TECHNICAL	 SERVICES 0 0 15,600
...............................

0
0 0 0 15,600

TOTAL	 COST CODE	 00000
..................................

0 0
...............................

15,600
.. -- " -----

0
-------

WBS	 213000 0 0 0 15,600

(ESCALATION	 2.86%	 -	 CONTINGENCY 35.00%)

...................................................................................
TOTAL WBS 213000 ENGINEERING / INSPECTION 	 0	 0	 15,600	 0

0	 0	 0	 15,600
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COST	 ESTIMATING	 &	 SCHEDULING **	 KAISER	 ENGINEERS	 INTERACTIVE	 ESTIMATING	 ** PAGE 0014
WESTINGHOUSE	 HANFORD	 COMPANY
JOB	 NO.	 E-090 . 91-RWO

STUDY	 ESTIMATE
2101-M	 POND	 LANDFILL	 CLOSURE

DATE
BY

10/22/91
RW OHRT

10:58

KEHR08	 -	 ESTIMATE	 DETAIL	 BY	 WBS	 /	 COST	 CODE

ACCOUNT
NUMBER	 DESCRIPTION

COST	 EQUIP	 SUB-
CODE	 QUANTITY	 MANHOURS	 LABOR	 USAGE	 MATERIAL	 CONTRACT

EQUIP-
MENT

OH&P
/	 B &

TOTAL
I	 DOLLARS

REPORT TOTAL
	

2,057	 20,340	 407,530	 48,767
47,811	 12,151	 0

	
536,599
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